## GO Station Development Strategy 2025 Update

Committee of the Whole

July 3, 2025

Cheryl Selig, Strategic Initiatives Manager





#### **Update**

- Priorities for GO Transit
   Service
- Advocacy Update
- Niagara Falls Station
- St. Catharines Station Site

- Beamsville Station
- Grimsby Station
- Next Steps





### Niagara's Priorities for GO Service

To secure two-way, all-day GO Train service between Niagara Falls and Union Station, with stops in St. Catharines, Lincoln, and Grimsby.

#### **GOALS**



Decrease travel times to Union



Increase service frequency



Establish Niagara's four GO stations



Operational flexibility at stations to ensure service certainty



Expanded GO bus routes/ connections to Welland + Fort Erie



Seamless payment between all transit services





### **Enabling the Future State** (2023-2026)

#### Niagara Region

- Existing station building renovations
- Station site works (parking, bus loops, etc.)
- Station access and road network improvements
- NT service connections for full train schedule



- GO Transit Niagara Falls Operations Layover
- Hamilton West Harbour Station mainline connection
- In-corridor signal improvements



Completion of capital investments drives the opportunity for increased GO train and bus service to Niagara





### Niagara Region's Investment

Council approved confidential GO Station Development Strategy (including Grimsby)

2019

St. Catharines station site design initiated

2020

St. Catharines and Niagara Falls station buildings are purchased from VIA

2023

#### 2020-2023

St. Catharines and Niagara Falls station area properties are purchased from CN

#### 2021

Lincoln GO Station Initial Business Case (IBC) completed

#### 2025

Niagara Falls interior renovations completed St. Catharines: station site reconstruction





#### **GO Train and Bus Service Milestones**

Weekday GO Train Service introduced

2019

Three daily round-trip GO
Train service becomes
permanent

2023

2019

Weekend GO Train service becomes year-round instead of seasonal

2023

New **GO** bus route 18K added, serving St. Catharines Train Station and Brock University







#### **GO Advocacy Work**

- May 2024 Council affirms priority of two-way, all-day GO Train service
- Jan. 2025—Provincial announcement commits to a Grimsby GO Station and to two-way, all-day GO train service to Niagara
- Feb. 2025—All political parties' platforms include a commitment to two-way, all-day GO train service to Niagara



## GO Advocacy Work (continued)

- Provincial Budget 2025 two-way all day GO service to Niagara
- 2025 Ongoing meetings with multiple Ministers (MTO/MOI)



### 'Niagara Line' Solution

- Corridor purchase is how Metrolinx's best-served routes have evolved across the GTA and GO Transit network
- Corridor purchase option supported by key players
- Upgrading Corridor with CN: long lead time for needed infrastructure to add more trains
- Buying the CN Grimsby Subdivision: can immediately increase service to 9 daily round trips

Corridor ownership is the best way to increase GO service immediately, while also controlling the corridor for future capital and operating upgrades



### **Benefits of Corridor Ownership**



**Asset for Province** 



More Trains, Now



Full Control of Future Expansion



**Ensures Continued Freight Access** 







### Niagara Falls Station Upgrades














#### St. Catharines Site Reconstruction










#### **Beamsville Station**

- Metrolinx Initial Business Case completed in 2021
- Subject to province's TOC policy for new station development
- Landowner engaged with Metrolinx and the Town
- Work at Grimsby and advocacy work by Niagara Region will help inform and support establishing a station in Beamsville



## **Transportation Network Improvements**



- Increase lane capacity
- Access to Niagara
   Region owned parcel
   on Livingston Avenue
- Active transportation infrastructure







# 2011 Proposed Grimsby Station Location





## **Grimsby Station Design Process**

Project Challenges	Response
Legislative changes (Environmental Assessment Act)	Only advance required studies and/or pursue exemption
Cost to construct full build (both north + south sides)	Day 1 infrastructure requirements to minimum viable infrastructure
North side constructability issues due to corridor restrictions (i.e. OPG, CN)	Day 1 station infrastructure built on south side only (Region-owned parcel)







## Proposed Future Station Location (full build out)







# **Proposed Day 1 Station Location**





### **Next Steps**

- Continue political commitment to expand two-way, all-day GO
   Train service
- Undertake Transit and Rail Project Assessment Process (TRPAP) or exemption to the process
- Deliver Council 30% Preliminary Design





