
Total Estimated Project Cost (10RC1554)* (Glendale Ave 
Interchange @ QEW)
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Column Code  (A)  (B)  (C) = (A)+(B)  (D)  (E)  (F) = (C)-(D)-
(E) 

(a)   Construction**
            i. Regional portion**       8,000,000       3,017,006     11,017,006                  -     11,017,006                  - 
            ii. Cost Sharing - Town of Niagara-on-the-Lake**          309,292          309,292                  -          309,292                  - 
(b)   Project Contingency       1,132,630       1,132,630            76,320       1,056,310                  - 
(c)   Consulting Engineering Services
                     i. EA & Preliminary Design          250,431          250,431                  891          249,541                  - 
                     ii. 30% Design          362,129          362,129            31,232          330,897                  - 
                     iii. Contract Administration & Inspection
                         a) Regional portion**          875,165          875,165                  -          875,165                  - 
                         b) Cost Sharing - Town of Niagara-on-the-Lake**            30,929            30,929                  -            30,929                  - 
(d)   Project Management (In-House) and Operations          305,280          305,280            60,724          244,556                  - 
            i. Contract Administration & Inspection (In-House)          101,760          101,760                  -          101,760                  - 
(e)   Traffic Signals and Signs          407,040          407,040                  -          407,040                  - 
(f)   Property Acquisition          152,640          152,640                 320          152,320                  - 
(g)   Utility Relocation          151,506          151,506          125,634            25,873                  - 
Total Estimated Project Cost (10RC1554)        8,000,000        7,095,808      15,095,808           295,121      14,800,687                  - 

Project Funding Sources (Combined)
Reserve-Infrastructure Deficit / Capital Levy      (1,125,000)      (1,013,338)      (2,138,338)      (1,125,000)      (1,013,338)                  - 
Provincial Grants         (500,000)                  -         (500,000)                  -         (500,000)                  - 
Development Charges - Roads      (6,375,000)      (5,742,249)    (12,117,249)         (116,892)    (12,000,357)                  - 
Municipal Cost Sharing - Town of Niagara-on-the-Lake                  -         (340,221)         (340,221)                  -         (340,221)                  - 
Total Estimated Project Funding Sources (10RC1554)      (8,000,000)   (7,095,808.4)    (15,095,808)      (1,241,892)    (13,853,916)                  - 

* All costs include 1.76% non-refundable HST.
** Total Contract Cost includes both Regional and Municipal cost sharing amounts.
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 30% Design-Build Cost at RFP Award

2019-2119 - Ministry of Transportation - DESIGN-BUILD MAJOR REQUEST FOR PROPOSALS - QEW/Glendale Avenue Diverging Diamond Interchange; 
New Glendale Avenue/York Road Roundabout; New Airport Road Loop Ramp and Connection Road - Central Region
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