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Fort Erie 

Division Project Name Project Description Stage Progress Service & 
Program Next Steps Webpage Link 

/ Contact 

Transportation 

Reconstruction 
of RR116 
Stevensville Rd 
from Eagle St 
to Bowen Rd 
including the 
replacement of 
Stevensville Rd 
Bridge 
(116215) 

Road reconstruction 
project including 
intersection 
improvements, active 
transportation and 
bridge replacement 

Design Detailed 
Design  

Road 
Rehabilitation 

Detailed 
Design 30% 

 

Frank Tassone  

 

Water-
Wastewater 

New Fort Erie 
Elevated Water 
Tank 

Design for a new ET 
and associated 
distribution and 
transmission system 
in Fort Erie. 

Design Tendering Water 
Sustainability Construction 

New Fort Erie 
Elevated Water 
Tank 

Water-
Wastewater 

New Trunk 
Watermain in 
Central Fort 
Erie 

Decommissioning of 
the Old Central 
Avenue Elevated 
Tank resulting in new 
trunk watermain, for 
adequate water 
supply to Central Fort 
Erie 

Design Design -  
40% 

Water 
Sustainability Design - 60% 

New Trunk 
Watermain in 
Central Fort 
Erie 

mailto:frank.tassone@niagararegion.ca
https://niagararegion.ca/projects/fort-erie-elevated-tank/default.aspx
https://niagararegion.ca/projects/fort-erie-elevated-tank/default.aspx
https://niagararegion.ca/projects/fort-erie-elevated-tank/default.aspx
https://www.niagararegion.ca/projects/gilmore-road-trunk-watermain/default.aspx
https://www.niagararegion.ca/projects/gilmore-road-trunk-watermain/default.aspx
https://www.niagararegion.ca/projects/gilmore-road-trunk-watermain/default.aspx
https://www.niagararegion.ca/projects/gilmore-road-trunk-watermain/default.aspx
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Division Project Name Project Description Stage Progress Service & 
Program Next Steps Webpage Link 

/ Contact 

Water-
Wastewater 

Lakeshore 
Road SPS 
Upgrades 

Detailed design for a 
full station 
sustainability and 
capacity increase 
upgrades. 

Design Design – 
100% 

Wastewater 
Sustainability 

Tendering / 
Construction 

Lakeshore 
Road SPS 
Upgrade 

Waste 
Management 

Bridge Street 
Drop Off Depot 
Improvements  

Upgrades to improve 
customer service, 
reduce weight times 
and make operational 
improvements. 
Included new scales, 
scalehouse, dump 
pad and access road. 

Warranty Warranty Waste - 
Improvements Warranty Catherine 

Habermebl 

Waste 
Management 

Bridge St - 
Paving 
Upgrades 

  

Paving of Drop-Off 
Depot and ancillary 
roadways around the 
Depot to reduce dust 
and maintenance 

Design Design Waste - Road 
Rehabilitation   Tender Catherine 

Habermebl 

  

https://niagararegion.ca/projects/lakeshore-rd-sps/
https://niagararegion.ca/projects/lakeshore-rd-sps/
https://niagararegion.ca/projects/lakeshore-rd-sps/
mailto:catherine.habermebl@niagararegion.ca
mailto:catherine.habermebl@niagararegion.ca
mailto:catherine.habermebl@niagararegion.ca
mailto:catherine.habermebl@niagararegion.ca
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Grimsby 

Division Project Name Project 
Description Stage Progress Service & 

Program Next Steps Webpage 
Link / Contact 

Transportation 

Capacity 
Improvement of 
RR10 
Casablanca 
Blvd from Main 
St to North 
Service Rd 

Road 
reconstruction 
project including 
road widening, 
intersection 
improvements and 
active 
transportation 

Design Detailed 
Design 100% 

Capacity 
Improvement Tender 

Widening of 
Casablanca 
Blvd 

 

Transportation 

Reconstruction 
of RR81 Main 
St W from 
Oakes Rd to 
Casablanca 
Blvd 

Road 
reconstruction 
project including 
drainage 
improvements and 
active 
transportation 

Design Detailed 
Design 60% 

Road 
Rehabilitation 

Detailed 
Design 90% 

Reconstruction 
of Main St W 

Transportation 

Reconstruction 
of RR81 Main 
St Phase 1 from 
DSBN HS to 
Park Rd N 

Road 
reconstruction 
project including 
urbanization and 
active 
transportation 

Design Detailed 
Design 

Road 
Rehabilitation 

Detailed 
Design 30% 

Reconstruction 
of Main St 

https://www.niagararegion.ca/projects/casablanca-livingston-ea/default.aspx
https://www.niagararegion.ca/projects/casablanca-livingston-ea/default.aspx
https://www.niagararegion.ca/projects/casablanca-livingston-ea/default.aspx
https://www.niagararegion.ca/projects/regional-road-81-improvements/default.aspx
https://www.niagararegion.ca/projects/regional-road-81-improvements/default.aspx
https://www.niagararegion.ca/projects/regional-road-81-reconstruction/default.aspx
https://www.niagararegion.ca/projects/regional-road-81-reconstruction/default.aspx


 

Public Works Capital Projects Update  |  4 

 

Division Project Name Project 
Description Stage Progress Service & 

Program Next Steps Webpage 
Link / Contact 

Water-
Wastewater 

New Trunk 
Watermain from 
Grimsby WTP 
to Parkridge 
Reservoir 

Environmental 
Assessment for 
new high-pressure 
feeder main from 
the Grimsby WTP 
to the new 
Parkridge 
Reservoir. 

Study Study 

Water 
Capacity 
Upgrade 

 

Field 
Investigations, 
Study 
continuation 

New Trunk 
Watermain 
from Grimsby 
WTP to 
Parkridge 
Reservoir 

 

https://niagararegion.ca/projects/grimsby-new-trunk-watermain/
https://niagararegion.ca/projects/grimsby-new-trunk-watermain/
https://niagararegion.ca/projects/grimsby-new-trunk-watermain/
https://niagararegion.ca/projects/grimsby-new-trunk-watermain/
https://niagararegion.ca/projects/grimsby-new-trunk-watermain/
https://niagararegion.ca/projects/grimsby-new-trunk-watermain/
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Lincoln 

Division Project Name Project 
Description Stage Progress Service & 

Program Next Steps Webpage 
Link / Contact 

Transportation 

Reconstruction 
of RR81 King St 
from Durham 
Rd to Lincoln 
Ave 

 

Road 
reconstruction 
project including 
drainage 
improvements, 
intersection 
improvements 
and active 
transportation 

Design 
Detailed 
Design 
100% 

Road 
Rehabilitation Tender Reconstruction 

of King St 

Transportation 

Reconstruction 
of RR81 King St 
from Vinehaven 
Trail to 23rd St 

Road 
reconstruction 
project including 
road widening, 
intersection 
improvements 
and active 
transportation 

Design Detailed 
Design 60% 

Road 
Rehabilitation 

Detailed 
Design 90% 

Reconstruction 
of King St 

Transportation 
Replacement of 
20 Mile Arch 
Bridge (081210) 

Full Bridge 
Replacement Construction Construction Structural 

Rehabilitation 
Construction 
continues 

20 Mile Arch 
Bridge 

https://www.niagararegion.ca/projects/king-st-improvements/default.aspx
https://www.niagararegion.ca/projects/king-st-improvements/default.aspx
https://www.niagararegion.ca/projects/king-st/default.aspx
https://www.niagararegion.ca/projects/king-st/default.aspx
https://www.niagararegion.ca/projects/twenty-mile-creek-arch-bridge-replacement/default.aspx
https://www.niagararegion.ca/projects/twenty-mile-creek-arch-bridge-replacement/default.aspx
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Division Project Name Project 
Description Stage Progress Service & 

Program Next Steps Webpage 
Link / Contact 

Water-
Wastewater 

Laurie Ave 
Sewage Pump 
Station & 
Forcemain 

The Sewage 
Pumping Station 
(SPS) was 
identified as a 
growth-driven 
capacity upgrade 
and includes the 
design and 
construction of an 
expanded SPS 
and approximately 
850m of 
forcemain. 

Construction Construction 

Wastewater 
Capacity 
Upgrade 

 

Construction Phill Lambert 

Water-
Wastewater 

Ontario Street 
Watermain 
Replacement 

Replacement of 
1.7km of 
transmission 
watermain on 
Ontario Street 
between 
Greenlane & King 
Street. 

Construction 
Construction 

continues 

Water 
 Sustainability 

  

Construction 
Completion 
Summer 2025 

Ontario Street 
WM 
Replacement 

mailto:phill.lambert@niagararegion.ca
https://niagararegion.ca/projects/ontario-street/default.aspx
https://niagararegion.ca/projects/ontario-street/default.aspx
https://niagararegion.ca/projects/ontario-street/default.aspx
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Division Project Name Project 
Description Stage Progress Service & 

Program Next Steps Webpage 
Link / Contact 

Water-
Wastewater 

Victoria Avenue 
Watermain 

Replacement of 
900m of 
transmission 
watermain on 
Victoria Avenue 
between King 
Street and Moyer 
Road in the Town 
of Lincoln 

Warranty Warranty Water 
Sustainability Warranty 

Victoria 
Avenue 
Watermain 

Waste 
Management 

Quarry Road 
Landfill 
Leachate 
Management 
System (LMS) 

Replacement of a 
the current LMS 
with a new re-
designed system 
that will better 
treat impacts to 
receiving water 
body 

Tender Tender Waste - 
Improvements 

Construction – 
Q2 2025 

Catherine 
Habermebl 

  

https://niagararegion.ca/projects/victoria-avenue-watermain-replacement/default.aspx
https://niagararegion.ca/projects/victoria-avenue-watermain-replacement/default.aspx
https://niagararegion.ca/projects/victoria-avenue-watermain-replacement/default.aspx
mailto:catherine.habermebl@niagararegion.ca
mailto:catherine.habermebl@niagararegion.ca
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Niagara Falls 

Division Project Name Project 
Description Stage Progress Service & 

Program Next Steps Webpage 
Link / Contact 

Transportation 

Intersection 
Improvement at 
RR57 Thorold 
Stone Rd and 
Dorchester Rd 

Intersection 
Improvement 
project including 
turning lane 
modifications and 
active 
transportation 

Study Project 
Initiation 

Intersection 
Improvement EA Frank Tassone 

Transportation 

Reconstruction 
of RR20 
Lundy's Lane 
from Montrose 
Rd to Highland 
Ave 

Road 
reconstruction 
project including 
intersection 
improvements 
and active 
transportation 

Study EA Road 
Rehabilitation 

Detailed 
Design 

Reconstruction 
of Lundy's 
Lane 

Transportation 

New Road 
RR57 Thorold 
Stone Road - 
Roundabout to 
Existing Limit 

New road 
construction 
including active 
transportation 

Design Detailed 
Design 30% 

Capacity 
Improvement 

Detailed 
Design 60% 

Road 
Extension of 
Thorold Stone 
Rd 

mailto:frank.tassone@niagararegion.ca
https://www.niagararegion.ca/projects/lundys-lane/default.aspx
https://www.niagararegion.ca/projects/lundys-lane/default.aspx
https://www.niagararegion.ca/projects/lundys-lane/default.aspx
https://www.niagararegion.ca/projects/thorold-stone-road/default.aspx
https://www.niagararegion.ca/projects/thorold-stone-road/default.aspx
https://www.niagararegion.ca/projects/thorold-stone-road/default.aspx
https://www.niagararegion.ca/projects/thorold-stone-road/default.aspx
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Division Project Name Project 
Description Stage Progress Service & 

Program Next Steps Webpage 
Link / Contact 

Transportation 

Capacity 
Improvements 
of RR49 
McLeod Rd 
Phase 2 Hydro 
Canal (HEPC) 
to Wilson Cr 

Road 
reconstruction 
project including 
road widening, 
intersection 
improvements 
and active 
transportation 

Design Detailed 
Design 90%  

Capacity 
Improvement 

Detailed 
Design 100% 

Reconstruction 
of McLeod Rd 

Transportation 

Reconstruction 
of RR43 Bridge 
St from Victoria 
Ave to Erie Ave 

Road 
reconstruction 
project including 
road widening and 
active 
transportation 

Design Detailed 
Design 30% 

Road 
Rehabilitation 

Detailed 
Design 60% 

Reconstruction 
of Bridge St 

Transportation 

Capacity 
Improvement of 
RR47 Lyon's 
Creek Rd 
Phase 1 from 
Montrose Rd to 
Dell Rd 

Road 
reconstruction 
project including 
road widening, 
intersection 
improvements 
and active 
transportation  

Design Detailed 
Design 90% 

Road 
Rehabilitation 

Detailed 
Design 100% 

 

Reconstruction 
of Lyon's 
Creek Rd 

 

https://www.niagararegion.ca/projects/regional-road-49/default.aspx
https://www.niagararegion.ca/projects/regional-road-49/default.aspx
https://www.niagararegion.ca/projects/thorold-stone-road/default.aspx
https://www.niagararegion.ca/projects/thorold-stone-road/default.aspx
https://www.niagararegion.ca/projects/thorold-stone-road/default.aspx
https://www.niagararegion.ca/projects/regional-road-47-reconstruction/default.aspx
https://www.niagararegion.ca/projects/regional-road-47-reconstruction/default.aspx
https://www.niagararegion.ca/projects/regional-road-47-reconstruction/default.aspx
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Division Project Name Project 
Description Stage Progress Service & 

Program Next Steps Webpage 
Link / Contact 

Transportation 

Rehabilitation of 
Hydro Canal 
North Bridge 
(020230) 

Bridge 
Rehabilitation Design Tender Structural 

Rehabilitation Construction Frank Tassone 

Transportation 

Capacity 
Improvement of 
RR98 Montrose 
Rd Phase 1 
from Lyons 
Creek Rd to 
Grassy Brook 
Rd 

Road 
reconstruction 
project including 
road widening, 
intersection 
improvements 
and active 
transportation 

Construction Warranty Capacity 
Improvement 

Project 
Completion 

Reconstruction 
of Montrose 
Rd 

Water-
Wastewater 

South Niagara 
Falls Trunk 
Sewer     

Detailed design 
for a new trunk 
sewer from the 
existing South 
Side HL to the 
new South 
Niagara WWTP 

Design Design 10% 
Wastewater 

Sustainability 
Design 10% 

New South 
Niagara 
WWTP 

mailto:frank.tassone@niagararegion.ca
https://www.niagararegion.ca/projects/montrose-lyons-creek-ea/default.aspx
https://www.niagararegion.ca/projects/montrose-lyons-creek-ea/default.aspx
https://www.niagararegion.ca/projects/montrose-lyons-creek-ea/default.aspx
https://niagararegion.ca/projects/south-niagara-falls-treatment-plant/default.aspx
https://niagararegion.ca/projects/south-niagara-falls-treatment-plant/default.aspx
https://niagararegion.ca/projects/south-niagara-falls-treatment-plant/default.aspx
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Division Project Name Project 
Description Stage Progress Service & 

Program Next Steps Webpage 
Link / Contact 

Water-
Wastewater 

New Niagara 
Falls Elevated 
Tank  

Environmental 
Assessment and 
Land Acquisition 
for the 
replacement of 
the Lundy's Lane 
ET with a new ET 

Study Study Water 
Sustainability Design 

New Niagara 
Falls Elevated 
Tank 

Water-
Wastewater 

New South 
Niagara WWTP   

Design for a new 
WWTP in south 
Niagara to 
accommodate 
anticipated 
growth. 

Design Design 10% 

Wastewater 
Capacity 
Upgrade 

 

Design 10% 
New South 
Niagara 
WWTP 

Water-
Wastewater 

Rolling Acres 
PS and FM 
Upgrades  

Detailed design 
for a full station 
upgrade and 
forcemain 
replacement 

Design Design – 
90% 

Wastewater 
Sustainability 

Design – 
100% 

Rolling Acres 
PS and FM 
Upgrades 

Water-
Wastewater 

Niagara Falls 
WTP Intake 
Relocation 

Relocation of the 
WTP intake to 
accommodate 
OPG power canal 
shutdown 

Design Design – 
40% 

Water 
Sustainability Design – 60% 

Niagara Falls 
WTP 
Temporary 
Intake 

https://niagararegion.ca/projects/niagara-falls-elevated-tank/default.aspx
https://niagararegion.ca/projects/niagara-falls-elevated-tank/default.aspx
https://niagararegion.ca/projects/niagara-falls-elevated-tank/default.aspx
https://niagararegion.ca/projects/south-niagara-falls-treatment-plant/default.aspx
https://niagararegion.ca/projects/south-niagara-falls-treatment-plant/default.aspx
https://niagararegion.ca/projects/south-niagara-falls-treatment-plant/default.aspx
https://niagararegion.ca/projects/rolling-acres-sewage-pumping-station/default.aspx
https://niagararegion.ca/projects/rolling-acres-sewage-pumping-station/default.aspx
https://niagararegion.ca/projects/rolling-acres-sewage-pumping-station/default.aspx
https://niagararegion.ca/projects/niagara-falls-water-treatment-plant/default.aspx
https://niagararegion.ca/projects/niagara-falls-water-treatment-plant/default.aspx
https://niagararegion.ca/projects/niagara-falls-water-treatment-plant/default.aspx
https://niagararegion.ca/projects/niagara-falls-water-treatment-plant/default.aspx
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Division Project Name Project 
Description Stage Progress Service & 

Program Next Steps Webpage 
Link / Contact 

Water-
Wastewater 

Thundering 
Waters Sewer 
Rehabilitation 

Rehabilitation of 
approximately 
1.8kms of 
1200mm diameter 
sewer including 
manholes 

Tendering Tender 
Award 

Wastewater 
Capacity 
Upgrade 

Construction 
Begins Phill Lambert 

Water-
Wastewater 

Niagara Falls 
WWTP 
Secondary 
Treatment 
Upgrades   

Upgrades to the 
secondary 
treatment, 
disinfection 
system, channel 
aeration, 
coagulation and 
flocculant system, 
substation and 
emergency power 
generator 

Construction Construction Wastewater 
Sustainability 

Construction 
continues Phill Lambert 

Waste 
Management 

Mountain Road 
Leachate 
Collection 
System (LCS) 
Upgrades  

Improvements to 
the LCS to 
enhance 
functionality and 
avoid potential 
impacts to the 
environment. 

Tendering Tender 
Award 

Waste - 
Sustainability 

Construction - 
Q1 2025 

Catherine 
Habermebl 

  

mailto:phill.lambert@niagararegion.ca
mailto:phill.lambert@niagararegion.ca
mailto:catherine.habermebl@niagararegion.ca
mailto:catherine.habermebl@niagararegion.ca


 

Public Works Capital Projects Update  |  13 

 

Niagara-on-the-Lake 

Division Project Name Project 
Description Stage Progress Service & 

Program Next Steps Webpage 
Link / Contact 

Transportation 

Reconstruction 
of RR61 
Townline Rd 
from RR102 
Stanley Ave to 
RR100 Four 
Mile Creek Rd 

Road 
reconstruction 
project including 
intersection 
improvements and 
active 
transportation 

 

Study Study 
Complete 

Road 
Rehabilitation 

Detailed 
Design Frank Tassone 

Transportation 

Reconstruction 
of RR55 Niagara 
Stone Rd 
(Phase 1) from 
Four Mile Creek 
Rd to Line 1 Rd 

Road 
reconstruction 
project including 
intersection 
improvements and 
active 
transportation 

Construction Warranty Road 
Rehabilitation 

Project 
Completion  

Reconstruction 
of Niagara 
Stone Rd 

Transportation 

Reconstruction 
of RR55 Niagara 
Stone Rd 
(Phase 2) from 
Line 1 Rd to 
East West Line  

Road 
reconstruction 
project including 
intersection 
improvements and 
active 
transportation 

Design Detailed 
Design 90% 

Road 
Rehabilitation 

Detailed 
Design 100% 

Reconstruction 
of Niagara 
Stone Rd 

mailto:Frank.tassone@niagararegion.ca
https://www.niagararegion.ca/projects/niagara-stone-road/default.aspx
https://www.niagararegion.ca/projects/niagara-stone-road/default.aspx
https://www.niagararegion.ca/projects/niagara-stone-road/default.aspx
https://www.niagararegion.ca/projects/niagara-stone-road/default.aspx
https://www.niagararegion.ca/projects/niagara-stone-road/default.aspx
https://www.niagararegion.ca/projects/niagara-stone-road/default.aspx
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Division Project Name Project 
Description Stage Progress Service & 

Program Next Steps Webpage 
Link / Contact 

Water-
Wastewater 

York Road W/M 
Replacement   

Design for the 
replacement of 
3km of existing 
ductile iron 
watermain with 
new PVC 
watermain 

Tendering Tender 
Award 

Water 

Sustainability 
Construction 
Begins 

York Road 
W/M 
Replacement 

 
  

https://niagararegion.ca/projects/york-road-watermain-replacement/default.aspx
https://niagararegion.ca/projects/york-road-watermain-replacement/default.aspx
https://niagararegion.ca/projects/york-road-watermain-replacement/default.aspx
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Pelham 

Division Project Name Project 
Description Stage Progress Service & 

Program Next Steps Webpage 
Link / Contact 

Transportation 

Capacity 
Improvement of 
RR37 Merritt Rd 
from Hwy 406 to 
Rice Rd 

Road 
reconstruction 
project including 
new road from 
Cataract Rd to 
Merritt Rd, road 
widening, 
intersection 
improvements and 
active 
transportation 

Study EA Review 
Period 

Capacity 
Improvement EA Complete Reconstruction 

of Merritt Rd 

Transportation 

Capacity 
Improvement of 
RR54 Rice Rd 
from Merritt Rd 
Quaker Rd 

Road 
reconstruction 
project including 
road widening, 
intersection 
improvements and 
active 
transportation 

Study EA Review 
Period 

Capacity 
Improvement EA Complete Reconstruction 

of Rice Rd 

https://www.niagararegion.ca/projects/regional-road-37/default.aspx
https://www.niagararegion.ca/projects/regional-road-37/default.aspx
https://www.niagararegion.ca/projects/regional-road-37/default.aspx
https://www.niagararegion.ca/projects/regional-road-37/default.aspx
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Division Project Name Project 
Description Stage Progress Service & 

Program Next Steps Webpage 
Link / Contact 

Water-
Wastewater 

New Pelham 
Elevated Tank 
EA    

New ET is 
required in 
Pelham. The 
existing Pelham 
ET will be 
decommissioned 
and demolished 
post construction 
of new ET. 

Design RFP 
Awarded 

Water 
Compliance Design 10% 

New Pelham 
Elevated Tank 
EA   

Waste 
Management 

Centre Street - 
Paving 
Upgrades 

  

Paving of Leash 
Free Dog Park 
parking lot to 
reduce ongoing 
maintenance  

Design Design 
Waste - 
Road 
Rehabilitation   

Tender Catherine 
Habermebl 

  

https://niagararegion.ca/projects/pelham-elevated-tank/default.aspx
https://niagararegion.ca/projects/pelham-elevated-tank/default.aspx
https://niagararegion.ca/projects/pelham-elevated-tank/default.aspx
mailto:catherine.habermebl@niagararegion.ca
mailto:catherine.habermebl@niagararegion.ca
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Port Colborne 

Division Project Name Project 
Description Stage Progress Service & 

Program Next Steps Webpage Link 
/ Contact 

Water-
Wastewater 

Eastside SPS 
Forcemain/Barrick 
Road Watermain 
Detailed Design 
(Project Eagle)   

FM crossing 
beneath Seaway 
canal to facilitate 
development of 
the east side of 
Port Colborne.  
Full forcemain.  
Partnership with 
the City of Port 
Colborne 

Design Detailed 
90% 

Water Growth 
and 
Wastewater 

Sustainability 

Tender 
April/25 

Eastside 
Employment 
Lands Water 
and 
Wastewater 
Servicing   

Water-
Wastewater 

Port Colborne 
City Hall SPS and 
Forcemain 
Upgrade 

Design and 
construction for 
the replacement 
of existing cast 
iron forcemain 
with new PVC 
forcemain. 

Design Design – 
90% 

Wastewater 
Sustainability 

Design – 
100% 

City Hall SPS 
and Forcemain 
Upgrade 

  

https://niagararegion.ca/projects/eastside-sewage/default.aspx
https://niagararegion.ca/projects/eastside-sewage/default.aspx
https://niagararegion.ca/projects/eastside-sewage/default.aspx
https://niagararegion.ca/projects/eastside-sewage/default.aspx
https://niagararegion.ca/projects/eastside-sewage/default.aspx
https://niagararegion.ca/projects/eastside-sewage/default.aspx
https://www.niagararegion.ca/projects/city-hall-sewage/default.aspx
https://www.niagararegion.ca/projects/city-hall-sewage/default.aspx
https://www.niagararegion.ca/projects/city-hall-sewage/default.aspx
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St. Catharines 

Division Project Name Project 
Description Stage Progress Service & 

Program Next Steps Webpage 
Link / Contact 

Transportation 

Reconstruction 
of RR42 Ontario 
St from Linwell 
Rd to Welland 
Ave 

Road 
reconstruction 
project including 
intersection 
improvements and 
active 
transportation 

Study PIC 2 Road 
Rehabilitation PIC 3 Reconstruction 

of Ontario St 

Transportation 

Reconstruction 
of RR72 Louth 
St from RR81 
St. Paul St W to 
Crestcombe Rd 

Road 
reconstruction 
project including 
urbanization, 
intersection 
improvements and 
active 
transportation 

Study PIC 3 Road 
Rehabilitation 

Detailed 
Design RFP 

Reconstruction 
of Louth St 

Transportation 

Reconstruction 
of RR48 Niagara 
St from Carlton 
St to Scott St 

Road 
reconstruction 
project including 
urbanization and 
active 
transportation 

Design Detailed 
Design 60% 

Road 
Rehabilitation 

Detailed 
Design 90% 

Reconstruction 
of Niagara St  

https://www.niagararegion.ca/projects/ontario-street-environmental-assessment/default.aspx
https://www.niagararegion.ca/projects/ontario-street-environmental-assessment/default.aspx
https://www.niagararegion.ca/projects/louth-street/default.aspx
https://www.niagararegion.ca/projects/louth-street/default.aspx
https://www.niagararegion.ca/projects/regional-road-48-reconstruction/default.aspx
https://www.niagararegion.ca/projects/regional-road-48-reconstruction/default.aspx
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Division Project Name Project 
Description Stage Progress Service & 

Program Next Steps Webpage 
Link / Contact 

Transportation 
Replacement of 
St. Paul W CNR 
Bridge (081215) 

Bridge 
Replacement Construction Construction Structural 

Rehabilitation 
Construction 
continues 

Replacement 
of St. Paul W 
CNR Bridge 

Transportation 
Replacement of 
JR Stork Bridge 
(038205) 

Bridge 
Replacement Design Detailed 

Design 90% 
Structural 
Rehabilitation 

Detailed 
Design 100% 

Replacement 
of JR Stork 
Bridge 

Transportation 
Rehabilitation of 
Seventh St 
Bridge (034205) 

Bridge 
Rehabilitation Construction Construction Structural 

Rehabilitation 
Construction 
continues Frank Tassone 

Transportation 

Reconstruction 
of St. 
Catharine's Go 
Station Road 
Network 

Reconstruction 
project to include 
site works, parking 
lot and bus loops  

Construction Construction Road 
Rehabilitation 

Construction 
continues 

Reconstruction 
of St. 
Catharines Go 
Station 

Transportation 

Reconstruction 
of RR42 Ontario 
St from 
Lakeshore Rd to 
Linwell Rd 

Road 
reconstruction 
project including 
urbanization, 
intersection 
improvements and 
active 
transportation 

Construction Warranty Road 
Rehabilitation 

Project 
Completion 

Reconstruction 
of Ontario St 

https://www.niagararegion.ca/projects/stpaul-bridge-replacement/default.aspx
https://www.niagararegion.ca/projects/stpaul-bridge-replacement/default.aspx
https://www.niagararegion.ca/projects/stpaul-bridge-replacement/default.aspx
https://www.niagararegion.ca/projects/stork-bridge-replacement/default.aspx
https://www.niagararegion.ca/projects/stork-bridge-replacement/default.aspx
https://www.niagararegion.ca/projects/stork-bridge-replacement/default.aspx
mailto:frank.tassone@niagararegion.ca
https://www.niagararegion.ca/projects/stpaul-bridge-replacement/default.aspx
https://www.niagararegion.ca/projects/stpaul-bridge-replacement/default.aspx
https://www.niagararegion.ca/projects/stpaul-bridge-replacement/default.aspx
https://www.niagararegion.ca/projects/stpaul-bridge-replacement/default.aspx
https://www.niagararegion.ca/projects/regional-road-42/default.aspx
https://www.niagararegion.ca/projects/regional-road-42/default.aspx
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Division Project Name Project 
Description Stage Progress Service & 

Program Next Steps Webpage 
Link / Contact 

Water-
Wastewater 

Port Dalhousie 
WWTP 
Upgrades - 
Contract 1   

Aeration process 
upgrade including, 
New Aeration 
tanks, blower 
building and 
SCADA controls, 
and 
decommissioning 
of existing  
infrastructure 

Warranty 
Warranty 

ongoing 
Wastewater 
Sustainability 

Warranty 

continues 

Port Dalhousie 
WWTP 
Upgrades - 
Contract 1 

Water-
Wastewater  

DeCew WTP 
Plant 3 Contract 
2 

New 
superstructure 
above the 
flocculation and 
settling tanks and 
filter building 
including new 
HVAC, electrical, 
upgrades to low-
lift pumping station 

Construction 
Construction 
ongoing 

 

Water 
Sustainability 

Construction 
continues Phill Lambert 

https://niagararegion.ca/projects/port-dalhousie-wwtp/default.aspx
https://niagararegion.ca/projects/port-dalhousie-wwtp/default.aspx
https://niagararegion.ca/projects/port-dalhousie-wwtp/default.aspx
https://niagararegion.ca/projects/port-dalhousie-wwtp/default.aspx
mailto:phill.lambert@niagararegion.ca
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Division Project Name Project 
Description Stage Progress Service & 

Program Next Steps Webpage 
Link / Contact 

Waste 
Management 

Glenridge – 
Passive Gas 
System 

Construction of a 
passive gas 
venting system 
and sheet pile wall 
to mitigate off-site 
migration of landfill 
gas 

Construction Construction Waste - 
Improvements 

Warranty - 
Q1 2025 

Catherine 
Habermebl 

Waste 
Management 

Glenridge 
Leachate 
Collection 
System (LCS) 
Header 
Replacement  

Stormwater 
management and 
leachate collection 
system 
improvements. 

Completed Warranty Waste - 
Sustainability Warranty Catherine 

Habermebl 

 
  

mailto:catherine.habermebl@niagararegion.ca
mailto:catherine.habermebl@niagararegion.ca
mailto:catherine.habermebl@niagararegion.ca
mailto:catherine.habermebl@niagararegion.ca
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Thorold 

Division Project Name Project 
Description Stage Progress Service & 

Program Next Steps Webpage 
Link / Contact 

Transportation 

Capacity 
Improvement of 
RR37 Merritt Rd 
from Hwy 406 to 
Rice Rd 

Road 
reconstruction 
project including 
new road from 
Cataract Rd to 
Merritt Rd, road 
widening, 
intersection 
improvements and 
active 
transportation 

Study EA Review 
Period 

Capacity 
Improvement EA Complete Reconstruction 

of Merritt Rd 

Water-
Wastewater 

Beaverdams 
SPS Upgrade & 
Forcemain 
Replacement 

The Beaverdams 
SPS was identified 
for a capacity 
upgrade. 

Construction Construction 
ongoing 

Wastewater 
Capacity 
Upgrade 

Construction 
continues 

Beaverdams 
SPS Upgrade 
& Forcemain 
Replacement 

  

https://www.niagararegion.ca/projects/regional-road-37/default.aspx
https://www.niagararegion.ca/projects/regional-road-37/default.aspx
https://niagararegion.ca/projects/beaverdams-sewage-pumping-station/default.aspx
https://niagararegion.ca/projects/beaverdams-sewage-pumping-station/default.aspx
https://niagararegion.ca/projects/beaverdams-sewage-pumping-station/default.aspx
https://niagararegion.ca/projects/beaverdams-sewage-pumping-station/default.aspx
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Wainfleet 

Division Project Name Project 
Description Stage Progress Service & 

Program Next Steps Webpage 
Link / Contact 

Transportation 

Replacement of 
Oswego Creek 
Bridge 
(045205) 

Full Bridge 
Replacement Construction Tender Structural 

Rehabilitation Construction Oswego Creek 
Bridge 

 
  

https://www.niagararegion.ca/projects/regional-road-45-reconstruction/default.aspx
https://www.niagararegion.ca/projects/regional-road-45-reconstruction/default.aspx
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Welland 

Division Project Name Project Description Stage Progress Service & 
Program Next Steps Webpage 

Link / Contact 

Transportation 

Capacity 
Improvement 
of RR37 
Merritt Rd 
from Hwy 406 
to Rice Rd 

Road reconstruction 
project including new 
road from Cataract Rd 
to Merritt Rd, road 
widening, intersection 
improvements and 
active transportation 

Study EA Review 
Period 

Capacity 
Improvement 

EA 
Complete 

Reconstruction 
of Merritt Rd 

Transportation 

Capacity 
Improvement 
of RR54 Rice 
Rd from 
Merritt Rd 
Quaker Rd 

Road reconstruction 
project including road 
widening, intersection 
improvements and 
active transportation 

Study EA Review 
Period 

Capacity 
Improvement 

EA 
Complete 

Reconstruction 
of Rice Rd 

Water-
Wastewater 

Bemis Park 
Elevated Tank 
Environmental 
Assessment   

Existing tank slated for 
replacement, EA 
addresses deficiencies 
related to future 
storage requirements 
and pumping capacity 
to ensure adequate 
sizing of future ET. 

Study EA Ongoing Water 
Compliance 

EA 
Continues 

Bemis Park 
Elevated Tank 

https://www.niagararegion.ca/projects/regional-road-37/default.aspx
https://www.niagararegion.ca/projects/regional-road-37/default.aspx
https://www.niagararegion.ca/projects/regional-road-37/default.aspx
https://www.niagararegion.ca/projects/regional-road-37/default.aspx
https://niagararegion.ca/projects/bemis-elevated-tank/default.aspx
https://niagararegion.ca/projects/bemis-elevated-tank/default.aspx
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Division Project Name Project Description Stage Progress Service & 
Program Next Steps Webpage 

Link / Contact 

Water-
Wastewater 

Welland WTP 
Transmission 
Main - 
Welland 
Canal 
Crossing  

New water main 
crossing Welland 
Recreational Canal, 
included in works is 
Merritt Street 
rehabilitation of road 
with City of Welland 

Design Design – 
100% 

Water 
Capacity 
Upgrade 

Tendering 

Welland WTP 
Transmission 
Main - Welland 
Canal 
Crossing   

Water-
Wastewater 

Quaker Road 
Trunk Main 

Design and 
construction of 600m of 
sanitary gravity sewer 
on Quaker Road from 
Pelham Street to Rice 
Road 

Construction Construction 
ongoing 

Wastewater 
Capacity 
Upgrade 

Construction 
continues 

Quaker Road 
Trunk Main 

Water-
Wastewater 

Welland WTP 
Phase 2 
Upgrades 

Replacement/Upgraded  
WTP at Welland Design Detailed 

Design 75% 

Water Growth 
and 
Sustainability 
(Non-DC) 

90% 
March/25 Gordon Bell 

Waste 
Management 

Humberstone 
Drop Off 
Depot 
Improvements  

Addition of by-pass 
lane with gate, 
additional lane traffic 
lane and drainage 
improvements   

Complete Warranty Waste – 
Improvements  Warranty Catherine 

Habermebl 

https://niagararegion.ca/projects/welland-recreational-canal-watermain-replacement/default.aspx
https://niagararegion.ca/projects/welland-recreational-canal-watermain-replacement/default.aspx
https://niagararegion.ca/projects/welland-recreational-canal-watermain-replacement/default.aspx
https://niagararegion.ca/projects/welland-recreational-canal-watermain-replacement/default.aspx
https://niagararegion.ca/projects/welland-recreational-canal-watermain-replacement/default.aspx
https://niagararegion.ca/projects/quaker-road-sanitary-sewer/default.aspx
https://niagararegion.ca/projects/quaker-road-sanitary-sewer/default.aspx
mailto:gordon.bell@niagararegion.ca
mailto:catherine.habermebl@niagararegion.ca
mailto:catherine.habermebl@niagararegion.ca
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Division Project Name Project Description Stage Progress Service & 
Program Next Steps Webpage 

Link / Contact 

Waste 
Management 

Humberstone 
- Paving 
Upgrades 

  

Paving of entrance and 
roadway leading to the 
scales and new bypass 
road 

Complete Warranty Waste - Road 
Rehabilitation   Warranty Catherine 

Habermebl 

 
 
  

mailto:catherine.habermebl@niagararegion.ca
mailto:catherine.habermebl@niagararegion.ca
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West Lincoln 

Division Project Name Project 
Description Stage Progress Service & 

Program Next Steps Webpage 
Link / Contact 

Transportation 

Reconstruction 
of RR20 West 
St Phase 4 
from South 
Grimsby Rd 5 
to Wade Rd 

Road 
reconstruction 
project including 
urbanization and 
active 
transportation 

Design Tender Road 
Rehabilitation Construction Reconstruction 

of West St 

Transportation 

Reconstruction 
of RR69 
Twenty Mile 
Rd from RR24 
Victoria Ave to 
Rosedene Rd 

Road 
reconstruction 
project including 
active 
transportation 

Design 
Detailed 
Design 100% 

 

Road 
Rehabilitation 

Tender 

 

 

Reconstruction 
of Twenty Mile 
Rd 

 

Waste 
Management 

Niagara Road 
12 Drop Off 
Depot 
Improvements  

Construction of 
new dump pad 
and road 
improvements. 

Completed Warranty Waste - 
Improvements Warranty Catherine 

Habermebl 

https://www.niagararegion.ca/projects/regional-road-20/default.aspx
https://www.niagararegion.ca/projects/regional-road-20/default.aspx
https://www.niagararegion.ca/projects/regional-road-69-reconstruction/default.aspx
https://www.niagararegion.ca/projects/regional-road-69-reconstruction/default.aspx
https://www.niagararegion.ca/projects/regional-road-69-reconstruction/default.aspx
mailto:catherine.habermebl@niagararegion.ca
mailto:catherine.habermebl@niagararegion.ca
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Glossary 
Division Term Acronym Definition 

WWW Water 
Treatment Plant WTP Water Treatment Plant 

WWW High-Lift HL Large pumps that operate under high pressure 

WWW Trunk Main TM Potable water distribution pipes carrying a significant amount of 
water at high pressure. (Linear works) 

WWW Watermain WM Potable water distribution pipes carrying less water than a Trunk 
Main 

WWW Elevated Tank ET 
Used to store potable drinking water within a designated area or 
community. Elevated tanks allow the natural force of gravity to 
produce consistent water pressure throughout the system 

WWW Wastewater 
Treatment Plant WWTP Wastewater Treatment Plant 

WWW Biosolids BS Organic matter recycled from sewage. 

WWW Sewage Pump 
Station SPS Local infrastructure to convey effluent to central collection 

points. 

WWW Forcemain FM Wastewater distribution pipes carrying waste under pressure to 
central locations. (Linear works) 
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Division Term Acronym Definition 

WWW Lagoon L A large pond-like basin, into which wastewater flows for storage 
and treatment. 

WWW Capacity 
Upgrade - Design of new or upgrade of existing facilities to accommodate 

growth 

WWW Sustainability 
Upgrade - Design of new or upgrade of existing facilities to continue 

operations. 

Transportation Regional Road RR Regional Road 

All Divisions Environmental 
Assessment EA 

An environmental assessment is a process to identify, predict 
and evaluate the potential environmental effects of a proposed 
project 

All Divisions 
Public 
Information 
Centre 

PIC 

 

Public Information Centre means an open meeting to which all 
members of the public are invited 

 

All Divisions Request for 
Proposal RFP A request for proposal is a procurement document that 

announces and describes a project or purchase request 
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