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14 Day run test—water 
through plant 

NO Deficiencies  
30 Day commissioning—
sewage treated in plant 

NO issues during 
commissioning Plant begins 

full operation  

Deficiencies 
found during 
run test 

Contractor address and 
correct deficiencies  

7 Day run test -  
water through plant 

If further deficiencies are 
found back to previous step 

NO deficiencies  30 Day commissioning—
sewage treated in plant 

NO issues during 
commissioning 

Plant begins 
full operation  

Issues during commissioning 
Contractor to address and correct 
deficiencies then back to commissioning 
process 

Issues during commissioning 

Niagara on the Lake WWTP - Testing and Commissioning Process  


