

## Definitive Agreement List

	<u>Agreement</u>	<u>Parties</u>	<u>Commence Negotiations</u>	<u>Conclude Agreement by:</u>	<u>Responsibility</u>
1	Consortium Agreement	Brock	Now	12-Dec-19	
		Niagara			
		Thorold			
		St. Catharines			
2	Project Agreement	Brock	Now	28-Feb-20	
		Niagara			
		Thorold			
		St. Catharines			
		CGHS			
3	Offer to Lease	Brock	Now	10 days	
		CGHS			
4	Games Lease	Brock	Now	12-Dec-19	
		CGHS			
5	Legacy Lease	Brock	06-Jan-20	28-Feb-20	
		Niagara			
		Thorold			
		St. Catharines			
		CGHS			
6	Municipal Capital Facility Agreement		27-Jan-20	15-Feb-20	
7	Facilities Programming Agreement	Brock	06-Jan-20	31-Mar-20	
		Niagara			
		Thorold			
		St. Catharines			
8	Parking Agreement	Brock	06-Jan-20	28-Feb-20	
		CGHS			
9	Facilities Licence	Brock	06-Jan-20	28-Feb-20	
		CGHS			
10	Joinder Agreements		30-Nov-19	31-Jan-20	
11	TFA Agreements		30-Nov-19	31-Jan-20	
9	[NTD: others to be added?]				