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Subject:  Q3 2020 Financial Update 
Report to:  Corporate Services Committee 
Report date: Wednesday, December 9, 2020 
 

Recommendations 

1. That the September 30, 2020, Q3 Financial Update of the Regional Municipality of 
Niagara (“the Region”) BE RECEIVED for information. 

Key Facts 

• Quarterly financial updates are provided as of June, September and December each 
year and include: forecasted operating results; capital project reporting; reserves 
and deferred revenue; investments; debt; consolidated statement of financial 
position and accounts receivable.  

• Due to COVID-19, staff have been providing Council with monthly financial reports 
highlighting the potential impacts of the COVID-19 pandemic in the Region. This Q3 
report provides the most recent comprehensive financial report of all Region 
operations in 2020 and consolidates all impacts, both COVID-19 related and non-
COVID-19 related. 

• Regional departments and General Government are projecting a surplus of $19.5 
million (3.51% of budget) at year-end. Levy-supported programs (Regional 
Departments consolidated with ABC’s) are projecting a surplus of $17.1 million 
(2.07% of budget) at year-end.  

• Rate supported programs (Water and Wastewater Services and Waste Management 
Services) are projecting a surplus of $2.0 million (1.09% of budget) at year-end.   

• The above results include the Region’s current estimate of the 2020 total gross cost 
related to the COVID-19 pandemic is $48.6 million. Total regional gross cost 
(including all Local Area Municipalities, LAMS) is estimated at $79 million.  

• At the time of writing this report, the Region had submitted its application for 
additional Phase 2 funding through the Municipal Safe Re-start funding from the 
Province of Ontario based on the net COVID-19 related costs incurred, but have not 
received confirmation yet regarding eligibility.  

• Sustainable variances identified through the quarterly reporting exercise have been 
considered in the development of the 2021 budget. 

• The 2021 projected net budget pressure related to ongoing COVID-19 measures to 
date is $19.5 million or 4.97 % for levy programs, $0.1 million or 0.32% for waste 
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management, and a savings of $0.1 million or 0.07% for water/wastewater 
programs. These estimates will continue to be refined as new information is 
received. To date, limited 2021 funding announcements from upper levels of 
government have occurred and the estimates include only confirmed funding 
sources. Should additional funding sources be received, this would reduce the 
pressure identified.  

• Departments prepare forecasts using assumptions and estimates based on 
information available at the time of writing the quarterly financial updates. All 
financial implications quantified in this report include estimates up to December 31, 
2020 unless otherwise noted. Estimates in this report are fluid and changing, and as 
a result, the forecasts contain inherent risks and actual results may differ. 
 

Financial Considerations 

Full analysis and explanation of the levy and rate-supported program forecasts can be 
found in the Q3 2002 Financial Update Report on the Region’s website at the link below 
and in Appendix 1. The report is compliant under the Accessibility for Ontarians with 
Disability Act. Hard copies of the report can be made available upon request. 

Q3 2020 Financial Update 

(https://www.niagararegion.ca/business/finance/quarterly-reports/default.aspx) 

Due to the COVID-19 emergency, the Region’s results and forecasts are continuously 
being updated for new information and changes in assumptions. At the time of writing 
this report, it still remained difficult to quantify the full financial impact as the Region is 
actively making decisions around its recovery plan and details of several funding 
announcements remain outstanding. 

A high-level analysis of the financial results below is provided in the analysis section of 
the report. For additional details, please reference the Q3 2020 Financial Update 
Report. 

 

 

https://niagararegion.ca/government/budget/finance/default.aspx
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Table 1: Q3 2020 Results Summary 
 
 
(in thousands) 

Forecasted 
Surplus/(Deficit) 

after indirect 
allocations 

 
Percent of 

Budget 

Regional Departments and General Government $19,504 3.51% 
NRPS (3,103) 1.65% 
NRH 1,130 1.71% 
Court Services (458) 5.64% 
NPCA 0 0.00% 
Total Levy Supported $17,073 2.07% 
   
Water and Wastewater $1,649 1.24% 
Waste Management 396 0.71% 
Total Rate Supported $2,045 1.09% 

Niagara Region’s levy programs are operating at a forecasted surplus of $17,073 after 
applying all known government funding announcements, including the Phase 1 
Municipal Safe Re-start funding. Staff would recommend that all COVID-19 related 
funding received for 2020 be applied to 2020 COVID-19 related net costs, and that any 
surplus at year-end arising from strategic mitigation efforts and redeployments be 
allocated to the Taxpayer Relief Reserve, to then be utilized to offset 2021 budget 
pressures. Given unknowns around additional Public Health and Seniors Services 
funding, staff have prepared the following worst to best case scenarios for 2020 in Table 
2 below. An application has been submitted for Phase 2 Municipal Safe Re-start 
funding; however, it currently unknown at the time of writing this report whether the 
Region will receive any additional funding. 

Table 2: Levy Funding Available for 2021 
 
(in thousands) 

Worst Case Likely 
Case 

Best 
Case 

2020 Levy Supported Programs Surplus  $    17,073  $    17,073  $ 17,073 
2020 Possible Public Health Funding                  -            1,872        1,872 
2020 Seniors Services Funding                  -    1,711              1,711      
2020 EMS Funding        -        -      2,499  
Safe Restart Municipal Funding - Phase 2 - -     Unknown  
Funds available for 2021 Levy Budget  $      17,073   $   20,656   $ 23,155  
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Recommendations to address final surpluses and/or deficits will be brought forward to 
Council as part of the Year-End Transfer report. 

Analysis 

The Q3 2020 financial results are being driven by many different factors, which are 
outlined below. Since our previous report CSD 69-2020 on October 22, 2020, 
information has been received and assumptions have been updated.  The main 
changes between the October report and the current analysis are due to a 
comprehensive Q3 analysis, which resulted in refinement of many non-COVID related 
items, as well as application of the Phase 1 Municipal Safe Re-start funding in the 
forecast. 

Levy Supported Programs (all amounts in thousands of dollars): 

Regional Departments and General Government have a forecasted year-end surplus of 
$19,504 (3.51% of budget). The forecasted surplus is driven in large part by Phase 1 
Municipal Safe Re-start funding from the Province of Ontario that will offset some of the 
COVID-19 related costs that have been incurred since the start of the pandemic. In the 
absence of known external funding to support incremental costs such as investments in 
additional staff support and supplies in Community Services and Public Health to 
support the COVID-19 emergency, the Region worked to mitigate these increases 
through the redeployment of existing staff resources from other departments in order to 
provide support to those areas in need of additional resources and re-prioritizing and 
deferring planned work. There was also a pandemic-related hold on recruitment for 
staffing vacancies and reduced health and dental benefit claims due to closures and 
restrictions, which generated savings in compensation costs.  

In addition, there are forecasted savings related to reduced uptake in planning and 
economic development grants and development charge grants, as well as net savings 
resulting from reduced transit services costs in both Niagara Regional Transit and 
Niagara Specialized Transit as a result of lower ridership and schedule reductions, 
partially offset by corresponding reduced transit fare revenue. 

These cost savings have been partially offset by a forecasted decrease in supplemental 
tax revenue resulting from lower than anticipated growth, as well as reduced investment 
income due to the reduced Bank of Canada rate and an allocation of investment income 
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to the rate reserves and deferred revenues that is higher than budgeted in alignment 
with the reserve and reserve fund policy.  

The ABCs are forecasting a year-end deficit of $2,431 (0.91% of budget) at year-end. 
This forecasted deficit is primarily driven by lost revenue in Niagara Regional Police 
from reduced OLG payments through the City of Niagara Falls due to the closure of 
casino operations, as well as lost revenues from reduced fine payments, both as a 
result of the COVID-19 pandemic. These revenue reductions are partially offset by 
savings in labour and other related costs due to the pandemic. 

Rate Supported Programs (all amounts in thousands): 

Water and Wastewater Services 

Water and Wastewater Services has a forecasted net surplus at year-end of $1,649 
(1.24% of budget), which is comprised of forecasted surpluses in the water division of 
$730 and in the wastewater division of $919. 

The surplus is primarily driven by savings in labour-related costs arising from a 
pandemic-related hold on recruitment for staffing, as well as savings in preventative 
maintenance and repair work and Asset Management software implementation that 
have been deferred due to COVID-19. 

These savings are partially offset by decreased water sales in the water division due to 
reduced water usage combined with a wet spring, and increased sludge management 
and chemical costs due to increased pricing. 

Waste Management 

Waste Management Services is forecasting a surplus at year-end of $396 (0.71% of 
budget). Savings related to staffing vacancies and reduced labour costs at the Material 
Recycling Facility, in addition to reduced contract costs for environmental monitoring 
and collection contract adjustments, are the main drivers of the forecasted surplus.  

These surpluses are partially offset by lower than anticipated recycling market revenues 
for the sale of recyclable commodities, as well as reduced tipping fees due to 
temporarily limiting non-essential trips to the drop-off depots and the waiving of tipping 
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fees for large household items, and reduced commercial shredding and recycling 
revenue due to business closures as a result of the COVID-19 pandemic. 

COVID-19 Financial Impacts Summary 
 
In order to better understand the financial results as they relate to the COVID-19 
emergency, staff continue to track costs directly related to the emergency.  Total gross 
cost related to the emergency is $48.6 million, with a net cost after program-specific and 
Phase 1 Municipal Safe Re-start funding of $17.8 million, as outlined in the table below. 
This has been incorporated in the comprehensive financial results discussed above.  
The table below also considers strategic and other mitigations (offset by additional non-
COVID pressures) that the Region has been able to put in place to help manage the 
cost of the emergency, resulting in a total net estimated surplus of $19.1 million. All 
estimates in the analysis have been made up to December 31, 2020 unless otherwise 
noted in Appendix 2. 
 

 
 
Further detail on the corporate assumptions and cost categories can be found in 
Appendix 2.  Also, a more detailed breakdown by operating department can be found in 
Appendix 3. 

The Region has also been coordinating with local area municipalities to consolidate the 
full impact to Niagara residents.  While all municipalities have been reporting to their 
Council using different estimates, assumptions and reporting schedules, the estimated 
consolidated (Region and LAMs) total gross cost is $79 million.  
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Funding Announcements 

The Region has received announcements of confirmed funding sources of $37.8 million 
to support the COVID-19 emergency, as identified below. The funding sources will be 
utilized as outlined by each different agreement, with an estimated $30.8 million ($18.6 
million in program-specific funding and $12.2 million in Municipal Safe Re-start funding) 
being recognized in the 2020 operating results.   

 

In addition to the confirmed funding announcements above, the Region is monitoring 
the following announcements.  The timing and allocation to Niagara Region of these 
funding announcements is uncertain at this time. 

• An additional $540 million of provincial funding for continued prevention and 
containment of COVID-19 (for example, screening staff, additional staff, and 
personal protective equipment) in long-term care homes. The total funding 
originally announced was $88.3 million. Monthly funding allocations have been 
received for April through September. 

• The federal-provincial governments will provide $4 billion to Ontario 
municipalities to help fund a "safe re-start" of the economy.  Phase 1 funding has 

Table 4: Confirmed Funding Announcements

(in thousands)  Amount 2020 
Operating

2021 
Operating Capital To be 

allocated
Social Services Relief Fund - Phase 1 (Note 1)  $          2,408 1,859$           549$              -$               -$               
Reaching Home Funding (Note 1)              1,253 852                401                -                -                
Social Services Relief Fund - Phase 2 (Note 1) 3,014             465                548                2,000             -                
Community Response Fund                   63 63                  -                -                -                
Reaching Home Funding - Phase 2 (Note 1)              1,705 -                -                -                1,705             
Childrens Services Fees Subsidy Funding Reallocation                 720 720                -                -                -                
School Focused Nursing Initiative (Note 2) 1,827             707                1,120             -                -                
Case and contact management funding 32                  11                  21                  -                -                
Transit Bus Cleaning 27                  27                  -                -                -                
Safe Restart - Transit Phase 1 Funding (Note 3) -                -                -                -                -                
Safe Restart - Child Care Funding 4,533             4,533             -                -                -                
Long-term Care - Emergency Funding              3,071 3,071             -                -                -                
Long-term Care - Infection Prevention & Control Funding                 774 774                -                -                -                
Long-term Care - PSW Wage Enhancement              1,297 648                648                -                -                
Pandemic Pay (Note 4)              4,883 4,883             -                -                -                

     Sub-total of program specific funding            25,607            18,614              3,288              2,000              1,705 

Safe Restart - Municipal Phase 1 Funding 12,185           12,185           -                -                -                
     Total 37,792$         30,798$         3,288$           2,000$           1,705$           

Note 1: Incremental funding to cover full fiscal year of April 1, 2020 to March 31, 2021.
Note 2: Estimated based on 20 FTE notice provided. 
Note 3: Funding allocation was $609,693.  Based on terms of funding and no net eligible expenditures, it will be returned.
Note 4: Pandemic payments from April 24 to August 13. Including payments to 3rd party agencies.
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been confirmed.  Phased 2 funding availability will be based on reporting and 
need. 

• An additional  $250 million in federal-provincial funding through the COVID-19 
Resilience Infrastructure Stream to  support public infrastructure, defined as 
tangible capital assets, including temporary infrastructure related to pandemic 
response, primarily for public use and/or benefit . Niagara Region will be eligible 
for funding up to $2.5 million, but will need to complete applications on eligible 
projects to receive the funding.  Staff are currently working to identify eligible 
projects. 

• Ontario Works has been closely monitoring caseload.  It is not expecting to see 
increased caseload in 2020 but may see increase in 2021.  If increased 
caseloads occur the Region would expect to see increased funding to support an 
increase in subsidy claim payments to Ontario Works clients. 

• The Province has indicated that it plans to work with municipal service managers 
to support Children’s Services operations to minimize shortfalls. 

• The Province has announced that it plans to defer further reductions to the public 
health funding formula in 2021. 

• The Province has issued a memorandum to Public Health saying they plan to 
help support incremental costs and the Region has submitted reports to the 
province. No details on allocation have been provided yet. 

2021 Budget Pressures 

On June 25, Council endorsed a budget planning strategy for 2021.  This strategy 
includes identifying and quantifying separately all COVID-19 related budget 
considerations.  Additionally, Council expressed interest in being informed on a more 
regular basis of the other base service delivery pressures so that both the COVID-19 
and these base pressures could be understood collectively.   

At this time staff have been working to identify and quantify the COVID-19 operating 
budget pressures.  The Region’s recovery planning activities are currently underway 
and the decisions of this plan drive many of the budget impacts.  At the time of this 
report staff have identified 2021 net budget pressures related to COVID-19 as $19.5 
million, which are summarized by program area below.  In the spirit of Council’s priority 
to minimize tax increases, staff have developed a 2021 funding strategy for COVID-19 
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related pressures that leverages phase 1 Safe Restart, 2020 surplus, assessment 
growth allocation and stabilization reserves.  This will be presented to Council through 
the levy budget presentations in January and will ensure no increase to the tax levy for 
COVID-19 in 2021. 

 
 
To better understand the components, a summary of items by category is provided 
below.  The following is of note: 

• The most significant pressure relates to required incremental staffing across the 
corporation and the creation of a pandemic division within public health.   

• No new funding sources (outside of the homelessness program, which has 
identified funding until the end of its fiscal year of March 31, 2021, and specific 
school-funded nurses) have been identified from other levels of government. 
Should additional funding sources be received, this would reduce the pressure 
identified. 

• The costs assume the Region will end current redeployment between 
departments and acquire incremental staffing to support the needs of these 
departments.  It is anticipated these resources would be secured on a temporary 
basis until long-term clarity on sustainable funding is received. 

Table 5: 2021 Net COVID-19 Related Budget Pressure by Department

(in thousands) Amount Increase %

General Government & Corporate  $             1,008 0.26%
Corporate Administration                       57 0.01%
Corporate Services                 1,434 0.37%
Court Services                       39 0.01%
Niagara Regional Housing                     605 0.15%
NRPS                 1,050 0.27%
Transportation                     (74) -0.02%
Public Health 
       Public Health                 5,615 1.43%
       Emergency Medical Services                     788 0.20%
Community Services
        Seniors Services                 7,487 1.91%
        SAEO                        -   0.00%
        Childrens Services                     267 0.07%
        Homelessness                 1,230 0.31%

Levy Budget Pressure               19,506 4.97%
Water & Wastewater Services Pressure                     (92) -0.07%
Waste Management Pressure  $                126 0.32%
Total  $           19,540 4.98%
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• We have excluded the cost of the COVID-19 vaccination program in the 2021 
proposed budget.  Once we have a better understanding of the cost and funding 
model for this program, a report will be written to Council outlining the financial 
implications and requesting a budget adjustment as required.  Should costs for 
the program be incurred in advance of funding, staff will ensure they are tracked 
separately and can be reported on.  The Region would rely on its current working 
capital to cash flow program purchases as required.  If external funding is not 
sufficient to cover the costs of the program, staff would recommend drawing on 
the Taxpayer Relief Reserve through the 2021 year-end transfer report per the 
Operating Surplus/Deficit Policy C-F-022. 

 

 
 
In addition to the items above, the Region and local area municipalities have been 
monitoring water and wastewater flow data.  Reduction in water usage does not change 
the total water/wastewater budget; however, it can put increased pressure on the 
volumetric rates used by both the Region and the local area municipalities or it could 
result in a shortfall in revenues.  The current decline in water usage is generally driven 
by the business/commercial sector due to mandatory COVID-19 closures, and therefore 
the increase in rates would create a shift in the burden to the residential sector if 
business closures continue into 2021.  The current strategy will be to maintain volumes 

Table 6: 2021 COVID Related Budget Pressure by Category

(in thousands) Amount Increase 
%

Staffing 7,789$              
Pandemic Division 5,465                
Personal Protective Equipment 1,919                
Cleaning & Sanitation 1,914                
Equipment 116                   
Shelter 2,440                
Agency Support 244                   
Vaccination Program Not included
Rent Subsidy 192                   
Lost Revenue - Transit 3,462                
Lost Revenue - NRPS OLG 1,050                
Lost Revenue - Taxes 1,008                
Lost Revenue - Other 303                   
Cost Savings - Transit (3,623)               
Cost Savings - Other (284)                  
Other 164                   
Total Gross Cost 22,159              
Confirmed Funding 2,619                
Total Net Cost 19,540$           4.98%
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in the 2021 budget to minimize impact on the water/wastewater rate due to COVID-19.  
Should actual volumes be below budget, staff will recommend drawing on the taxpayer 
relief reserve in 2021 through the year-end transfer report to fund the water sales deficit. 

Alternatives Reviewed 

Forecasts for the year are provided using the best information and estimates based on 
circumstances known at the time of the financial update. 

Staff are working with both the area municipality treasurers within Niagara Region and 
with colleagues across the province (through the Ontario Regional and Single-Tier 
Treasurers group) to share ideas and strategies to respond to the financial and 
operational impacts of this pandemic. 

Relationship to Council Strategic Priorities 

Forecasting financial results and providing formal reporting to Council and the public 
supports the Council Strategic Priority of Sustainable and Engaging Government. 

Supporting the COVID-19 emergency response directly supports Council’s strategic 
priority of a Healthy and Vibrant Community.  

Other Pertinent Reports 

• CSD 30-2020 COVID-19 Preliminary Overview of Financial Impacts (April 23, 2020) 
• CSD 31-2020 Concessions to Local Area Municipalities regarding Taxes and Water 

Wastewater Billings (April 23, 2020) 
• CSD 34-2020 COVID Cash Flow Update (May 21, 2020) 
• CSD 35-2020 COVID-19 Financial Impact Update (May 21, 2020) 
• CSD 39-2020 COVID Cash Flow Update (June 25, 2020) 
• CSD 40-2020 COVID-19 Financial Impact Update (June 25, 2020) 
• CSD 46-2020 COVID Cash Flow Update (July 23, 2020) 
• CSD 47-2020 COVID-19 Financial Impact Update (July 23, 2020) 
• CSD 50-2020 COVID Cash Flow Update (August 13, 2020) 
• CSD 51-2020 COVID-19 Financial Impact Update (August 13, 2020) 
• CSD 56-2020 Q2 2020 Financial Update (CSC September 9, 2020)  
• CSD 57-2020 COVID-19 Cash Flow Update (September 17, 2020)  
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• CSD 63-2020 COVID-19 Cash Flow Update (October 22, 2020) 
• CSD 69-2020 COVID-19 Financial Impact Update (October 22, 2020)  

 

________________________________ 
Prepared by: 
Melanie Steele, MBA, CPA, CA 
Associate Director, Reporting & Analysis 
Corporate Services 

_______________________________ 
Recommended by: 
Todd Harrison, CPM, CMA 
Commissioner/Treasurer 
Corporate Services

________________________________ 
Submitted by: 
Ron Tripp, P.Eng. 
Acting Chief Administrative Officer  

This report was prepared in consultation with the Corporate Leadership Team and 
consolidated ABC’s and reviewed by Helen Chamberlain, Director, Financial 
Management & Planning/Deputy Treasurer. 

Appendices 

Appendix 1 Q3 2020 Financial Update 

Appendix 2 COVID-19 2020 Financial Impact Summary 

Appendix 3 COVID-19 2020 Financial Impact by Department 
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Introduction 

On behalf of Niagara Region, we are pleased to provide you with the 2020 Q3 financial 
update.  
Niagara is a culturally rich and historically significant region that offers its residents a mix 
of urban and rural living within 12 area municipalities. The Region boasts a diverse 
economy that includes manufacturing, tourism, agriculture and emerging sectors such as 
new media, green technology and bioscience.  
Regional government operations are overseen by Niagara Regional Council which is 
composed of 32 elected representatives from 12 area municipalities and the Regional 
Chair. The current Regional Council was elected in November 2018 and the 32 members 
will serve a four year term to November 14, 2022.  
As of September 30, 2020 Niagara Region is forecasting a funding surplus of $17,073 
thousand related to the levy programs, $1,649 thousand surplus related to Water and 
Wastewater programs, and a $396 thousand surplus related to the Waste Management 
Program. 
The Niagara Region has responded to the COVID-19 pandemic by strategically 
redeploying staff resources to areas impacted significantly by COVID-19, as well as re-
prioritizing planned work. A recovery plan has been put in place and continues to be 
refined and actioned to guide the Niagara Region through the COVID-19 pandemic.  
Affordability and sustainability are two key elements of Niagara Region’s budget strategy. 
Achieving a balance between providing the programs and services residents have come 
to rely upon, ensuring they can afford to pay for them and ensuring that we have money 
to fund future infrastructure and program needs is critical. We would appreciate your 
feedback at www.niagararegion.ca. 
We hope you will find the information provided in this report of interest and welcome any 
suggestions for its improvement going forward. 

Helen Chamberlain, Director of Financial Management & Planning, Deputy Treasurer 

The following is an unaudited report which has been prepared and reviewed by the 
Financial Management & Planning team in Corporate Services. 
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Consolidated Operating Funding Surplus/(Deficit) Review

Levy
(in thousands of dollars) 

Niagara Region’s levy programs are operating at a forecasted 
surplus of $17,073 including $12,185 in phase 1 municipal 
Safe Re-start funding allocated to the Niagara Region from the 
Province of Ontario.  Staff would recommend that any surplus at 
December 31, 2020 be allocated to the Taxpayer Relief Reserve 
to then be utilized to offset COVID-19 related pressures in the 
2021 budget.

Niagara Region’s levy programs excluding agencies, boards and 
commissions (ABCs) are operating at a forecasted surplus of 
$19,504, which is largely driven by extensive mitigation efforts 
to manage the increased costs related to required investments in 
Community Services and Public Health to support the COVID-19 
emergency, including the redeployment of staff resources and 
re-prioritizing planned work.  In addition, the recovery process 
has been slower than anticipated, resulting in further work delays 
and corresponding cost deferrals.  The Region has been and 
will continue to monitor the emergency and makes changes to 
service delivery to meet needs of Niagara residents.     

Niagara Region’s ABCs are operating at a forecasted deficit 
of $2,431.The forecasted deficit is driven primarily from lost 
revenue in NRPS from reduced OLG payments through the City 
of Niagara Falls due to the closure of Casino operations and in 
Courts Services from lost revenues for fines collected. These 
unfavourable variances are partially offset by savings in labour-
related costs due to the COVID-19 pandemic and the 2020 
NRPA wage settlement.

Financial Results of abc’s

*Includes transfer, intercompany charges and indirect allocations

Surplus of $17,073 Gross Budgeted Expenditures

Gross Budgeted  
Expenditures of 

$824,414 *

2.07%

LEVY DEPARTMENT and Programs
(Including ABC’s)

Financial Statement 
Highlights

COURT
SERVICEs
Gross Budgeted  
Expenditures of 

$8,125*

Deficit of $458

5.64%

NRPS 
Gross Budgeted  
Expenditures of 

$188,072*

Deficit of $3,103

1.65%

NRH
Gross Budgeted  
Expenditures of 

$66,209*

Surplus of $1,130 

1.71%

variance in confirmed 
COVID-related funding, 
including $12,185 in phase 1 
Safe Re-start and $18,613 in 
program-specific funding.

+$30,798

variance in strategic 
mitigations, including transit 
expansion deferrals, corporate 
hold on recruitment, and 
undersubscribed incentives  
and development charge grants.

+$16,049

variance in unanticipated 
costs related to the COVID-19 
pandemic, including additional 
staffing, cleaning and PPE 
costs in Seniors Services and 
Public Health.

-$26,247

Return to Table of Contents 
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Consolidated Operating Funding Surplus/(Deficit) Review

WATER & WASTEWATER
(in thousands of dollars) 

Water and Wastewater Services are operating at a forecasted surplus of $1,649, 
which consists of a $919 surplus in the Wastewater division and a $730 surplus in 
the Water division.

The forecasted surplus is primarily attributable to favourable variances of $781 resulting from 
staffing vacancies and $863 in allocation of business support costs, as well as $1,336 for 
preventative maintenance and repair work and Asset Management software costs that have 
been deferred due to the COVID-19 pandemic. These favourable variances are offset by 
unfavourable variance in water sales of $703 due to decreased water usage as a result of 
the COVID-19 pandemic, combined with a wet spring and unfavourable variances of $390 
and $393 due to increased pricing in sludge management and chemical costs, respectively. 

It is recommended that at year-end the projected surpluses of $919 in the Wastewater 
division and $730 in the Water division be transferred to the Wastewater Stabilization and 
Water Stabilization reserves, respectively.

Including forecasted surpluses, the Wastewater Stabilization Reserve and Water Stabilization 
reserves are forecasted to have balances of $2,309 and $3,794 at the end of the 
year, respectively. 

The funding target of 10% to 15% of annual budgeted operating expenditures (excluding 
reserve transfers and debt allocations) are $6,476 and $9,715 respectively for the 
Wastewater Stabilization Reserve and $2,387 and $3,581 respectively for the Water 
Stabilization Reserve. 

The forecasted reserve balance for the Wastewater Stabilization reserve is below the 
minimum funding target and the forecasted balance for the Water Stabilization reserve is 
slightly above the funding target. Given that the Wastewater Stabilization reserve is below the 
funding target, this may impact Niagara Region’s ability to manage future operational costs.

Financial Statement HighlightsWater & Wastewater OPERATING SURPLUS

* Includes transfer, intercompany charges and indirect allocations

Surplus of $1,649 Gross Budgeted Expenditures

Gross Budgeted  
Expenditures of 

$132,811*

1.24%

+$1,366 variance
in preventative 
maintenance and 
repair work

due to delays driven by the pandemic.

due to staffing vacancies driven by 
pandemic-related hold on recruitment.

+$781 
variance in labour 
related costs
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Consolidated Operating Funding Surplus/(Deficit) Review

WASTE MANAGEMENT
(in thousands of dollars) 

Waste Management Services are operating at a forecasted surplus of $396.

The forecasted surplus is primarily a result of a $374 favourable variance arising from 
savings in administrative costs such as training and development, as well as promotion 
and education, a $504 favourable variance from lower than anticipated landfill 
operation and monitoring costs and collection contract adjustments, a $367 favourable 
variance in labour-related cost savings attributable to the COVID-19 pandemic, as well 
as a $106 favourable variance due to the reallocation of wages for staff who have 
been redeployed. These forecasted favourable variances are offset by forecasted 
unfavourable variances of $262 from overall lower than anticipated market revenues 
from the sale of recyclable commodities, $643 in reduced tipping fee revenue due 
to service changes as a result of the COVID-19 pandemic, and increased organic 
processing costs of $294 due to increased volumes. 

It is recommended that at year-end the projected funding surplus of $396 in Waste 
Management be transferred to the Waste Management Stabilization Reserve. 

Including the projected surplus, the Waste Management Stabilization Reserve is 
forecasted to have a balance of $5,344 at the end of the year. The funding target 
of 10% to 15% of annual budgeted operating expenditures (excluding reserve 
transfers and debt allocations) are $5,296 and $7,944, respectively. The forecasted 
Waste Management Stabilization reserve balance is slightly above the minimum 
funding target.

Financial Statement HighlightsWaste Management OPERATING SURPLUS

* Includes transfer, intercompany charges and indirect allocations

Surplus of $396 Gross Budgeted Expenditures

Gross Budgeted  
Expenditures of 

$55,622*

0.71%

resulting from the continuing decline 
in the commodities market

-$262
variance in  
Recycling Revenue

resulting from labour-related cost 
savings attributable to the pandemic.

+$367
variance in 
operations 
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Summary of Consolidated Operating Surplus/(Deficit) (in thousands of dollars) 

Before Indirect Allocations After Indirect Allocations 

Annual Budget Annual 
Forecast 

Q3 Forecasted 
Surplus/(Deficit) Annual Budget Annual 

Forecast 
Q3 Forecasted 
Surplus/(Deficit) 

LEVY SUPPORTED DEPARTMENTS & 
PROGRAMS 
Regional Departments 
Governance $2,170 $1,998 $172 $2,449 $2,412 $37 
General Government -$320,312 -$333,903 $13,591 -$397,341 -$410,932 $13,591 
Corporate Administration $14,626 $10,479 $4,147 $6,770 $5,130 $1,640 
Corporate Services $36,378 $39,460 -$3,082 $857 $950 -$93 
Community Services $29,385 $29,998 -$613 $50,941 $50,148 $793 
Public Health & Emergency Services $26,586 $30,957 -$4,371 $41,637 $45,665 -$4,028 
Public Works - Transportation $38,526 $31,029 $7,497 $77,854 $70,862 $6,992 
Planning & Development $4,099 $3,644 $455 $5,133 $4,561 $572 
Sub-Total - Regional Departments -$168,542 -$186,338 $17,796 -$211,700 -$231,204 $19,504 
Agencies, Boards & Commissions 
Court Services -$1,885 -$1,372 -$513 -$734 -$276 -$458 
Niagara Regional Housing $28,345 $27,325 $1,020 $36,444 $35,314 $1,130 
Niagara Regional Police $154,458 $154,665 -$207 $170,180 $173,283 -$3,103 
Niagara Peninsula Conservation Authority $5,810 $5,810 $0 $5,810 $5,810 $0 
Subtotal Agencies, Boards & Commissions $186,728 $186,428 $300 $211,700 $214,131 -$2,431 
Total Levy Supported Programs $18,186 $90 $18,096 $0 -$17,073 $17,073 
RATE SUPPORTED DEPARTMENTS 
Public Works - Water & Wastewater -$15,749 -$16,536 $787 $0 -$1,649 $1,649 
Public Works - Waste Management -$2,437 -$2,672 $235 $0 -$396 $396 
Total Rate Supported Departments -$18,186 -$19,208 $1,022 $0 -$2,045 $2,045 
TOTAL $0 -$19,118 $19,118 $0 -$19,118 $19,118 

CSD 76-2020 
Appendix 1 

December 9, 2020



7 | P a g e  
Return to Table of Contents 

Levy Statement of Operations (in thousands of dollars) 

Year to Date 
Budget 

Year to Date 
Actual 

Year to Date 
Budget vs 

Actual 
Variance 
Amount 

Year to Date 
Budget vs 

Actual 
Variance 

Percentage 

Annual 
Budget 

Annual 
Forecast 

Annual 
Budget vs 
Forecast 
Variance 
Amount 

Annual 
Budget vs 
Forecast 
Variance 

Percentage 
Compensation $306,038 $304,760 $1,278 0.4% $409,088 $407,933 $1,156 0.3% 
Administrative $25,881 $21,442 $4,439 17.2% $34,816 $31,238 $3,578 10.3% 
Operational & Supply $35,016 $28,286 $6,730 19.2% $47,135 $40,819 $6,315 13.4% 
Occupancy & Infrastructure $22,099 $21,663 $436 2.0% $29,739 $29,717 $22 0.1% 
Equipment, Vehicles,Technology $11,964 $11,844 $120 1.0% $16,120 $16,368 -$248 -1.5%
Community Assistance $149,496 $133,555 $15,941 10.7% $197,117 $192,767 $4,350 2.2%
Partnership, Rebate, Exemption $20,829 $8,894 $11,935 57.3% $24,823 $16,847 $7,976 32.1% 
Financial Expenditures $51,685 $42,914 $8,771 17.0% $69,373 $63,592 $5,781 8.3% 

Total Expenses $623,009 $573,360 $49,650 8.0% $828,210 $799,281 $28,929 3.5% 
Taxation -$294,748 -$288,645 -$6,103 -2.1% -$409,634 -$407,820 -$1,814 -0.4%
Federal & Provincial Grants -$240,103 -$240,881 $778 0.3% -$320,029 -$343,061 $23,031 7.2%
By-Law Charges & Sales -$15,173 -$8,409 -$6,763 -44.6% -$21,427 -$10,764 -$10,664 -49.8%
Other Revenue -$54,555 -$46,272 -$8,282 -15.2% -$73,324 -$62,604 -$10,720 -14.6%

Total Revenues -$604,578 -$584,207 -$20,370 -3.4% -$824,414 -$824,248 -$166 0.0% 
Intercompany Charges -$1,430 -$1,211 -$219 15.3% -$1,907 -$1,688 -$219 11.5% 

Total Intercompany Charges -$1,430 -$1,211 -$219 15.3% -$1,907 -$1,688 -$219 11.5% 
Net Expenditure (Revenue) Before 
Transfers & Indirect Allocations $17,002 -$12,058 $29,060 170.9% $1,889 -$26,655 $28,544 1510.7% 

Transfers From Funds -$12,761 -$12,761 $0 0.0% -$14,424 -$11,836 -$2,587 -17.9%
Transfers To Funds $28,051 $35,479 -$7,429 -26.5% $30,860 $38,708 -$7,848 -25.4%
Expense Allocations To Capital -$105 -$92 -$13 -12.0% -$140 -$127 -$13 -9.0%

Total Transfers $15,184 $22,625 -$7,441 -49.0% $16,297 $26,745 -$10,448 -64.1%
Net Expenditure (Revenue) Before  
Indirect Allocations $32,186 $10,567 $21,619 67.2% $18,186 $90 $18,096 99.5% 

Indirect Allocations & Debt -$12,091 -$11,274 -$817 -6.8% -$18,186 -$17,163 -$1,023 -5.6%
Total Indirect Allocations & Debt -$12,091 -$11,274 -$817 -6.8% -$18,186 -$17,163 -$1,023 -5.6%

Net Expenditure (Revenue) After 
Transfers & Indirect Allocations $20,095 -$707 $20,802 0.0% $0 -$17,073 $17,073 0.0% 
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Variance Analysis (in thousands of dollars) 
Levy is operating a year-to-date surplus after indirect allocations of $20,802 and a 
forecasted surplus after indirect allocations of $17,073.  This is due to a number of factors 
as noted below. 
The 2020 budget includes expenditures and revenues related to the implementation of 
the Vision Zero Road Safety program in 2020 within the Court Services and 
Transportation Services divisions. The work on the implementation of the program, 
including the proposed changes to the Niagara Region Courts Inter-municipal Agreement, 
has been delayed as a result of the COVID-19 pandemic. Accordingly, no expenditures 
are expected to be incurred or revenues realized in 2020. The program was budgeted to 
break even overall for the year, so while it does cause variances in expense and revenue 
categories, there will be no net impact on the distribution to the local area municipalities 
as a result of the delay. 
Compensation - The favourable year-to-date and forecasted variances of $1,278 and 
$1,156 respectively are mainly driven by staffing vacancies across the corporation due to 
a corporate hold on recruitment to help mitigate COVID-19 pandemic pressures, in 
addition to savings in health and dental benefit costs resulting from reduced claims arising 
from pandemic-related closures and restrictions.  These savings have been partially offset 
by unfavourable year-to-date and forecasted variances in Public Health due to increased 
Workplace Safety Insurance Board costs ($570) and incremental staffing costs within 
Public Health and Community Services to address increased workload resulting from the 
pandemic. Forecasted savings related to Vision Zero are $933. 
Administration – The favourable year-to-date variances of $4,439 and $3,578 are 
primarily due to a combination of timing differences for consulting expenditures and the 
deferral of work plans, mostly as a result of the COVID-19 pandemic, such as the 
Regional Official Plan and the Human Resources Information Systems (HRIS) transition 
project. In addition, there have been savings realized on training and travel-related costs 
as a result of pandemic-related restrictions, forecasted at $2,013. Forecasted savings 
related to Vision Zero are $2,072. These savings are offset by a revision in the estimated 
liability accrued for insured, uninsured and construction contract claims against the 
Region and higher than budgeted claim payouts. 
Operational & Supply – The favourable year-to-date and forecasted variances of $6,730 
and $6,315 are primarily due to lower than expected Transit Services costs in both 
Niagara Regional Transit (NRT) services (forecasted at $8,204) and Niagara Specialized 
Transit (NST) services (forecasted at $814) as a result of COVID-19 impacts resulting in 
service reductions and expansion delays. Forecasted savings related to Vision Zero are 
$206. These savings are offset by increased costs relating to purchases of additional 
personal protective equipment medical supplies within Community Services and Public 
Health as a result of the pandemic, as well as costs incurred in the operation of the COVID 
isolation centre within the Homelessness division.  
Community Assistance – The favourable year-to-date variance of $15,941 and 
forecasted year-end variances of $4,350 are a result of delaying the timing of issuance of 
expansion funding to child care providers within Children’s Services due to initial 
uncertainty arising out of the pandemic. In addition, there is a lower than expected uptake 
in client-related benefits such as dental, childcare and shelter, and employment-related 
benefits directly attributable to reduced caseload and the government’s issuance of the 
federal CERB benefit as a result of the pandemic, which is anticipated to continue until 
year-end (forecasted at $5,392). Within Niagara Regional Housing (NRH), there are 
additional year-to-date savings related to a delayed spend in Ministry-funded programs 
and K3D heat control system upgrades due to COVID-related restrictions, as well as 
lower than budgeted subsidy payment to non-profit and co-op providers and rent 
supplement to landlords ($476). These savings are partially offset by the incremental 
costs of the Region’s COVID shelter ($831) and emergency provider capital repair grants 
that are anticipated to be issued by year-end within NRH ($625).  
Partnership, Rebate, Exemption – The favourable year-to-date and forecasted 
variances of $11,935 and $7,976 are primarily due to uptake being lower than anticipated 
for planning and economic development grants such as Smarter Niagara Incentive 
Program (SNIP), Tax Increment Grants (TIG), Public Realm Incentive Program (PRIP) 
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and Gateway tax increment grants (forecasted at $2,101), development charge grants 
(forecasted at $5,138), and other regional program of Connect to Innovate (CTI) of $600.   
Financial Expenditures – The favourable year-to-date and forecasted variances of 
$8,771 and $5,781 are primarily due to the debt charge placeholder of $5,620 (due to 
timing of actual project spending), which has been transferred to the capital levy reserve 
through Transfers to Funds identified below. The timing of tax write-offs of $3,912 are 
another contributing factor to the year-to-date favourable variance, as the write-offs are 
generally received at year-end from Local Area Municipalities and are therefore expected 
to be fully realized by year-end. 
Taxation – The year-to-date unfavourable variance of $6,103 is primarily due to timing 
differences in the collection of payment-in-lieu of taxes, as the payments are generally 
received at year-end from Local Area Municipalities. The forecasted unfavourable 
variance of $1,814 is primarily the result of a decrease in supplemental tax revenues of 
$2,008 attributable to lower than budget growth for Niagara in 2020, which is partially 
offset by a forecasted favourable variance in payment-in-lieu of taxation revenue of $194, 
which has been forecast based on 2019 actual amounts.  
Federal & Provincial Grants - The favourable forecasted variance $23,031 is mainly a 
result of additional COVID-related funding confirmed of $30,798, including general Phase 
1 Municipal Safe Re-start funding ($12,185) and program-specific funding within Public 
Health, Seniors Services, Children’s Services, Homelessness Services and 
Transportation ($18,614). This additional funding is offset by lower than budgeted Ministry 
funding reflective of the reduction in Community Assistance expenditures in Social 
Assistance and Employment Opportunities (SAEO) of $4,287 and budgeted funding 
within the Emergency Medical Services division that has not been announced to date.  
By-Law Charges & Sales – The unfavourable year-to-date and forecasted variances of 
$6,763 and $10,664 relate to a number of factors, including reduced Transit fare revenue 
in both NRT ($3,490) and NST ($60) related to COVID-19 impacts and lower ridership, 
as well as lower than expected signs sales and signal maintenance revenue of $950. In 
addition, parental fees were not collected during the emergency order when childcare 
centres were closed and for the provision of childcare services to emergency workers 
($1,213), and there was a loss of revenue associated with Seniors Community Programs 
that have not operated during the pandemic ($491). There was also a shortfall in revenue 
within NRPS for reductions in third party revenue received from the City of Niagara Falls 
due to the casino closures, as well as reductions in fees for service, special duty and 
secondment revenues due to COVID-19 emergency measures ($3,862). 
Other Revenue – The unfavourable year-to-date and forecasted variances of $8,282 and 
$10,720 respectively are primarily related to decreased portfolio investment income due 
to the reinvestment of maturities and call proceeds at lower rates, as well as an increased 
allocation of investment income to the rate reserves and deferred revenue at the average 
portfolio rate ($4,784). Also contributing to this deficit is the reduction in fine revenues 
within Court Services due to a significant decrease in ticket volumes processed since the 
start of the pandemic, and also closure of the courts and deferral of trials which has 
resulted in deferred convictions and corresponding delays in revenue collection. 
Forecasted deficit related to Vision Zero is $3,519.  
Transfers - The unfavourable year-to-date and forecasted variances of $7,441 and 
$10,448 are primarily due to the transfer of the debt charge placeholder of $5,620 to the 
capital reserve, in addition to projected sale of surplus properties of $320, and forecasted 
transfers back to reserves for encumbrances and unspent funds, largely due to deferred 
work resulting from the pandemic: Waterfront Improvement Projects ($400), Public Realm 
Investment Programs ($500), HRIS ($830), Niagara Region 50th anniversary ($35), 
Future Sick Benefit ($20), community safety & well-being plan ($130), Regional Official 
Plan ($416), GO station operations ($678), Vision Zero ($80), airports study ($193), 
Children’s Services community capital builds ($1,005) and additional supportive housing 
units within homelessness ($224). The majority of these unfavourable variances have 
been offset by favourable variances above. 
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Governance Statement of Operations (in thousands of dollars) 

Year to Date 
Budget 

Year to Date 
Actual 

Year to Date 
Budget vs 

Actual 
Variance 
Amount 

Year to Date 
Budget vs 

Actual 
Variance 

Percentage 

Annual 
Budget 

Annual 
Forecast 

Annual 
Budget vs 
Forecast 
Variance 
Amount 

Annual 
Budget vs 
Forecast 
Variance 

Percentage 
Compensation $1,470 $1,413 $57 3.9% $1,959 $1,886 $73 3.7% 
Administrative $153 $29 $124 80.8% $205 $66 $139 67.8% 
Operational & Supply $0 $0 $0 N/A $0 $0 $0 N/A 
Equipment, Vehicles,Technology $2 $6 -$4 -229.2% $2 $6 -$4 -171.9%
Partnership, Rebate, Exemption $2 $0 $2 100.0% $2 $1 $2 75.0%

Total Expenses $1,627 $1,448 $179 11.0% $2,168 $1,959 $210 9.7% 
Total Revenues $0 0.0% $0 $0 0.0% 

Intercompany Charges $1 $39 -$38 N/A $1 $39 -$38 N/A 
Total Intercompany Charges $1 $39 -$38 N/A $1 $39 -$38 N/A 

Net Expenditure (Revenue) Before 
Transfers & Indirect Allocations 

$1,628 $1,487 $141 8.7% $2,170 $1,998 $172 7.9% 

Total Transfers $0 0.0% $0 $0 0.0% 

Net Expenditure (Revenue) Before  
Indirect Allocations 

$1,628 $1,487 $141 8.7% $2,170 $1,998 $172 7.9% 

Indirect Allocations & Debt $212 $340 -$128 -60.4% $279 $414 -$135 -48.4%
Total Indirect Allocations & Debt $212 $340 -$128 -60.4% $279 $414 -$135 -48.4%

Net Expenditure (Revenue) After 
Transfers & Indirect Allocations 

$1,840 $1,827 $13 0.0% $2,449 $2,412 $37 1.5% 
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Variance Analysis (in thousands of dollars) 
Governance is operating at a year-to-date surplus before indirect allocations of $141 with 
a forecasted surplus of $172 for year-end.  The following factors have contributed to this 
surplus. 
Compensation - The favourable year-to-date and forecasted variances of $57 and $73 
are due to a vacancy within the Chair’s Office, implementation of a new salary increase 
methodology for councillors and a declined salary increase for the Regional Chair.  
Administration - The favourable year-to-date and forecasted variances of $124 and 
$139 are due to lower than anticipated travel, meals, mileage and registration fees as a 
result of the COVID-19 pandemic and related restrictions on travel and conferences.  
Intercompany Charges - The unfavourable year-to-date and forecasted variance of $38 
is due to an additional staff member redeployed to the Chair’s Office to support council 
through the COVID-19 pandemic.   

Community Impacts & Achievements 
Governance consists of the Members of Council and the Office of the Regional Chair who 
provide the overall political leadership of the organization. 

Project Updates/Accomplishments 
Nearly all of the resources of the Regional Chair’s Office have been dedicated to 
managing the COVID-19 pandemic. Some of these activities have included: 

• Calling a State of Emergency under the Emergency Management and Civil
Protections Act in coordination with the 12 LAMs on April 3, 2020

• Providing political support, where required, on numerous files, including housing,
homelessness and long-term care

• Connecting with provincial and federal ministries and MPPs’ offices

• Developing and executing on the Region’s government relations strategy in
regards to COVID-19 financial relief

• Delivering the Regional Chair’s 2020 State of the Region address and supporting
video, which highlighted the Niagara Region’s response to the pandemic

• Successfully attended the 2020 AMO conference where numerous delegations
were delivered, resulting in follow up meetings and other positive dialogue

• Successfully delivered on a mandatory mask and face covering by-law to help
prevent the spread of COVID-19
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General Government Statement of Operations (in thousands of dollars) 

  Year to Date 
Budget 

Year to Date 
Actual 

Year to Date 
Budget vs 

Actual 
Variance 
Amount 

Year to Date 
Budget vs 

Actual 
Variance 

Percentage 

Annual 
Budget 

Annual 
Forecast 

Annual 
Budget vs 
Forecast 
Variance 
Amount 

Annual 
Budget vs 
Forecast 
Variance 

Percentage 
Administrative $4,748 $8,293 -$3,545 -74.7% $6,331 $5,342 $989 15.6% 
Occupancy & Infrastructure $61 $73 -$12 -19.3% $82 $83 -$1 -1.7% 
Partnership, Rebate, Exemption $14,440 $2,809 $11,631 80.5% $18,241 $10,297 $7,944 43.6% 
Financial Expenditures $50,091 $41,402 $8,688 17.3% $67,247 $61,550 $5,697 8.5% 

Total Expenses $69,341 $52,578 $16,763 24.2% $91,900 $77,272 $14,628 15.9% 
Taxation -$294,748 -$288,645 -$6,103 -2.1% -$409,634 -$407,820 -$1,814 -0.4% 
Federal & Provincial Grants $0 $0 $0 0.0% $0 -$12,185 $12,185 0.0% 
By-Law Charges & Sales -$18 -$31 $13 73.4% -$24 -$42 $18 73.4% 
Other Revenue -$11,977 -$8,321 -$3,656 -30.5% -$16,170 -$11,588 -$4,582 -28.3% 

Total Revenues -$306,743 -$296,997 -$9,746 -3.2% -$425,827 -$431,633 $5,806 1.4% 
Intercompany Charges -$80 -$85 $5 -6.3% -$107 -$105 -$3 2.3% 

Total Intercompany Charges -$80 -$85 $5 -6.3% -$107 -$105 -$3 2.3% 

Net Expenditure (Revenue) Before 
Transfers & Indirect Allocations 

-$237,482 -$244,505 $7,022 3.0% -$334,034 -$354,467 $20,432 6.1% 

Transfers From Funds -$7,246 -$7,246 $0 0.0% -$8,115 -$7,215 -$900 -11.1% 
Transfers To Funds $20,851 $27,034 -$6,183 -29.7% $21,837 $27,778 -$5,941 -27.2% 

Total Transfers $13,605 $19,788 -$6,183 -45.4% $13,723 $20,563 -$6,841 -49.9% 

Net Expenditure (Revenue) Before  
Indirect Allocations 

-$223,877 -$224,717 $839 0.4% -$320,312 -$333,903 $13,591 4.2% 

Indirect Allocations & Debt -$62,559 -$63,687 $1,129 1.8% -$77,030 -$77,030 $0 0.0% 
Total Indirect Allocations & Debt -$62,559 -$63,687 $1,129 1.8% -$77,030 -$77,030 $0 0.0% 

Net Expenditure (Revenue) After 
Transfers & Indirect Allocations 

-$286,436 -$288,404 $1,968 0.0% -$397,342 -$410,933 $13,591 3.4% 
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Variance Analysis (in thousands of dollars) 
General Government is operating at a year-to-date surplus before indirect allocations of 
$839 and is forecasting an overall surplus before indirect allocations of $13,591 at year-
end due to the following factors: 
Administration - The unfavourable year-to-date variance of $3,545 is primarily due to 
an increase of the accrual for estimated legal claims against the Region, and the 
favorable forecasted variance of $989 relates to the expected change in legal liability 
due to the timing of anticipated payouts.  
Partnership, Rebate, Exemption - The favourable year-to-date and forecasted 
variances of $11,631 and $7,944 are mainly due to uptake being lower than anticipated 
for planning and economic development grants such as Smarter Niagara Incentive 
Program (SNIP), Tax Increment Grants (TIG), Public Realm Incentive Program (PRIP) 
and Gateway tax increment grants, of $6,399 and $2,101, development charge grants 
of $4,676 and $5,138, and other regional program of Connect to Innovate (CTI) of $600. 
Financial Expenditures – The favourable year-to-date and forecasted variances of 
$8,688 and $5,697 are largely as a result of the debt charge placeholder of $5,620 (due 
to timing of actual project spending), which has been transferred to the capital levy 
reserve through Transfers to Funds identified below. The timing of tax write-offs of 
$3,912 are another contributing factor to the year-to-date favourable variance, as the 
write-offs are generally received at year-end from Local Area Municipalities and are 
therefore expected to be fully realized by year-end.  
Taxation – The year-to-date unfavourable variance of $6,103 is primarily due to timing 
differences in the collection of payment-in-lieu of taxes, as the payments are generally 
received at year-end from Local Area Municipalities. The forecasted unfavourable 
variance of $1,814 is primarily the result of a decrease in supplemental tax revenues of 
$2,008 attributable to lower than budget growth for Niagara in 2020, which is partially 
offset by a forecasted favourable variance in payment-in-lieu of taxation revenue of 
$194, which has been forecast based on 2019 actual amounts.   
Federal & Provincial Grants – The favourable forecasted variance of $12,185 relates 
to the Phase 1 Safe Restart Funding received from the Ontario government to help 
offset the operating costs and pressures incurred due to COVID-19. 
Other Revenue – The year-to-date unfavourable and forecasted variances of $3,656 
and $4,582 are primarily related to decreased portfolio investment income due to the 
reinvestment of maturities and call proceeds at lower rates, as well as an increased 
allocation of investment income to the rate reserves and deferred revenue at the 
average portfolio rate. Offsetting the unfavourable variances in investment income is a 
positive variance of $320 from the forecasted sale of surplus properties, which is to be 
transferred to the Capital Levy reserve, as identified in Transfer to Funds below. 
Transfers To/From Funds – The year-to-date unfavourable variance of $6,183 is due 
to the transfer of the debt charge placeholder of $5,620 to the capital reserve, as well as 
the timing of transfers to the sinking fund ($379). The forecasted unfavourable variance 
of $6,841 is due to the transfer of the debt charge placeholder of $5,620, projected sale 
of surplus properties of $320, and the forecasted encumbrances for Waterfront 
Improvement Projects ($400) and Public Realm Investment Programs ($500) that are 
transferred back to reserves. 

Community Impacts & Achievements 
The General Government department consists of Taxation revenue and costs 
associated with Property Assessment Services which are provided by the Municipal 
Property Assessment Corporation (MPAC), investment income on investments held with 
different institutions (see investment report for further details), economic incentives and 
other support grants, such as contributions to the Niagara Health System’s new cancer 
centre, as well as grants related to development charges, the Smarter Niagara Incentive 
Program and Canada Summer Games. General Government is also responsible for 
managing the Region’s capital financing sources, such as capital levy reserve 
contributions and debt charges. 
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• Council approved 193 Capital projects for 2020, which included  a $13,967 reserve 

contribution to the Capital Levy reserve. Some of the significant capital projects for 
2020 included LTC St.Catharines New Home ($102,000), LTC Fort Erie New Home 
($57,365), Casablanca Boulevard ($16,000), Port Dalhousie WasteWater Treatment 
Plant Upgrade ($10,000) and Port Colborne Water Treatment Plant Upgrade 
($5,000). 

• Funded 86 Capital projects and 131 Operating projects with $11,367 and $367 
respectively of Development Charges reserves by utilizing a more streamlined and 
efficient funding process. 

• Delivered economic incentive grant programs (Smarter Niagara Incentive Program 
(SNIP), Tax Increment Grants (TIG), Public Realm Incentive Program (PRIP) and 
Gateway tax increment grants), partnering with the Local Area Municipalities and 
not-for-profit organizations to promote culture, public realm and economic growth. 

• Total of $34,186 debentures successfully issued through the Capital Markets in July: 
- $15,525 issued for Regional projects (Roads, Niagara Regional Housing, Police 

and General Government) with a term of 10 years and a rate of 1.43% 
- $18,661 issued for Local Area Municipalities (Welland and St. Catharines) with a 

term of 10 years and at a rate of 1.43%. 
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Corporate Administration Statement of Operations (in thousands of dollars) 

  Year to Date 
Budget 

Year to Date 
Actual 

Year to Date 
Budget vs 

Actual 
Variance 
Amount 

Year to Date 
Budget vs 

Actual 
Variance 

Percentage 

Annual 
Budget 

Annual 
Forecast 

Annual 
Budget vs 
Forecast 
Variance 
Amount 

Annual 
Budget vs 
Forecast 
Variance 

Percentage 
Compensation $8,628 $7,791 $837 9.7% $11,465 $8,042 $3,422 29.9% 
Administrative $3,128 $1,740 $1,388 44.4% $4,170 $3,086 $1,084 26.0% 
Operational & Supply $135 $22 $113 83.6% $180 $107 $73 40.5% 
Occupancy & Infrastructure $0 $0 $0 N/A $0 $0 $0 N/A 
Equipment, Vehicles,Technology $98 $104 -$6 -6.2% $131 $137 -$6 -4.7% 
Partnership, Rebate, Exemption $223 $170 $53 23.8% $298 $357 -$59 -19.7% 
Financial Expenditures $0 $0 $0 0.0% $0 $0 $0 0.0% 

Total Expenses $12,212 $9,827 $2,385 19.5% $16,243 $11,729 $4,514 27.8% 
Federal & Provincial Grants -$97 $0 -$97 -100.0% -$130 $0 -$130 -100.0% 
By-Law Charges & Sales -$3 -$3 $0 -7.4% -$4 -$3 $0 -5.6% 
Other Revenue -$100 -$405 $305 304.8% -$133 -$465 $332 248.9% 

Total Revenues -$200 -$407 $207 103.4% -$267 -$469 $202 75.5% 
Intercompany Charges -$46 -$408 $361 -780.0% -$62 -$508 $446 -722.3% 

Total Intercompany Charges -$46 -$408 $361 -780.0% -$62 -$508 $446 -722.3% 

Net Expenditure (Revenue) Before 
Transfers & Indirect Allocations 

$11,966 $9,012 $2,953 24.7% $15,914 $10,752 $5,162 32.4% 

Transfers From Funds -$984 -$984 $0 0.0% -$1,288 -$273 -$1,015 -78.8% 
Total Transfers -$984 -$984 $0 0.0% -$1,288 -$273 -$1,015 -78.8% 

Net Expenditure (Revenue) Before  
Indirect Allocations 

$10,982 $8,028 $2,953 26.9% $14,626 $10,479 $4,147 28.4% 

Indirect Allocations & Debt -$5,878 -$4,924 -$954 -16.2% -$7,856 -$5,349 -$2,507 -31.9% 
Total Indirect Allocations & Debt -$5,878 -$4,924 -$954 -16.2% -$7,856 -$5,349 -$2,507 -31.9% 

Net Expenditure (Revenue) After 
Transfers & Indirect Allocations 

$5,103 $3,104 $1,999 0.0% $6,770 $5,130 $1,640 24.2% 
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Variance Analysis (in thousands of dollars) 
Corporate Administration is operating at a year-to-date surplus before indirect allocations 
of $2,953 with a forecasted surplus of $4,147 before indirect allocations for year-end. The 
following factors have contributed to this surplus. 
Compensation – The favourable year-to-date and forecasted variances of $837 and 
$3,422 are due to staffing vacancies throughout the divisions of Corporate Administration 
and a forecasted corporate benefit surplus. The vacancy-related year-to-date ($837) and 
forecasted surplus ($1,061) is largely driven by a COVID-19 pandemic-related hold on 
recruitment for roles within the newly established Corporate Strategy and Innovation 
team. In addition, due to pandemic-related closures and restrictions, corporate health and 
dental benefit claims are forecasted to be lower than budgeted ($2,362). 
Administration - The favourable year-to-date and forecasted variances of $1,388 and 
$1,084 are due to the delay of the Human Resources Information Systems transition 
project ($830) and a repurposing of consulting expenditures due to changes in work plans 
as a result of the COVID-19 pandemic. Surpluses from reduced travel, meals and 
conference attendance in all divisions, as well as reduced consulting to support foreign 
direct investment activities, are offset by corporate external legal expenses related to 
labour relations.  
Operational & Supply - The favourable year-to-date and forecasted variances of $113 
and $73 are due to lower than anticipated raw data purchases and corporate training 
costs.  
Partnership, Rebate, Exemption - The favourable year-to-date variance of $53 is due 
to the timing of grant program awards, and the forecasted unfavourable variance of $59 
is due to increased pandemic recovery grants to be issued by Economic Development. 
Federal & Provincial Grants - The unfavourable year-to-date and forecasted variances 
of $98 and $130 are due to reduced grants received by Economic Development. 
Other Revenue - The favourable year-to-date and forecasted variances of $305 and 
$332 are due to revenue received for an employee seconded to the Niagara District 
Airports ($104) and a previous year’s grant returned to the Economic Development 
department ($230). 
Intercompany Charges - The favourable year-to-date and forecasted variances of $361 
and $446 are reflective of the reallocation of wages for staff who have been redeployed 
to support other Niagara Region departments in need during the COVID-19 pandemic. 
Transfers - The unfavourable forecasted variance of $1,015 is due to one-time and future 
sick benefit funding being returned to reserves (Niagara Region 50th anniversary $35, 
HRIS $830, Future Sick Benefit $20) and the encumbrance of the deferred community 
safety & well-being plan ($130) due to the COVID-19 pandemic. 

Community Impacts & Achievements 
Corporate Administration includes the Chief Administrative Officer’s Office, Corporate 
Strategy & Innovation, Human Resources and Clerks, whose main focus is the general 
management and support of the other Regional departments. Economic Development is 
also a part of Corporate Administration and supports the Niagara Region and business 
communities to compete successfully in Niagara, Ontario and on a global scale. 

Corporate Strategy & Innovation 
• Kicked off research and consultation phase of Community Safety & Well-being Plan.
• Redeployed all available staff to essential services during the COVID-19 pandemic.
• Advanced corporate communications priorities and campaigns, including:
• Ongoing support of the municipality’s response to the COVID-19 pandemic.
• Development, coordination and execution of #NiagaraTogether campaign which, in

collaboration with community agencies, encouraged community members to offer
donations of food, money and social supports to Niagara’s vulnerable populations.

• Delivery of media training and ongoing media relations guidance and support to
various client groups within the organization.
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• Supported budget process including spearheading public and media engagement, 
preparation of graphic design materials, social media and media releases. 

• Supported Planning and Development Services in implementing a public feedback 
campaign for the Region’s Woodland By-law Review.   

• Supported Communications Strategy for launch of Every-other-Week garbage 
collection which started October 19 2020 – included media relations, special events, 
graphics, social media and website support 

• Supported launch of NRT OnDemand rideshare service in West Niagara in August 
with communications strategy.  

• Collaborated with IT, Planning and Public Works to develop guidelines and 
procedures for virtual public consultation as in-person public open houses are not 
possible during COVID-19. 

 

Clerks 
• Continued success holding Regional Council and Standing Committee meetings by 

electronic participation in light of COVID-19, with scheduled sub-committee and 
advisory Committees being conducted electronically as well.  

• Provision of guidance and development of resources and process to support the 
adoption of a Public Health Information Governance approach for the ongoing 
management of COVID-19 Public Health electronic documents. 

• Provision of guidance to SAEO regarding privacy and records management 
implications for the implementation of the provincial Electronic Document 
Management and Digital Mailroom, as SAEO progresses toward full digitization of 
their documents and information.   

• Access and Privacy staff continue to work with divisional leadership to ensure 
legislative compliance for the ongoing transition to work from home. 
 

Human Resources 
• Implementation of Ontario Ombudsman Report “Inside Job” recommendations 

approved by Regional Council, namely creation of a CAO Recruitment, Selection, 
and Performance Management Policy, the amendment of our Corporate Recruitment 
and Selection Policy, and supporting creation of a Whistleblower Policy, all in the 
interest of protecting the integrity of our hiring processes and conveyance of service 
delivery. 

• Provided corporate-wide human resources support of the COVID-19 pandemic: 
o Recruitment and selection for roles to support essential business continuity to 

deliver services to our most vulnerable residents 
o Supported staff working remotely from home, including considerations to support 

staff with child/elder care responsibilities 
o Created comprehensive manager guides, and employee communication tools  
o Creation of Health and Safety fact sheets and completion of infection control and 

prevention safety plan reviews of work spaces 
o Consultation & support for corporate business continuity and recovery planning 
o Salary data and analysis to support financial reporting and funding requirements 

 

Economic Development 
• Held bi-weekly meetings to report on implementation of the Economic Recovery Plan 
• ERRT update calls are being used as a communications forum for all support 

organizations, with an average of 30 stakeholders attending 
• Economic Recovery Planning is working in collaboration with the Internal 

Organizational Recovery table and the Community Planning Recovery table 
• Partnership with Venture Niagara to promote funding to local companies through the 

Regional Recovery and Relief Fund (RRRF) resulted in the funding being fully 
subscribed, and approximately 70 companies accessed interest-free loans of between 
$4,000 and $40,000 

• Funding agreements in place with two Small Business Enterprise Centres (SBEC) in 
Niagara Falls and St. Catharines, enabling both SBECs to expand their services 
across all 12 municipalities by hiring two new advisors 

• COVID-19 Impact on Investment and Development in Niagara presented to PEDC. 
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• Recovery efforts supported by strategic marketing, page views of Niagara Canada 
website up from Q2, top page viewed is the PPE Directory 

• Responded to 15 investment leads from businesses considering Niagara as a location 
and 14 Niagara Foreign Trade Zone inquiries 

• Expanded LAM fund to include recovery related initiatives, two approved and four 
pending 
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Corporate Services Statement of Operations (in thousands of dollars) 

  Year to Date 
Budget 

Year to Date 
Actual 

Year to Date 
Budget vs 

Actual 
Variance 
Amount 

Year to Date 
Budget vs 

Actual 
Variance 

Percentage 

Annual 
Budget 

Annual 
Forecast 

Annual 
Budget vs 
Forecast 
Variance 
Amount 

Annual 
Budget vs 
Forecast 
Variance 

Percentage 
Compensation $15,578 $14,556 $1,022 6.6% $20,679 $19,479 $1,200 5.8% 
Administrative $4,626 $3,683 $943 20.4% $6,164 $9,913 -$3,749 -60.8% 
Operational & Supply $211 $214 -$3 -1.4% $281 $292 -$11 -4.0% 
Occupancy & Infrastructure $6,260 $5,580 $680 10.9% $8,414 $7,812 $602 7.2% 
Equipment, Vehicles,Technology $2,151 $2,179 -$29 -1.3% $2,989 $3,281 -$293 -9.8% 
Financial Expenditures $0 $0 $0 0.0% $0 $0 $0 0.0% 

Total Expenses $28,826 $26,213 $2,613 9.1% $38,527 $40,777 -$2,251 -5.8% 
Federal & Provincial Grants -$51 -$50 -$1 -1.9% -$68 -$67 -$1 -1.4% 
By-Law Charges & Sales -$234 -$165 -$70 -29.7% -$312 -$164 -$149 -47.6% 
Other Revenue -$1,069 -$664 -$406 -37.9% -$1,429 -$848 -$581 -40.7% 

Total Revenues -$1,355 -$879 -$476 -35.1% -$1,810 -$1,079 -$731 -40.4% 
Intercompany Charges $75 -$398 $473 631.8% $100 -$478 $578 579.3% 

Total Intercompany Charges $75 -$398 $473 631.8% $100 -$478 $578 579.3% 
Net Expenditure (Revenue) 
Before Transfers & Indirect 
Allocations 

$27,546 $24,936 $2,610 9.5% $36,817 $39,220 -$2,404 -6.5% 

Transfers From Funds -$381 -$381 $0 0.0% -$438 -$438 $0 0.0% 
Transfers To Funds $0 $0 $0 0.0% $0 $678 -$678 0.0% 

Total Transfers -$381 -$381 $0 0.0% -$438 $240 -$678 -154.8% 
Net Expenditure (Revenue) 
Before  Indirect Allocations 

$27,165 $24,554 $2,610 9.6% $36,379 $39,461 -$3,082 -8.5% 

Indirect Allocations & Debt -$26,516 -$24,004 -$2,512 -9.5% -$35,521 -$38,510 $2,989 8.4% 
Total Indirect Allocations & Debt -$26,516 -$24,004 -$2,512 -9.5% -$35,521 -$38,510 $2,989 8.4% 

Net Expenditure (Revenue) After 
Transfers & Indirect Allocations 

$649 $550 $98 0.0% $857 $950 -$93 -10.9% 
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Variance Analysis (in thousands of dollars) 
Corporate Services is operating at a year-to-date surplus before indirect allocations of 
$2,610, with a forecasted deficit of $3,082 due to the following factors: 
Compensation – The favourable year-to-date and forecasted variances of $1,022 and 
$1,200 are due to vacant positions arising through the year in all Corporate Services 
divisions that were not filled due to prioritization of COVID-19 pandemic-related work.  
Administration - The favourable year-to-date variance of $943 is mainly due to savings 
arising from delays in consulting work ($731), phone and internet costs in the IT division 
($203), training ($147), and third party claim payouts ($194). These savings are partially 
offset by increased legal costs for non-insurable claims ($376) and insurance premium 
costs ($106). The unfavourable forecasted variance of $3,749 is mainly due to higher 
than budgeted claims payouts and related costs ($4,273) and insurance premium costs 
($202), and is partially offset by continued savings in consulting ($780), training ($171) 
and phone and internet costs ($200). 
Occupancy & Infrastructure - The favourable year-to-date and forecasted variances of 
$680 and $602 are due to operating savings realized by the delayed purchase of the GO 
stations, decreased costs associated with operating the St. Catharines Police Building 
and realization of utility rebates not anticipated in the budget. This is partially offset by 
COVID-19 related enhanced cleaning, PPE and hand sanitizer purchases, as well as 
increased costs for leased properties.  
Equipment, Vehicles, Technology - The unfavourable year-to-date and forecasted 
variances of $29 and $293 are due to an increase in local area municipality participation 
in GIS software licensing, which is offset by revenues recovered from the participating 
local area municipalities. 
By-Law Charges & Sales - The unfavourable year-to-date and forecasted variances of 
$70 and $149 are due primarily to lower than anticipated rental fees recovered for a rental 
property as a result of reduced operating costs.  
Other Revenue - The unfavourable year-to-date and forecasted variances of $406 and 
$581 are due to rental revenue not realized related to GO Station operation, lower than 
anticipated business licensing fees and development charge (DC) funding not realized 
due to deferral of the DC bylaw update, but are partially offset by costs recovered from 
participating local area municipalities for GIS software licensing.  
Intercompany Transfers – The favourable year-to-date and forecasted variances of 
$473 and $578 are primarily due to the reallocation of wages for staff who have been 
redeployed to support Niagara Region departments in need of resources due to COVID-
19.  
Transfers – The unfavourable forecasted variance of $678 is due to operating savings 
realized by the delayed purchase of the GO stations being returned to reserve at year-
end. 

Community Impacts & Achievements 
Asset Management Office 

• Continuing to collaboratively lead the Region to develop a corporate asset
management system

• Established an Asset Management Working Group with cross-Region representation
• Establishing a region-wide asset management community of practice to launch in

November
• Led the development of a Risk and Corporate Priority model (CAMRA). The model

helps determine the best value to the Region from among the many candidate projects
for the 2021 budget

• Supported departments to utilize the CAMRA model, assess, and evaluate the 2021
Capital Budget for presentation to senior management

• Planning and leading the development and submission to the Province of the 2021
Asset Management Plan in accordance with Reg. 588
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Business Licensing 
• Undertook industry consultation and public consultations in January and February 

2020 for business licensing by-law review 
• Drafted 5 new business licensing by-laws in May 2020 for industry and legal review 
• Prepare Committee report for Q4 2020 new business licensing by-laws 
• Release RFP for new Incident Management Software program Q3 2020 
• Undertake Provincial Order enforcement in March 2020 for COVID-19 response. 
• Review COVID-19 revenue impacts 2020 and monitor 

 

Construction, Energy and Facilities Management 
• Installation/replacement of generator systems at Region HQ, providing for continuity 

of services during emergencies, including critical infrastructure 
• Outfitting of 5 SAEO facilities to enable face-to-face consultations with the public  
• Coordinate fabrication and installation of COVID-19 barriers in Welland Courthouse 

for resumption of court service to public 
• Procurement of critical PPE and hygiene supplies in support of EMS, Public Health, 

Police and Community Services for COVID-19 response 
• Redeployment of staff to critical duties in support of COVID-19 response 
• Procurement of janitorial services for response to COVID-19, ensuring all Region 

facilities have increased cleaning protocols in place 
• Completion of International Plaza at Region Headquarters 
• Expansion of the St. Catharines Child Care Centre 
• Completion of the Campbell West lighting retrofit project, reducing electricity cost at 

Region Headquarters and contributing to the Region’s pledge to reduce overall 
electricity use by 8.3% and related Greenhouse gas (GHG) emissions (2019 
Conservation & Demand Management Plan) 

• Completion of Business Licensing office renovations that have created a more 
functional workspace 
 

Financial Management and Planning 
• Completed the 2019 year end audit; 
• Submission to the Province of the 2019 Financial Information Return 
• Publication of the 2019 Annual Report 
• Developed 2020 tax bylaws and provided required necessary report and bylaws 
• Worked with Public Works to update financial implications of South Niagara Falls 

waste water treatment plant for inclusion in the 2021 budget 
• Publication of the 2020 Budget Summary 
• 2021 budget planning and preparations 
• Successful sale of $34 million in serial debentures ($15.5 million Regional) on July 31 

at all-time historical low interest rate of 1.43% for 10 years 
• Preparation of 2021 Capital and Operating Budgets timetables and planning report for 

Council and establishing strategies for budget preparation    
• COVID-19 Emergency Operations Centre (EOC) support and reporting including 

tracking of incremental costs, redeployed staff, pandemic pay, collaboration with 
municipal treasurers, capital projects review, on-line/credit card payments for services 

• Completion of Service Sustainability Review project and report to Council 
 

IT Solutions 
• Put in place the technology and process to allow: staff to work remotely, Council and 

Committees to meet over video conference, facilitate public participation in Council 
and Committee meetings and provide opportunities for public engagement regarding 
planning and development activities 

• Worked with Public Health to deliver comprehensive COVID-19 statistical reporting on 
the external website 

• Implemented online payments on the external website to provide the public with 
alternative ways to pay for services  
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• Implemented online chat on the external website for Public Health to support the 
COVID-19 hotline 

• Wireless infrastructure deployed and enhanced the WiFi coverage at all 8 Senior’s 
facilities 

• Deployed Recollect mobile application in support of the upcoming Waste Management 
changes in service delivery 
 

Legal Services 
• Legal support to the Regional EOC and to all operating and service departments in 

response to the COVID-19 pandemic 
• Legal support for land transactions that advanced various Transportation capital 

projects and road improvement initiatives 
• Strategic advice and legal support to the GO team on the acquisition of the VIA station 

property in St. Catharines and the development of the Grimsby GO Station 
• Legal advice on numerous capital projects affected by the Provincial Emergency 

Orders to enable work to advance on those projects deemed essential and assisting 
Project Managers to help minimize pandemic-related project costs and disruptions 

• Legal assistance with formal procurements and agreements relating to: Niagara 
Homelessness Service System; Area Winter Maintenance; and a number of essential 
projects 

• Successful resolution of a number of claims at mediation and otherwise on favourable 
terms that represented cost savings for the Region 

 

Procurement and Strategic Acquisitions 
• Implementation of weekly meetings on Procurement Project Prioritization for review 

of essential capital and operational projects 
• Complete transition to full electronic bidding including electronic security and surety 

(as required) for all Regionally issued procurements 
• Facilitation of over 160 Formal Procurements resulting in approximately $61 million in 

Awarded Contract value 
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Community Services Statement of Operations (in thousands of dollars) 

  Year to Date 
Budget 

Year to Date 
Actual 

Year to Date 
Budget vs 

Actual 
Variance 
Amount 

Year to Date 
Budget vs 

Actual 
Variance 

Percentage 

Annual 
Budget 

Annual 
Forecast 

Annual 
Budget vs 
Forecast 
Variance 
Amount 

Annual 
Budget vs 
Forecast 
Variance 

Percentage 
Compensation $78,327 $81,984 -$3,657 -4.7% $104,401 $109,819 -$5,418 -5.2% 
Administrative $1,278 $1,234 $44 3.4% $1,667 $1,847 -$181 -10.8% 
Operational & Supply $6,965 $8,245 -$1,281 -18.4% $8,881 $11,731 -$2,850 -32.1% 
Occupancy & Infrastructure $2,659 $3,606 -$947 -35.6% $3,542 $4,731 -$1,189 -33.6% 
Equipment, Vehicles,Technology $799 $1,090 -$292 -36.5% $1,039 $1,419 -$380 -36.6% 
Community Assistance $126,022 $111,543 $14,478 11.5% $165,609 $160,981 $4,628 2.8% 
Financial Expenditures $0 $7 -$7 0.0% $0 $7 -$7 0.0% 

Total Expenses $216,049 $207,710 $8,339 3.9% $285,139 $290,535 -$5,397 -1.9% 
Federal & Provincial Grants -$172,747 -$174,412 $1,665 1.0% -$230,226 -$239,506 $9,280 4.0% 
By-Law Charges & Sales -$2,996 -$1,691 -$1,305 -43.6% -$3,995 -$2,291 -$1,704 -42.6% 
Other Revenue -$17,822 -$17,931 $109 0.6% -$23,763 -$24,072 $309 1.3% 

Total Revenues -$193,566 -$194,034 $468 0.2% -$257,984 -$265,869 $7,885 3.1% 
Intercompany Charges $214 $1,763 -$1,549 -722.9% $286 $2,158 -$1,872 -655.2% 

Total Intercompany Charges $214 $1,763 -$1,549 -722.9% $286 $2,158 -$1,872 -655.2% 
Net Expenditure (Revenue) 
Before Transfers & Indirect 
Allocations 

$22,697 $15,440 $7,258 32.0% $27,440 $26,824 $616 2.2% 

Transfers From Funds -$289 -$289 $0 0.0% -$289 -$289 $0 0.0% 
Transfers To Funds $1,376 $2,621 -$1,245 -90.5% $2,234 $3,463 -$1,229 -55.0% 

Total Transfers $1,086 $2,332 -$1,245 -114.6% $1,945 $3,174 -$1,229 -63.2% 

Net Expenditure (Revenue) 
Before  Indirect Allocations 

$23,783 $17,771 $6,012 25.3% $29,385 $29,998 -$613 -2.1% 

Indirect Allocations & Debt $18,161 $17,434 $727 4.0% $21,556 $20,150 $1,406 6.5% 
Total Indirect Allocations & Debt $18,161 $17,434 $727 4.0% $21,556 $20,150 $1,406 6.5% 

Net Expenditure (Revenue) After 
Transfers & Indirect Allocations 

$41,945 $35,206 $6,739 0.0% $50,941 $50,148 $793 1.6% 
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Variance Analysis (in thousands of dollars) 
Community Services has a year-to-date operating surplus before indirect allocations of 
$6,012, with a forecasted deficit of $613 (2.1 per cent of the net budget) which are being 
driven by the timing of costs related to the COVID-19 pandemic. The following factors 
contribute to these variances: 
Compensation - The unfavourable year-to-date and forecasted variances of $3,657 and 
$5,418 are primarily due to the following: 

• Childrens: Favourable year-to-date and forecasted variances of $285 are due to
vacancies driven by an initial corporate strategy to hold recruitment for roles due
to the pandemic and lower than anticipated replacement pay in the Regionally
operated child care centres.

• Homelessness: Unfavourable year-to-date and forecasted variances of $201 and
$507 are due to additional staffing and overtime required at the COVID shelters.

• Seniors: Unfavourable year-to-date and forecasted variances of $4,026 and
$5,557 are due to additional hours, overtime and pandemic pay (100% provincially
funded below) related to increased workload as a result of COVID-19.

• SAEO: Favourable year-to-date and forecasted variances of $288 and $363
respectively are due to vacancies driven by an initial corporate strategy to hold
recruitment for roles due to the pandemic.

Administration - The unfavourable year-to-date and forecasted variances of $44 and 
$181 respectively are primarily due to the printing and signage costs for long-term care 
homes as a result of COVID-19. 
Operational & Supply – The unfavourable year-to-date and forecasted variances of 
$1,281 and $2,850 are due to the following: 

• Homelessness: The unfavourable year-to-date and forecasted variances of $814
and $1,627 relate to incremental costs to support agencies, food, protective
personal equipment (PPE), transportation, estimated room damages, support
programs, staffing by agencies at the COVID shelter and operating a housing-
focused shelter pilot during COVID-19 (which also added critical enhanced bed
capacity to avoid shelter overcrowding). These incremental costs are 100%
provincially and/or federally funded in revenues below.

• Seniors: Unfavourable year-to-date and forecasted variances of $899 and $1,326
respectively relate primarily to increased usage of medical supplies and PPE, as
well as disposable kitchen supplies as a result of COVID-19.

• SAEO:  The favourable year-to-date variance of $429 is due to lower than
expected spend on external employment contracts due to the pandemic.  There
will be a purchase of IT equipment in the last quarter, further supporting increased
on-line service provision, resulting in a favourable forecasted variance of $109.

Occupancy & Infrastructure – The unfavourable year-to-date and forecasted variances 
of $947 and $1,189 are due to the following: 

• Homelessness: The unfavourable forecasted variance of $111 relates to
incremental costs for cleaning services at the COVID shelters, which are fully
funded in revenues below.

• Seniors: The unfavourable year-to-date and forecasted variances of $823 and
$1,039 relate primarily to the increased usage of housekeeping supplies ($286),
as well as usage of contracted services to provide both supervision of high risk
residents in isolation and support for screening staff at the long-term care homes
($755) (with these costs partially mitigated with new provincial funding).

Equipment, Vehicles, Technology – The unfavourable year-to-date and forecasted 
variances of $292 and $380 are primarily due to the need for additional nursing, 
housekeeping, laundry equipment (e.g. non-contact thermometres, over-bed tables, 
isolation laundry carts), as well as table barriers for staff screening and resident dining. 
Community Assistance - The favourable year-to-date and forecasted variances of 
$14,478 and $4,628 respectively are due to the following: 

• Childrens: The favourable year-to-date variance of $9,497 is due to initial
uncertainty with provincial funding announcements and directives, resulting in a
conservative approach in issuing expansion funding, mindful of the ongoing need
to ensure sustainability of the child care system. The unfavourable forecasted
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variance of $853 is primarily due to the completion of the 100% ministry-funded 
community capital builds, which were not budgeted due to the uncertainty of timing 
and cost in 2020 as they were a multi-year construction project.   

• Homelessness: The favourable year-to-date and forecasted variances of $654 and 
$93 relate to using emergency motels less than expected ($220 and $114) and 
claiming discretionary expenses budgeted in homelessness through SAEO in 
order to maximize subsidy funding ($818 and $766).  Another contributing factor 
are the 2019 encumbered funds to allow for an increased number of supportive 
housing units, associated supports and housing allowances as approved by 
Council (report NRH 9-2019) ($240 and $224), offset in transfers below.  These 
favourable variances are offset by the incremental costs of the Region’s COVID 
shelters ($553 and $831). 

• SAEO: The favourable year-to-date and forecasted variances of $4,330 and 
$5,392 are due to lower than expected uptake in client-related benefits, such as 
dental, childcare, shelter ($3,622) and employment-related benefits ($1,478), 
directly related to reduced caseload and the government’s issuance of the federal 
CERB benefit as a result of the pandemic.  This is offset by a corresponding 
reduction in revenues below.     

Federal & Provincial Grants – The favourable year-to-date and forecasted variances of 
$1,665 and $9,280 are due to the following: 

• Childrens: The unfavourable year-to-date variance of $3,520 is due to timing of 
community assistance payments. The favourable forecasted variance of $2,531 is 
due to the 100% provincially-funded St. Catharines child care centre and other 
community capital builds (multi-year project) not included in the budget due to the 
uncertainty of timing and cost. 

• Homelessness: The favourable year-to-date and forecasted variances of $2,394 
and $3,216 relate to confirmed provincial and federal funding specific to supporting 
incremental costs related to homelessness during the COVID-19 pandemic. 

• Seniors: The favourable year-to-date and forecasted variances of $5,898 and 
$7,820 are primarily related to Long-Term Care Emergency Funding ($2,330), 
Pandemic Pay funding ($4,240 - $4/hr for eligible staff working in long-term 
care/assisted living facilities) and base funding increases ($841), including funding 
factor based on resident acuity, issued by the Ministry of Long-Term Care 
(MOLTC). 

• SAEO: Unfavourable year-to-date and forecasted variances of $3,107 and $4,287 
are primarily due to the lower than expected client benefit issuances as noted in 
community assistance above.     

By-Law Charges & Sales - The unfavourable year-to-date and forecasted variances of 
$1,305 and $1,704 are due to the following: 

• Childrens: The unfavourable year-to-date and forecasted variances of $915 and 
$1,213 are due to parental fees not collected during the emergency order (for both 
closure of operations and then provision of emergency worker child care with no 
parental fees), along with subsequent lower capacity, resulting in decrease in 
parental fees collected. 

• Seniors: The unfavourable year-to-date and forecasted variances of $391 and 
$491 respectively are due to loss of fee revenue associated with Seniors 
Community Programs that have not operated during the COVID-19 pandemic. 

Other Revenue - The favourable forecasted variance of $309 is primarily due to higher 
than anticipated provincially established accommodation fees within long-term care. 
Intercompany Charges – The unfavourable year-to-date and forecasted variances of 
$1,549 and $1,872 are primarily due to the reallocation of wages for staff who have been 
redeployed from other Niagara Region departments to support essential Community 
Services programs in need during the COVID-19 pandemic.  These costs are supported 
within the base budget of the redeployed staff’s home department and are not incremental 
costs to the Region. 
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Transfers – The unfavourable year-to-date and forecasted variances of $1,245 and 
$1,229 are as follows:   

• Childrens: The unfavorable variance of $1,005 is due to the completion of the St. 
Catharines child care centre addition, which is funded from the province and the 
offset is seen in the federal and provincial grant line. 

• Homelessness: The unfavourable year-to-date and forecasted variances of $240 
and $224 relate to the transfer to the 2019 encumbrance reserve to fund additional 
supportive housing units as previously approved by Council (report NRH 9-2019).  

Community Impacts & Achievements 
Children Services 

• As of September 30, 2020, the child care system has reopened 78% of its pre-COVID 
level licensed spaces, a great rebound with more growth expected in October.  

• While the system is currently operating at 50% of current licensed capacity, it is only 
operating at 39% of the pre-COVID licensed capacity. This reduction in operational 
capacity is due mostly to staff shortages, lack of operating space available within 
schools and, as demonstrated in our own directly operated centres, the reduced 
demand for care for younger age groups (infant, toddler, preschool) with more families 
working from home. 

• Children in the system were absent 3,404 days in September alone due to COVID-
related testing or isolation directives while waiting for test results.  None of these cases 
were due to a positive COVID infection. 

• On August 14, 2020, the province announced $4.533 million of Safe Restart Funding 
(SRF) for child care.  These funds can be used for additional personal protective 
equipment (gloves, gowns, etc.), enhanced cleaning, additional staff to meet health 
and safety requirements, support for short-term vacancies as operators transition to 
return to full capacity, and minor capital required in accordance with the Ministry’s 
reopening operational guidance or local public health requirements. 

Senior Services 
• Overall, three factors contributed to successful risk mitigation outcomes during the 

first wave of the pandemic: enhanced infection prevention and control practices, 
inventory of pandemic supplies in place prior to the pandemic, and building on 
existing practices of analytics and relational care. 

• Successfully worked with families to introduce essential caregivers into the homes to 
support resident care. 

• Progress on the redevelopment projects is ongoing. Preliminary plans for Linhaven 
have been submitted to the MOLTC and preliminary plans for Gilmore Lodge are 
being finalized. 

Homelessness and Community Engagement 
• The formal procurement for the homelessness service system was completed for the 

funding period April 1, 2020 to March 31, 2023. 
• Established a dedicated site where people experiencing homelessness can safely be 

isolated while waiting for COVID-19 test results and/or for those who have tested 
positive for the virus, in response to the COVID-19 pandemic. The Isolation Shelter 
has been in operation since March 30, 2020. As of September 30, 2020, the isolation 
shelter has had 196 intakes. Of those, 30 have moved into temporary supportive or 
permanent housing (includes family reunification). Of the COVID-19 swabs collected 
and tested on site, all results to date were negative.  

• On June 1, 2020, an incubation model for a housing-focused shelter pilot was 
established, which supports individuals who are the most chronically homeless in 
Niagara. The work at the shelter pilot connects people to permanent housing solutions 
through Home for Good and Housing First programming. During the first 4 months of 
operation, the shelter has had 26 intakes with the following outcomes: 14 individuals 
have secured permanent housing; 1 individual has secured supportive housing and 4 
others have active applications for permanent housing. 

• Effective April 1, 2020, Homelessness commenced the new Niagara Assertive Street 
Outreach program (NASO).  This enhanced outreach offering has ensured COVID 
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screening for clients living rough and has created a partnership with 211 information 
services where citizens can report homeless persons who need assistance.  This 
program includes an online comprehensive mapping and geo-location model to 
understand and track outreach efforts, areas of encampments and gathering spots for 
Niagara’s homeless population.   This online solution has equipped the outreach team 
with a common tool that allows data collection in a more consistent, reliable and 
shared approach, giving the ability to perform deeper data analysis of where homeless 
encampments and unsheltered individuals are located. 

Social Assistance and Employment Opportunities 
• Ontario Works caseload experienced a 0.8% decrease 2020 over 2019 
• The average number of intake calls from April through August 2020 was 620 per 

month; compared to 1,300 in 2019 
• Intake calls increased to 900 in September and October is anticipated to exceed 1,000 
• Experienced a 48% decrease in the number of cases with earnings 2020 over 2019; 

(8.76% and 16.88% respectively)  
• In September, 560 high-risk clients received in-person service and October is 

expected to exceed 800.  
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Public Health & Emergency Services Statement of Operations (in thousands of dollars) 

  Year to Date 
Budget 

Year to Date 
Actual 

Year to Date 
Budget vs 

Actual 
Variance 
Amount 

Year to Date 
Budget vs 

Actual 
Variance 

Percentage 

Annual 
Budget 

Annual 
Forecast 

Annual 
Budget vs 
Forecast 
Variance 
Amount 

Annual 
Budget vs 
Forecast 
Variance 

Percentage 
Compensation $62,375 $65,501 -$3,126 -5.0% $82,664 $87,542 -$4,879 -5.9% 
Administrative $1,403 $1,202 $201 14.3% $1,889 $1,592 $297 15.7% 
Operational & Supply $4,074 $4,661 -$587 -14.4% $5,414 $5,845 -$431 -8.0% 
Occupancy & Infrastructure $456 $565 -$109 -23.9% $604 $768 -$163 -24.9% 
Equipment, Vehicles,Technology $1,533 $1,713 -$180 -11.7% $2,042 $2,573 -$532 -26.0% 
Financial Expenditures $0 $2 -$2 0.0% $0 $2 -$2 0.0% 

Total Expenses $69,841 $73,645 -$3,804 -5.4% $92,612 $98,322 -$5,710 -6.2% 
Federal & Provincial Grants -$49,669 -$49,515 -$154 -0.3% -$66,254 -$67,907 $1,653 2.5% 
By-Law Charges & Sales -$97 -$54 -$44 -44.9% -$130 -$61 -$69 -53.3% 
Other Revenue -$509 -$459 -$50 -9.8% -$678 -$613 -$65 -9.5% 

Total Revenues -$50,275 -$50,027 -$248 -0.5% -$67,062 -$68,581 $1,519 2.3% 
Intercompany Charges $1,153 $1,337 -$184 -15.9% $1,538 $1,719 -$181 -11.8% 

Total Intercompany Charges $1,153 $1,337 -$184 -15.9% $1,538 $1,719 -$181 -11.8% 

Net Expenditure (Revenue) Before 
Transfers & Indirect Allocations 

$20,719 $24,955 -$4,235 -20.4% $27,088 $31,460 -$4,371 -16.1% 

Transfers From Funds -$585 -$585 $0 0.0% -$759 -$759 $0 0.0% 
Transfers To Funds $224 $224 $0 0.0% $256 $256 $0 0.0% 

Total Transfers -$361 -$361 $0 0.0% -$503 -$503 $0 0.0% 

Net Expenditure (Revenue) Before  
Indirect Allocations 

$20,358 $24,593 -$4,235 -20.8% $26,586 $30,957 -$4,371 -16.4% 

Indirect Allocations & Debt $12,325 $11,934 $392 3.2% $15,052 $14,708 $344 2.3% 
Total Indirect Allocations & Debt $12,325 $11,934 $392 3.2% $15,052 $14,708 $344 2.3% 

Net Expenditure (Revenue) After 
Transfers & Indirect Allocations 

$32,683 $36,527 -$3,844 0.0% $41,637 $45,665 -$4,028 -9.7% 
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Variance Analysis (in thousands of dollars) 
Public Health (PH) & Emergency Medical Services (EMS) is operating at a year-to-date 
unfavourable variance before indirect allocations of $4,235, with a forecasted year-end 
unfavourable variance of $4,371, due to the following factors: 
Compensation – The unfavourable year-to-date variance of $3,126 is primarily due to 
COVID-19 staffing costs of $3,165 ($1,385 for EMS replacement and pandemic pay, 
$1,064 for approved over-complement staffing and $716 in overtime for PH). The 
forecasted unfavourable variance is $4,879 and is also primarily due to COVID-19 staffing 
costs of $5,815 ($1,425 for EMS replacement and pandemic pay, $373 for EMS special 
lieu payouts, $2,369 for approved over-complement staffing in PH, and PH overtime and 
time in lieu of $1,648).  As an offset to the incremental COVID-19 expenses, gapping due 
to staffing vacancies in PH is forecasted at $1,400.  In addition, Workplace Safety 
Insurance Board (WSIB) costs in EMS have unfavourable variances year-to-date and 
forecasted of $443 and $581.  
Administrative – The favourable year-to-date and forecasted variances of $201 and 
$297 are primarily a result of staff development and conferences that have not occurred 
due to COVID-19.  
Operational & Supply - The unfavourable year-to-date and forecasted variances of $587 
and $431 are primarily due to increased personal protective equipment (PPE) purchases 
in EMS and Clinical services due to COVID-19 ($914 and $668).  In addition, a budget 
adjustment was completed in CDIP to reallocate $128 of operating budget to capital in 
order to purchase tobacco enforcement vehicles.  These unfavourable variances are 
partially offset by savings due to delays in contracting Occupational Therapists in EMS 
($95 and $136), and PH program mileage and supply savings ($150 and $191). 
Occupancy & Infrastructure – The unfavourable year-to-date and forecasted variances 
of $109 and $163 are driven by the expansion of the EMS Westwood fleet centre, as well 
as the COVID-driven need to re-lease the former MIH space at EMS headquarters to 
facilitate training. 
Equipment, Vehicles, Technology – The unfavourable year-to-date and forecasted 
variances of $180 and $532 are driven mainly by the purchase of laptops and technology 
upgrades in PH ($21 year-to-date, $150 forecasted), higher than anticipated vehicle and 
equipment repair costs in EMS ($90 year-to-date, $181 forecasted), and ambulance 
collision repair and replacement costs ($45). 
Federal & Provincial Grants – The unfavourable year-to-date variance of $154 is 
primarily due to the timing of costs and revenue recognition in Public Health programs 
and is partially offset by one-time funding received for EMS dispatch for WSIB of $452.  
The forecasted year-end favourable variance of $1,653 is comprised of several factors, 
including favourable variances of $452 for one-time WSIB funding in EMS Dispatch, $707 
for one-time school-focused nurse funding, $974 for EMS pandemic pay grants received 
and $202 of Dedicated Offload Nurse funding that was announced after the 2020 budget 
had been finalized. This additional funding is offset by funding assumptions included in 
the 2020 EMS budget that have not been provided by the Ministry of Health, including 
$316 for increased land ambulance WSIB, $285 for Emergency Communication Nurse 
(ECN) funding, and $113 for dispatch WSIB funding. 
By-Law Charges & Sales – The unfavourable year-to-date and forecasted variances of 
$44 and $69 are the result of lower than anticipated PH by-law related product sales to 
the public (vaccines, contraception, etc.) due to COVID-19.  
Intercompany Charges - The unfavourable year-to-date and forecasted variances of 
$184 and $181 are driven by the net costs related to staffing resources who have been 
redeployed from other departments to support Public Health through the COVID-19 
pandemic.  
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Community Impacts & Achievements 
Mandatory and Related Programs 

• Reorientation of Public Health operations to focus on the COVID-19 pandemic 
response, with 155 staff of approximately 280 FTEs redeployed to support this 
effort. Core activities include outbreak management, case follow-up, contact 
tracing, infection prevention and control inspections, collaboration with health 
care providers, and communicating and informing the public.  

• Success in reducing the spread of COVID-19 by early May, and slowing the pace 
of outbreaks, with remaining outbreaks much smaller during Q2.  

• With many staff redeployed, many Public Health services were scaled back, 
including School Health, Dental Health, Vaccinations, Sexual Health, parenting 
and child health supports, and family home visiting.  

• Public Health is continuing to move forward the Health Promotion Project, 
understanding that 75% of morbidity and mortality is due to chronic diseases 
(alcohol, tobacco, unhealthy eating and lack of physical activity) using Evidence-
Informed Decision Making to develop the best interventions to address Niagara’s 
biggest health priorities.  

 

Mental Health 
• Participation in a four year project to improve evidence-based treatment 

protocols in the Early Intervention in Psychosis service. 
• Improvements to our intake process to ensure our clients have access to the 

right service, at the right time, in the right place. 
• Intensive training for clinical staff on evidence-based treatments and protocols, 

including suicide assessment and intervention, cognitive behavioural therapy and 
dialectical behaviour therapy. 

• Participating in the Mental Health and Addictions Collaborative for system 
planning in Niagara. 

• Working in partnership with Community Services to bring mental health services 
to the homelessness sector. 

• Evaluation of outcomes for clients accessing various treatment modalities across 
mental health services shows improvement in client outcomes. 
 

Emergency Services 
• For the duration of the COVID-19 pandemic, Niagara Emergency Medical 

Services (NEMS) has continued uninterrupted provision of core 911 Mobile 
Integrated Health (MIH) services, including land ambulance services. 

• Community response to COVID-19 has had a significant impact on the delivery of 
EMS services 

o Provided unconventional resources such as Public Health specimen 
collection and PPE training to the community  

o Reductions in calls, patient transports and overall hospital utilization 
resulted in a decrease of ambulance offload delays by 81% 

o The recovery of emergency ambulance resources otherwise spent in 
offload delay has normalized system performance, demonstrating that 
response time performance targets can be achieved.  

• Economic analysis of the EMS system transformation by McMaster University 
has identified significant efficiencies from this model and is informing future 
sustainability planning . 

• The system has decreased call volumes for most municipal fire services 
responding to medical-related calls by approximately 50% or more, with no 
identifiable adverse impacts to patient outcomes as a result. 

• Emergency Communications Nurse (ECN) program provided pandemic support 
and received Accredited Centre of Excellence designation – only the fourth 
service in the world to achieve this standard. 
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Emergency Management 

• The Emergency Management (EM) program has provided full pandemic 
response support to the Region and local area municipalities in all areas of 
planning and response. 

• Future focus is on recovery planning and preparation for second wave. 
 
Fire Coordinator 

• Coordination of pandemic response plans related to fire tiered response. 
 
Chemical-Biological-Radioactive-Nuclear-Explosive (CBRNE) Response Team 

• Preparing for the deployment of a revised response plan in partnership with 
NRPS and municipal fire services. 

• Training of team members to support pandemic response. 
 
911 PSAP 

• Preparation for implementation of Next Generation 911 (NG911) in 2023. 
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Public Works – Transportation Statement of Operations (in thousands of dollars) 

  Year to Date 
Budget 

Year to Date 
Actual 

Year to Date 
Budget vs 

Actual 
Variance 
Amount 

Year to Date 
Budget vs 

Actual 
Variance 

Percentage 

Annual 
Budget 

Annual 
Forecast 

Annual 
Budget vs 
Forecast 
Variance 
Amount 

Annual 
Budget vs 
Forecast 
Variance 

Percentage 
Compensation $12,946 $11,234 $1,712 13.2% $17,240 $15,465 $1,775 10.3% 
Administrative $2,843 $961 $1,881 66.2% $3,889 $2,187 $1,702 43.8% 
Operational & Supply $20,917 $12,474 $8,443 40.4% $28,779 $19,610 $9,170 31.9% 
Occupancy & Infrastructure $740 $403 $337 45.5% $987 $595 $392 39.7% 
Equipment, Vehicles,Technology $1,945 $1,540 $406 20.8% $2,701 $2,016 $685 25.4% 
Partnership, Rebate, Exemption $275 $96 $179 65.2% $367 $347 $20 5.4% 
Financial Expenditures $0 $0 $0 0.0% $0 $0 $0 0.0% 

Total Expenses $39,666 $26,707 $12,958 32.7% $53,963 $40,220 $13,743 25.5% 
Federal & Provincial Grants $0 -$27 $27 0.0% $0 -$27 $27 0.0% 
By-Law Charges & Sales -$5,869 -$3,468 -$2,401 -40.9% -$9,061 -$4,511 -$4,550 -50.2% 
Other Revenue -$1,938 -$453 -$1,485 -76.6% -$2,696 -$573 -$2,124 -78.8% 

Total Revenues -$7,808 -$3,949 -$3,859 -49.4% -$11,757 -$5,111 -$6,646 -56.5% 
Intercompany Charges -$1,440 -$2,004 $563 -39.1% -$1,920 -$2,593 $673 -35.0% 

Total Intercompany Charges -$1,440 -$2,004 $563 -39.1% -$1,920 -$2,593 $673 -35.0% 

Net Expenditure (Revenue) Before 
Transfers & Indirect Allocations 

$30,418 $20,755 $9,663 31.8% $40,286 $32,516 $7,770 19.3% 

Transfers From Funds -$1,427 -$1,427 $0 0.0% -$1,619 -$1,359 -$260 -16.1% 
Expense Allocations To Capital -$105 -$92 -$13 -12.0% -$140 -$127 -$13 -9.0% 

Total Transfers -$1,532 -$1,519 -$13 -0.8% -$1,759 -$1,487 -$273 -15.5% 

Net Expenditure (Revenue) Before  
Indirect Allocations 

$28,886 $19,236 $9,650 33.4% $38,526 $31,029 $7,497 19.5% 

Indirect Allocations & Debt $32,564 $31,907 $657 2.0% $39,328 $39,832 -$505 -1.3% 
Total Indirect Allocations & Debt $32,564 $31,907 $657 2.0% $39,328 $39,832 -$505 -1.3% 

Net Expenditure (Revenue) After 
Transfers & Indirect Allocations 

$61,450 $51,143 $10,307 0.0% $77,854 $70,862 $6,992 9.0% 
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Variance Analysis (in thousands of dollars) 
Public Works Levy is operating at a year-to-date surplus before indirect allocations of 
$9,650 and are forecasting a year-end surplus of $7,497 due to the factors as described 
below. 
The 2020 budget includes expenditures and revenues related to the implementation of 
the Vision Zero Road Safety program in 2020 in conjunction with the Court Services 
division. The work on the implementation of the program, including the proposed changes 
to the Niagara Region Courts Inter-municipal Agreement, has been delayed as a result 
of the COVID-19 pandemic. Accordingly, no expenditures are expected to be incurred nor 
revenues realized in 2020. The program was budgeted to break even overall for the year, 
so while it does cause variances in expense and revenue categories, there will be no net 
impact on the distribution to the local area municipalities as a result of the delay. 
Compensation – The favourable year-to-date and forecasted variances of $1,712 and 
$1,775 are primarily due to delays in filling vacant positions and decreased overtime 
costs. Forecasted savings related to Vision Zero are $283. 
Administration – The favourable year-to-date and forecasted variances are $1,881 and 
$1,702, respectively. Forecasted savings related to Vision Zero are $1,034, with the 
balance related to lower administrative expenses due to COVID-19 impacts. 
Operational & Supply – The favourable year-to-date and forecasted variances are 
$8,443 and $9,170, respectively. Forecasted savings related to Vision Zero are $100. The 
balance of the forecasted savings are primarily due to reduced Transit Services costs in 
both Niagara Region Transit (NRT) ($8,204) and Niagara Specialized Transit (NST) 
($814) as a result of COVID-19 impacts resulting in lower ridership and schedule 
reductions in 2020. NRT adjusted to COVID-19 impacts by significantly reducing its 
service by eliminating all express routes and routes 50/55 as well as reducing its operating 
hours, effectively reducing forecasted service levels to approximately 55% of budget for 
the entire year. Similarly, NST experienced lower ridership which resulted in savings as 
the service operator only receives payment per trip delivered. Other operational impacts 
include lower than anticipated usage of winter sand, winter salt and organic de-icing 
material ($140) due to mild winter conditions, and decreases in other program specific 
supplies and materials ($12).  
Occupancy & Infrastructure – The favourable year-to-date and forecasted variances of 
$337 and $392 are primarily due to lower than expected electricity costs related to delay 
in rollout of the Street Lighting program. 
Equipment, Vehicles, Technology – The favourable year-to-date and forecasted 
variances are $406 and $685, respectively. Forecasted savings related to Vision Zero are 
$388, with the balance related to lower fuel prices and usage ($400) and offsetting 
increases in other equipment, vehicle and technology costs ($103). 
Federal & Provincial Grants – The favourable year-to-date and forecasted variance of 
$27 is due to one-time funding received from the provincial government of Ontario, in 
partnership with the federal government, under the Safe Restart Agreement to assist with 
delivery of transit services during the COVID-19 pandemic; for example, funding to 
support enhanced cleaning costs of buses. 
By-Law Charges & Sales Revenue – The unfavourable year-to-date and forecasted 
variances are $2,401 and $4,550, respectively. The forecasted unfavourable variance is 
primarily due to reduced Transit fare revenue in both NRT ($3,490) and NST ($60) related 
to COVID-19 impacts and lower ridership. Niagara College transitioned to an online 
educational model and opted to terminate the U-Pass program beginning in May 2020, 
thereby eliminating a significant portion of NRT revenue, as Niagara College students 
represented approximately 80% of NRT ridership. The remaining variance is primarily due 
to lower than expected signs sales and signal maintenance revenue of $950. 
Other Revenue – The unfavourable year-to-date and forecasted variances are $1,485 
and $2,124, respectively. Forecasted deficit related to Vision Zero is $1,725, with the 
balance of the deficit due to lower proceeds from sale of equipment ($231) and other 
revenue shortfalls ($167). 
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Intercompany Charges – The favourable year-to-date and forecasted variances of $563 
are largely due to the reallocation of wages for staff redeployed to support other regional 
divisions in need due to the COVID-19 pandemic. 
Transfers to Funds – The unfavourable year-to-date and forecasted variances are $13 
and $273, respectively. Forecasted deficit related to Vision Zero is $80, with the balance 
of the deficit primarily due to lower one-time funding requirement for the Airports study. 
 

Community Impacts & Achievements 
• The Regional Road Network consists of 1,732 total lane kms of road. As part of the 

Region’s Transportation Engineering capital program, 49.22 lane kms of roadways will 
be resurfaced in 2020 through the annual Hot Mix Program-Phases I and II. 
 

• The Region’s Transportation Planning department has initiated the Vision Zero Road 
Safety Plan to enhance safety and community wellbeing for Niagara’s residents and 
visitors.  A comprehensive 5 year Action Plan is underway, focused on reducing traffic-
related fatalities and serious injuries on Niagara’s streets. The Plan addresses safety 
for the most vulnerable users of our transportation system (pedestrians, school 
children, older adults and cyclists) and encourages a multi-modal transportation 
system. Ten (10) additional community safety zones will be launched in Fall 2020 
throughout the Region, in conjunction with the new school year.  
 

• Pelham Road reconstruction (Phase 2) led by Transportation Engineering has been 
completed.  This is the second phase of a three-phase program that will complete 
improvements on Pelham Road from Decew Road to Eighth Avenue, including 
drainage infrastructure, intersection upgrades and geometric improvements.  Active 
transportation has been an important part of this program as the Pelham Road corridor 
is a highly utilized active transportation route.  Phase 3 is currently in the design stage 
and will move to construction in the near future. 
 

• Infrastructure Means Protection project has been completed, and an innovative 
approach to mitigating falls from height has been implemented. 
 

• Regional Road 20 through Smithville in the Township of West Lincoln is now home to 
the Region’s fourth and fifth roundabouts at the intersections of South Grimsby Road 
6 and Townline Road.  The implementation of these features represents a significant 
investment in a growing community aimed at improving traffic flow and road safety 
through the Township. 
 

• Transportation Master Plan (TMP) ongoing strategic projects are underway, including 
St. Paul Street Bridge Environmental Assessment (EA), Bridge Street EA, Casablanca 
Boulevard EA and Thorold Stone Road Extension EA that support multi-modal travel 
demands and capacity improvements, active transportation and GO Initiatives. 
 

• Transit Governance framework: The transit governance study, undertaken to 
recommend a consolidated Full Commission model for regional transit service in 
Niagara, was completed in Q4 2020 and brought forward to the Linking Niagara 
Transit Committee (LNTC). Additional feedback to be sought from local area 
municipalities through Q4 2020 and Q1 2021. 
 

• Niagara Region launched NRT OnDemand - providing transit in Pelham, Lincoln, 
Grimsby, West Lincoln and Wainfleet - on August 17, 2020 (delayed from April due 
to COVID-19). The service experienced continued growth during its first 10 weeks in 
operation. An expansion zone is set to launch in Niagara-on-the-Lake on November 
23, 2020. 
 

• NRT made significant service-level changes due to both Brock University and 
Niagara College transitioning to substantially online program delivery. As 
approximately 80% of NRT’s ridership is made of students, current ridership 
requirements are significantly lower than in 2019. Staff continues to monitor these 
events to ensure that appropriate level of service is deployed to meet demand. 
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Planning & Development Statement of Operations (in thousands of dollars) 

Year to Date 
Budget 

Year to Date 
Actual 

Year to Date 
Budget vs 

Actual 
Variance 
Amount 

Year to Date 
Budget vs 

Actual 
Variance 

Percentage 

Annual 
Budget 

Annual 
Forecast 

Annual 
Budget vs 
Forecast 
Variance 
Amount 

Annual 
Budget vs 
Forecast 
Variance 

Percentage 
Compensation $4,400 $3,957 $443 10.1% $5,837 $5,251 $586 10.0% 
Administrative $1,793 $431 $1,362 76.0% $2,391 $1,361 $1,030 43.1% 
Operational & Supply $18 $12 $6 34.6% $23 $17 $6 25.9% 
Occupancy & Infrastructure $0 $0 $0 0.0% $0 $0 $0 0.0% 
Equipment, Vehicles,Technology $27 $35 -$7 -27.5% $36 $37 $0 -1.4%
Partnership, Rebate, Exemption $79 $10 $70 87.9% $106 $36 $70 65.9%

Total Expenses $6,317 $4,444 $1,874 29.7% $8,394 $6,702 $1,692 20.2% 
By-Law Charges & Sales -$1,373 -$1,098 -$276 -20.1% -$1,833 -$1,486 -$348 -19.0%
Other Revenue -$1,018 -$324 -$694 -68.2% -$1,358 -$821 -$537 -39.6%

Total Revenues -$2,392 -$1,422 -$970 -40.6% -$3,191 -$2,306 -$885 -27.7%
Intercompany Charges -$330 -$385 $55 -16.6% -$440 -$500 $60 -13.7%

Total Intercompany Charges -$330 -$385 $55 -16.6% -$440 -$500 $60 -13.7%

Net Expenditure (Revenue) Before 
Transfers & Indirect Allocations 

$3,596 $2,638 $958 26.7% $4,763 $3,896 $868 18.2% 

Transfers From Funds -$664 -$664 $0 0.0% -$664 -$252 -$412 -62.1%
Total Transfers -$664 -$664 $0 0.0% -$664 -$252 -$412 -62.1%

Net Expenditure (Revenue) Before  
Indirect Allocations 

$2,932 $1,974 $958 32.7% $4,099 $3,644 $455 11.1% 

Indirect Allocations & Debt $817 $690 $127 15.6% $1,033 $917 $116 11.3% 
Total Indirect Allocations & Debt $817 $690 $127 15.6% $1,033 $917 $116 11.3% 

Net Expenditure (Revenue) After 
Transfers & Indirect Allocations 

$3,749 $2,663 $1,086 0.0% $5,133 $4,561 $572 11.1% 
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Variance Analysis (in thousands of dollars) 
Planning and Development is operating at a year-to-date surplus before indirect 
allocations of $958, with a forecasted surplus of $455 before indirect allocations for year-
end.  The following factors have contributed to this surplus. 
Compensation - The favourable year-to-date and forecasted variances of $443 and $586 
are due to staff vacancies resulting from delayed recruitment due to the COVID-19 
pandemic and difficulty recruiting senior professional positions.  
Administration - The favourable year-to-date and forecasted variances of $1,362 and 
$1,030 are due to the timing of consulting expenditures involving the new Regional Official 
Plan (ROP) and a known surplus of consulting dollars due to prioritization of the 
background studies which form the ROP.  The delay in ROP expenditure is a direct result 
of the provincial decision to release revised guidance material and the related process.  
Partnership, Rebate, Exemption - The favourable year-to-date and forecasted 
variances of $70 are due to agricultural grants not accessed due to pandemic restrictions.      
By-Law Charges & Sales - The unfavourable year-to-date and forecasted variances of 
$276 and $348 are due to lower than anticipated application volumes within development 
planning. The volumes decreased significantly at the end of the first quarter as a direct 
result of the COVID-19 pandemic; however, development activity recovered in the third 
quarter.  
Other Revenue - The unfavourable year-to-date and forecasted variances of $694 and 
$537 are due to a decreased transfer of development charge revenue. The development 
charge revenue is matched to expenditures to partially fund the Regional Official Plan 
and offsets the administration favourable forecast. 
Intercompany Charges - The favourable year-to-date and forecasted variances of $55 
and $60 are reflective of the reallocation of wages for staff members who have been 
redeployed to support essential services in Community Services during the COVID-19 
pandemic. 
Transfers - The unfavourable forecasted variance of $412 is due to ROP project funds 
being encumbered into 2021 to support project completion timelines.  

Community Impacts & Achievements 
Planning & Development provides land use planning and development review including 
natural heritage, urban design, growth management policy and implementation 
services, capacity planning, water and wastewater master planning, development 
engineering, development agreements and growth infrastructure planning. The 
department also provides services related to Part 8 of the Ontario Building Code 
(private sewage systems) to nine of the twelve local area municipalities.  

Project Updates/Accomplishments 
• Regional Official Plan (ROP) work is ongoing and progressing on track with 

attendance at all local councils and established frameworks, background studies and 
policy development. Public Information Centres (Open Houses), online electronic 
surveys, Public Meetings and social media input will be occurring in 2020 on key policy 
issues and draft policy. 

• Supported full audit preparation for the grant and incentives review while continuing 
to deliver programs, future direction from Council will be required.  

• Woodland By-law review is ongoing and a virtual open house was held on June 17th, 
2020. Updated By-law to be presented to Council in Q4 for endorsement.  

Other Initiatives 
Leading/Supporting the following Regional Council's Strategic Priorities: 
• Implementing GO Hub and Transit Stations Strategy, Streamlining Process for 

Development Approvals, Facilitating Development Solutions, Grant and Incentive 
Programs, Affordable Housing and the Housing Action Plan and the Airport Strategy.  

Growing Niagara 
• Leading the 2021 Water & Wastewater Master Servicing Plans 
• District & Secondary Plans: Brock Plan implementation, Glendale Plan ongoing and 

Prudhommes Plan complete 
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• Providing assistance with development of the Master Community Plan for Smithville
• Supporting major development initiatives and alignment with growth infrastructure
• Providing assistance for City of Welland for northwest urban boundary expansion.
• Substantive background work on the Region’s new Official Plan, including separate

background reports or studies on Employment, Housing, Climate Change,
Aggregates, Agriculture, and Natural Environment.

 Supporting Local Communities, Fostering Great Development 
• 64% increase in development application revenues between 2015-2019
• 45% increase in pre-consultations between 2015-2019
• 90% of applications satisfied review timeline targets in 2019
• Leading Environmental Planning review function
• Developing stormwater and hydrogeology guidelines for the Niagara Region
• Developing and implementing wet weather management programs and education in

partnership with the Local Area Municipalities and the Combined Sewer Overflow
Program.

• Advancement of Master Plan/Site Plans for LTC builds at Linhaven in St. Catharines,
and Gilmore Lodge in Fort Erie. The plans for these properties, and considerations for
adjacent compatible uses are advancing to the initial planning approvals stage,
concurrently with architectural designs for the LTC Homes themselves.

• Establishing Joint Agency Review Teams to guide two new pending quarry
applications in the City of Niagara Falls and the City of Port Colborne

• Working with the agricultural community to streamline provincial regulations related to
on-farm uses.

• Updated the Regional Woodland Conservation By-law
• Working with the City of Niagara Falls in advancing infrastructure works and planning

approvals for the South Niagara Falls Hospital.
Building Great Communities - Urban Design and Landscape Architecture 
• Regional facilities and streetscapes in core areas through the Public Realm

Investment Program,
• Providing assistance to several communities with urban design solutions,
• Implementing the Transportation Master Plan through Complete Streets,
• Successful construction of the International Plaza
• Administration of the 2020 Niagara Biennial Design Awards (Winners to be announced

in the Fall)
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Court Services Statement of Operations (in thousands of dollars) 

Year to Date 
Budget 

Year to Date 
Actual 

Year to Date 
Budget vs 

Actual 
Variance 
Amount 

Year to Date 
Budget vs 

Actual 
Variance 

Percentage 

Annual 
Budget 

Annual 
Forecast 

Annual 
Budget vs 
Forecast 
Variance 
Amount 

Annual 
Budget vs 
Forecast 
Variance 

Percentage 
Compensation $1,875 $1,197 $678 36.2% $2,570 $1,596 $973 37.9% 
Administrative $2,057 $830 $1,227 59.6% $2,891 $1,357 $1,534 53.1% 
Operational & Supply $826 $404 $422 51.1% $1,163 $410 $752 64.7% 
Occupancy & Infrastructure $0 $0 $0 0.0% $0 $1 -$1 0.0% 
Equipment, Vehicles,Technology $0 $10 -$9 N/A $1 $10 -$9 N/A 
Financial Expenditures $118 $150 -$31 -26.2% $158 $199 -$41 -26.0%

Total Expenses $4,876 $2,590 $2,286 46.9% $6,782 $3,575 $3,207 47.3% 
By-Law Charges & Sales $0 $0 $0 0.0% $0 $0 $0 0.0% 
Other Revenue -$6,443 -$3,861 -$2,582 -40.1% -$8,860 -$5,040 -$3,820 -43.1%

Total Revenues -$6,443 -$3,861 -$2,582 -40.1% -$8,860 -$5,040 -$3,820 -43.1%
Intercompany Charges -$5 -$81 $76 N/A -$7 -$106 $99 N/A 

Total Intercompany Charges -$5 -$81 $76 N/A -$7 -$106 $99 N/A 

Net Expenditure (Revenue) Before 
Transfers & Indirect Allocations 

-$1,572 -$1,352 -$219 -14.0% -$2,085 -$1,571 -$513 -24.6%

Transfers To Funds $150 $150 $0 0.0% $200 $200 $0 0.0% 
Total Transfers $150 $150 $0 0.0% $200 $200 $0 0.0% 

Net Expenditure (Revenue) Before  
Indirect Allocations 

-$1,422 -$1,202 -$219 -15.4% -$1,885 -$1,371 -$513 -27.2%

Indirect Allocations & Debt $911 $878 $33 3.7% $1,150 $1,095 $55 4.8% 
Total Indirect Allocations & Debt $911 $878 $33 3.7% $1,150 $1,095 $55 4.8% 

Net Expenditure (Revenue) After 
Transfers & Indirect Allocations 

-$511 -$325 -$186 0.0% -$734 -$276 -$458 -62.4%
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Variance Analysis (in thousands of dollars) 
Court Services is operating at a year-to-date deficit after indirect allocations of $186 with 
a forecasted deficit of $458 due to the factors as described below. 
The 2020 budget includes expenditures and revenues related to the implementation of 
the Vision Zero Road Safety program in 2020 in conjunction with the Transportation 
Services division. The work on the implementation of the program, including the proposed 
changes to the Niagara Region Courts Inter-municipal Agreement, has been delayed as 
a result of the COVID-19 pandemic. Accordingly, no expenditures are expected to be 
incurred or revenues realized in 2020. The program was budgeted to break even overall 
for the year, so while it does cause variances in expense and revenue categories, there 
will be no net impact on the distribution to the local area municipalities as a result of the 
delay.  
Distribution to Local Area Municipalities - The total distribution to the local area 
municipalities and the Region for the year is forecasted to be $458 each, a reduction from 
the budgeted $734 distribution. This is due in large part to a decrease in fine payments 
received as a result of the impacts of the COVID-19 pandemic, such as the closure of the 
courthouse to the public (re-opened September 14, 2020) and adjournment of in-person 
court proceedings, as well as a reduction in the volume of charges that have been laid 
since the start of the pandemic. The revenue reductions have been partially offset by 
savings realized as a result of the adjournment of court matters, as well as the 
redeployment of staff to other departments within the Niagara Region in greater need of 
support through the pandemic. First and second quarter payments have been distributed 
based on the budgeted allocations. If the forecasted decreases are realized at year-end, 
they will be adjusted through the final 2020 distribution to local area municipalities in Q1 
2021. 
Compensation - The favourable year-to-date and forecasted variances are $678 and 
$973 respectively. Forecasted savings related to Vision Zero are $650, with the balance 
related to vacancy management, including several staff who have taken voluntary leaves 
of absence due to the COVID-19 pandemic. 
Administrative - The favourable year-to-date and forecasted variances are $1,227 and 
$1,534 respectively. Forecasted savings related to Vision Zero are $1,038. The balance 
of the surplus is mainly due to savings associated with the provincial order to temporarily 
close the courts for the COVID-19 pandemic, such as adjudication and Part III prosecution 
costs, as well as reduced Victim Fine Surcharge costs as a result of reduced ticket 
volumes and fine payments received since the start of the pandemic. 
Operational & Supply - The favourable year-to-date and forecasted variances are $422 
and $752. Forecasted savings related to Vision Zero are $106. The balance of the surplus 
is related to reduced payments to other POA courts for fines collected on their behalf, 
which is offset in reduced infraction revenues, and the estimated decrease in the net 
revenue distribution payment to the local area municipalities reflective of the overall net 
revenue for the year being less than budgeted. 
Equipment, Vehicles & Technology – The unfavourable year-to-date and forecasted 
variance of $9 is a result of higher than budgeted minor IT purchases to support virtual 
court proceedings and electronic COVID screenings, in addition to higher than budgeted 
computer software support. 
Financial Expenditures – The unfavourable year-to-date and forecasted variances of 
$31 and $41 are a result of higher than budgeted collection charges paid to third party 
collection agencies at a higher rate for third placement matters. 
Other Revenue - The unfavourable year-to-date and forecasted variances are $2,582 
and $3,820. The forecasted revenue deficit related to Vision Zero is $1,794, with the 
balance of the deficit due to a significant decrease in ticket volumes processed since the 
start of the COVID-19 pandemic, and also closure of the courts and deferral of trials which 
has resulted in deferred convictions and corresponding delays in revenue collection. It is 
forecasted that based on payment trends and charges laid, revenue in the last quarter is 
projected (less Vision Zero Impact) to reduce the unfavorable variance year-to-date.  
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Intercompany Charges – The favourable year-to-date and forecasted variances of $76 
and $98 are primarily due to the reallocation of wages for staff who have been redeployed 
to support Region departments in need of resources due to the COVID-19 pandemic.  

Community Impacts & Achievements 
Court Services is responsible for overseeing the Provincial Offences Court on behalf of 
the Niagara Region and the 12 Local Area Municipalities in the areas of Administration, 
Collections and Prosecutions. 

• After closing the courthouse building on March 16, the building reopened to the
public effective September 14, 2020 for counter service only. Remote service
continues to be leveraged wherever possible.

• Direction from the Ministry of the Attorney General has been received indicating
that all in-person matters have been adjourned until at least January 25, 2021.

• Since July 6, judicial pre-trial matters and early resolution guilty pleas have
been conducted remotely where eligible, before a Justice of the Peace via
audio conference.

• Commencing October 19, 2020, all other non-trial remote matters have
commenced remotely where eligible, before a Justice of the Peace via audio
conference.

• Amendments to the Provincial Offences Act made pursuant to Bill 197, the
COVID-19 Economic Recovery Act, 2020, came into effect July 21, 2020.
These amendments have enabled Court Services, in consultation with the
judiciary, to make greater use of technology to deliver justice services remotely.

• Court services is well equipped to deliver Court services remotely, and has
begun to do so, based on extensive preparation for remote matters in addition
to the modern technology available onsite at the courthouse facility.  Further
guidance is pending from the Ministry regarding electronic protocols to enable
further transition to remote proceedings.

• Court Services has continued to collaborate with Facilities and Corporate
Health and Safety to prepare for the re-opening of the courthouse to the public,
as well as resumption of in-person court matters.

• The Court Services team has also supported Seniors Services through
redeployment of staff by aiding residents, visitors and staff at Niagara Region’s
long-term care homes.

• While the COVID-19 pandemic has certainly changed the landscape for 2020,
the Court Services team has focused their efforts on transparent, ongoing
communication with stakeholders, including enforcement agencies, judiciary,
and legal professionals. This helped keep all parties informed, and allowed staff
to remain responsive to their needs and maintain business continuity.
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Niagara Regional Housing Statement of Operations (in thousands of dollars) 

Year to Date 
Budget 

Year to Date 
Actual 

Year to Date 
Budget vs 

Actual 
Variance 
Amount 

Year to Date 

Budget vs 
Actual 

Variance 
Percentage 

Annual 
Budget 

Annual 
Forecast 

Annual 
Budget vs 
Forecast 
Variance 
Amount 

Annual 
Budget vs 
Forecast 
Variance 

Percentage 

Compensation $3,924 $3,872 $52 1.3% $5,215 $5,048 $167 3.2% 
Administrative $692 $477 $215 31.1% $1,007 $918 $89 8.8% 
Operational & Supply $105 $86 $18 17.5% $140 $141 -$1 -0.6%
Occupancy & Infrastructure $11,652 $11,227 $425 3.6% $15,750 $15,376 $374 2.4%
Equipment, Vehicles,Technology $208 $135 $72 34.9% $277 $219 $58 21.0% 
Community Assistance $23,475 $22,012 $1,463 6.2% $31,508 $31,786 -$278 -0.9%
Partnership, Rebate, Exemption $0 $0 $0 0.0% $0 $0 $0 0.0%
Financial Expenditures $1,475 $1,353 $122 8.3% $1,967 $1,834 $133 6.8%

Total Expenses $41,530 $39,162 $2,367 5.7% $55,863 $55,322 $541 1.0% 
Federal & Provincial Grants -$10,285 -$9,638 -$647 -6.3% -$13,714 -$13,781 $67 0.5% 
Other Revenue -$12,039 -$12,220 $181 1.5% -$16,052 -$16,467 $415 2.6% 

Total Revenues -$22,324 -$21,858 -$466 -2.1% -$29,765 -$30,248 $482 1.6% 
Intercompany Charges $49 $52 -$3 -6.5% $65 $69 -$3 -4.7%

Total Intercompany Charges $49 $52 -$3 -6.5% $65 $69 -$3 -4.7%
Net Expenditure (Revenue) 
Before Transfers & Indirect 
Allocations 

$19,255 $17,356 $1,898 9.9% $26,163 $25,143 $1,020 3.9% 

Transfers From Funds -$997 -$997 $0 0.0% -$1,002 -$1,002 $0 0.0% 
Transfers To Funds $2,412 $2,412 $0 0.0% $3,183 $3,183 $0 0.0% 

Total Transfers $1,415 $1,415 $0 0.0% $2,181 $2,181 $0 0.0% 

Net Expenditure (Revenue) 
Before  Indirect Allocations 

$20,670 $18,771 $1,898 9.2% $28,345 $27,324 $1,020 3.6% 

Indirect Allocations & Debt $6,576 $6,536 $41 0.6% $8,099 $7,990 $109 1.3% 
Total Indirect Allocations & Debt $6,576 $6,536 $41 0.6% $8,099 $7,990 $109 1.3% 

Net Expenditure (Revenue) After 
Transfers & Indirect Allocations 

$27,246 $25,307 $1,939 0.0% $36,444 $35,314 $1,130 3.1% 
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Variance Analysis (in thousands of dollars) 
Niagara Regional Housing (NRH) is operating at a favourable year-to-date surplus before 
indirect allocations of $1,898, with a forecasted surplus of $1,020.  The year-to-date and 
forecasted surplus is due to the following factors: 
Compensation - The favourable forecasted variance of $167 is primarily due to a health 
and dental benefit surplus due to lower claims resulting from COVID-19 pandemic-related 
closures and restrictions ($94) and savings from not filling non-essential vacant positions 
due to COVID-19 ($83).  
Administration - The favourable forecasted variance of $89 is primarily due to 
anticipated savings in consulting expenses to the end of the year. 
Occupancy & Infrastructure - The favourable year-to-date variance of $425 is primarily 
due to $378 in deferred non-emergency maintenance costs due to COVID-19 and savings 
seen in utilities of $190, mainly for natural gas due to recent upgrades in hot water 
systems and a mild winter. These savings are offset partially by $166 in incremental costs 
associated with increased security at owned units and cleaning of high-touch surfaces 
and common areas due to COVID-19.  These trends continue to year-end with a projected 
favourable variance of $374, with $190 related to utilities and $441 in deferred 
maintenance costs, offset by $261 forecasted additional COVID-19 cleaning and security 
costs.  
Community Assistance - The favourable year-to-date variance of $1,463 is due to 
delayed spend in ministry-funded programs ($612) and K3D heat control system 
upgrades for providers encumbered from the 2019 budget ($379), both delayed primarily 
due to COVID-19 restrictions. Also contributing to the variance is $299 in lower than 
budgeted subsidy payments to non-profit and co-op housing providers. The delayed 
spending attributed to COVID-19 is expected to be caught up by year-end. The projected 
unfavourable year-end variance of $278 is due to issuance of $625 in emergency provider 
capital repair grants by year-end, and an unfavourable ministry-funded program variance 
of $92, offset partially by $476 in lower than budgeted subsidy payments to non-profit and 
co-op housing providers. The variance associated with ministry-funded programs is offset 
by a reduction in Federal & Provincial Grants, as revenue is recognized to align with timing 
of the programs and their related administrative costs. 
Financial Expenditures – The year-to-date and forecasted variances of $122 and $133 
are primarily the result of lower than anticipated write-offs on uncollectable tenant rents 
on owned units. 
Federal & Provincial Grants - The unfavourable year-to-date variance of $647 and 
favourable forecasted variance of $67 is due to timing of ministry-funded programs and 
related administrative costs, as revenue is recognized based on actual expenses 
incurred.   
Other Revenue - The favourable forecasted variance of $415 is due primarily to $276 in 
higher than anticipated rental revenues for NRH-owned units and $66 in higher than 
budgeted investment income from the timing of transfers between Region and NRH bank 
accounts. 

Community Impacts & Achievements 
Acting as Service Manager on behalf of Niagara Region, NRH is responsible for 
Community, Social, Public & Affordable Housing within the context of an ever-increasing 
wait list and clients struggling through negative effects of poverty. Accomplishments to 
date in 2020 include: 

 New Units – construction to increase the number of units on Hawkins Street in
Niagara Falls is underway and estimated to be complete in December of 2021.
This project includes:

• a 55 unit, 3-storey apartment building on the corner of Dell Avenue and
Hawkins Street

• an 18 unit, 3-storey apartment building on the corner of Heximer Avenue
and Hawkins Street
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o New Units – 5 units acquired in Thorold with 2 units anticipated to be completed 
before the end of November 2020 and 3 units completed in Q1 2021.  

 Home Repairs – NRH received $545,920 through the Ontario Priorities Housing 
Initiative (OPHI) for all three streams of the program (Homeowner, Secondary 
Suite and Multi-Unit). 15 homeowners are currently approved for funding and NRH 
is working toward streamlining the program as we become more proficient at 
working under the COVID rules. 

 Homeownership – NRH received $200,000 through the Ontario Priorities Housing 
Initiative (OPHI) Year 1 and $100,000 through OPHI Year 2. As of September 30, 
down payment assistance was provided to 16 households to help purchase their 
first home in 2020. 

 Canada Ontario Housing Benefit (COHB) – COHB is a portable rent benefit that 
helps applicants on the Centralized Waiting List pay their rent to their current 
landlord in the private market. NRH sent out over 3,000 COHB offers to seniors on 
the waiting list in August. In September, 106 COHB applications were sent to the 
Ministry.  

 Addressed Homelessness – Ongoing partnership with Community Services 
through the Housing First program to move those experiencing homelessness to 
their own homes with appropriate supports. 

 Housing Providers 
• The Provider Advisory Committee held virtual meetings to allow the 

opportunity for ongoing discussions within the group. 
• NRH regularly communicated with Housing Providers to share COVID-

related communication materials (e.g. signs/posters), updates from the 
Ministry of Municipal Affairs and Housing and the Landlord-Tenant Board, 
as well as steps NRH is taking to respond throughout the pandemic. 

 Improved Public Housing (NRH-owned) communities 
• NRH began hearing appeals from tenants and applicants virtually 
• In-suite maintenance was re-introduced  
 RAFT summer camps were very successful, with 152 children attending and 

1,350 activity kits delivered. Faith Welland camps involved an array of 
activities (e.g. karate, movie nights, ice cream party, etc.) 

• After School programs began again in one NRH community, while other 
communities that normally have these programs received weekly activity kits  

• On-site programs like BBQs, balcony bingo and porch visits were held in 
place of programs that were cancelled or being held virtually (with limited 
success) 

• Adult masks were distributed to every NRH unit, with instructions and 
Niagara Region Public Health contact information 

• The Landlord-Tenant Board reopened virtually and NRH was able to obtain 
a priority hearing  

• NRH partnered with Niagara College to have a Security student offer 
friendly reminders about COVID guidelines in an effort to reduce social 
issues resulting from accusations of non-compliance 
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Niagara Regional Police Services Statement of Operations (in thousands of dollars) 

Year to Date 
Budget 

Year to Date 
Actual 

Year to Date 
Budget vs 

Actual 
Variance 
Amount 

Year to Date 
Budget vs 

Actual 
Variance 

Percentage 

Annual 
Budget 

Annual 
Forecast 

Annual 
Budget vs 
Forecast 
Variance 
Amount 

Annual 
Budget vs 
Forecast 
Variance 

Percentage 
Compensation $116,515 $113,255 $3,260 2.8% $157,060 $153,805 $3,255 2.1% 
Administrative $3,160 $2,562 $598 18.9% $4,213 $3,569 $644 15.3% 
Operational & Supply $1,767 $2,169 -$402 -22.7% $2,273 $2,666 -$393 -17.3%
Occupancy & Infrastructure $271 $208 $63 23.2% $361 $350 $10 2.9%
Equipment, Vehicles,Technology $5,201 $5,032 $169 3.3% $6,902 $6,670 $233 3.4% 
Financial Expenditures $1 $0 $1 127.4% $1 $0 $1 100.0% 

Total Expenses $126,915 $123,226 $3,689 2.9% $170,810 $167,060 $3,750 2.2% 
Federal & Provincial Grants -$7,252 -$7,238 -$14 -0.2% -$9,637 -$9,588 -$49 -0.5%
By-Law Charges & Sales -$4,581 -$1,900 -$2,681 -58.5% -$6,068 -$2,206 -$3,862 -63.6%
Other Revenue -$1,639 -$1,635 -$4 -0.3% -$2,186 -$2,119 -$67 -3.1%

Total Revenues -$13,473 -$10,773 -$2,699 -20.0% -$17,891 -$13,913 -$3,978 -22.2%
Intercompany Charges -$1,021 -$1,042 $21 -2.1% -$1,361 -$1,382 $21 -1.5%

Total Intercompany Charges -$1,021 -$1,042 $21 -2.1% -$1,361 -$1,382 $21 -1.5%

Net Expenditure (Revenue) Before 
Transfers & Indirect Allocations 

$112,422 $111,411 $1,011 0.9% $151,558 $151,765 -$207 -0.1%

Transfers From Funds -$187 -$187 $0 0.0% -$250 -$250 $0 0.0% 
Transfers To Funds $3,038 $3,038 $0 0.0% $3,150 $3,150 $0 0.0% 

Total Transfers $2,850 $2,850 $0 0.0% $2,900 $2,900 $0 0.0% 

Net Expenditure (Revenue) Before  
Indirect Allocations 

$115,272 $114,261 $1,011 0.9% $154,458 $154,665 -$207 -0.1%

Indirect Allocations & Debt $11,295 $11,624 -$329 -2.9% $15,723 $18,619 -$2,896 -18.4%
Total Indirect Allocations & Debt $11,295 $11,624 -$329 -2.9% $15,723 $18,619 -$2,896 -18.4%

Net Expenditure (Revenue) After 
Transfers & Indirect Allocations 

$126,567 $125,884 $682 0.0% $170,181 $173,284 -$3,103 -1.8%
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Variance Analysis (in thousands of dollars) 
For the period ending September 30, 2020 the Service's financial result was a net 
expenditure surplus of $1,011. The Service is forecasting a $207 deficit position before 
indirect allocations by the end of this fiscal year.   
 
Compensation – At September 30, Compensation expense was below the approved 
budget by $3,260. This favorable variance is primarily due to a lag in filling vacant 
positions, reduced employee benefit usage and savings from the 2020 NRPA wage 
settlement, and is partially offset by civilian staffing costs to meet operational 
requirements, greater than budgeted retirement sick leave payouts and increased WSIB 
claims experience. The Service is expecting these trends to continue to year-end. As a 
result of these factors, the Service is forecasting a $3,255 surplus for Personnel Costs by 
year-end. 
 
Other Operational Expenditures - Other Operational Expenditures are comprised of all 
other operating expenditures excluding Personnel Costs, Financial Expenditures and 
Interfunctional Transfer.  For the period ending September 30, the Other Operational 
Expenditures was below the approved budget by $429. This savings is mainly the result 
of favourable fuel rates and favourable variances in the Police Services Board external 
legal expenses. In addition, the Service has incurred $430 from the implementation of 
COVID-19 emergency measures, mainly for the purchase of personal protective 
equipment and infection control supplies, which has been offset by savings in staff 
development, fuel and administrative travel due to COVID-19 restrictions. The Service is 
forecasting this favorable trend to continue to year-end resulting in a savings of $495. 
 
Recoveries & Revenues – For the period ending September 30, Gross Revenues and 
Recoveries were below the approved budget by $2,699. This shortfall is mainly due to 
reductions in third party revenue received from the City of Niagara Falls due to the casino 
closures, as well as reductions in fees for service, special duty and secondment revenues 
due to COVID-19 emergency measures. The Service is forecasting a $3,978 deficit for 
Recoveries & Revenues by year-end. This forecast is based on the assumption that 
emergency measures will remain in effect for the remainder of the year. 
  

Conclusion   
The  detailed variance analysis has been prepared based on results of operations at 
September 30, 2020. At this time, the Service is closely monitoring the potential impact 
of the COVID-19 pandemic on its financial position and assessing mitigation 
opportunities.
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NPCA Statement of Operations (in thousands of dollars) 

Year to Date 
Budget 

Year to Date 
Actual 

Year to Date 
Budget vs 

Actual 
Variance 
Amount 

Year to Date 
Budget vs 

Actual 
Variance 

Percentage 

Annual 
Budget 

Annual 
Forecast 

Annual 
Budget vs 
Forecast 
Variance 
Amount 

Annual 
Budget vs 
Forecast 
Variance 

Percentage 
Partnership, Rebate, Exemption $5,809 $5,810 $0 0.0% $5,809 $5,810 $0 0.0% 

Total Expenses $5,809 $5,810 $0 0.0% $5,809 $5,810 $0 0.0% 
Total Revenues $0 0.0% $0 $0 0.0% 

Total Intercompany Charges $0 0.0% $0 $0 0.0% 

Net Expenditure (Revenue) Before 
Transfers & Indirect Allocations 

$5,809 $5,810 $0 0.0% $5,809 $5,810 $0 0.0% 

Total Transfers $0 0.0% $0 $0 0.0% 

Net Expenditure (Revenue) Before  
Indirect Allocations 

$5,809 $5,810 $0 0.0% $5,809 $5,810 $0 0.0% 

Total Indirect Allocations & Debt $0 0.0% $0 $0 0.0% 

Net Expenditure (Revenue) After 
Transfers & Indirect Allocations 

$5,809 $5,810 $0 0.0% $5,809 $5,810 $0 0.0% 
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Niagara Peninsula Conservation Authority (NPCA) is a separate corporation and the 
Niagara Region levies the Niagara share of the NPCA levy on their behalf.  The above 
summary shows the amount levied on behalf of the NPCA and not their operating results. 
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Water & Wastewater Services Statement of Operations (in thousands of dollars) 

Year to Date 
Budget 

Year to Date 
Actual 

Year to Date 
Budget vs 

Actual 
Variance 
Amount 

Year to Date 
Budget vs 

Actual 
Variance 

Percentage 

Annual 
Budget 

Annual 
Forecast 

Annual 
Budget vs 
Forecast 
Variance 
Amount 

Annual 
Budget vs 
Forecast 
Variance 

Percentage 
Compensation $18,842 $17,956 $886 4.7% $24,852 $24,072 $781 3.1% 
Administrative $2,575 $1,246 $1,329 51.6% $3,433 $3,280 $153 4.5% 
Operational & Supply $9,875 $10,831 -$956 -9.7% $13,166 $14,147 -$981 -7.5%
Occupancy & Infrastructure $13,276 $11,863 $1,413 10.6% $17,700 $17,075 $625 3.5%
Equipment, Vehicles,Technology $4,941 $3,492 $1,450 29.3% $6,588 $5,858 $730 11.1% 
Partnership, Rebate, Exemption $13,137 $1,211 $11,926 90.8% $17,516 $17,499 $16 0.1% 
Financial Expenditures $0 $27 -$27 0.0% $0 $27 -$27 0.0% 

Total Expenses $62,646 $46,625 $16,020 25.6% $83,255 $81,958 $1,298 1.6% 
Taxation -$92,951 -$92,410 -$541 -0.6% -$122,942 -$122,239 -$703 -0.6%
By-Law Charges & Sales -$1,066 -$902 -$164 -15.3% -$1,421 -$1,480 $59 4.2%
Other Revenue -$6,336 -$922 -$5,414 -85.4% -$8,448 -$8,458 $10 0.1%

Total Revenues -$100,353 -$94,235 -$6,118 -6.1% -$132,811 -$132,177 -$634 -0.5%
Intercompany Charges $1,333 $1,210 $123 9.2% $1,777 $1,654 $123 6.9% 

Total Intercompany Charges $1,333 $1,210 $123 9.2% $1,777 $1,654 $123 6.9% 
Net Expenditure (Revenue) 
Before Transfers & Indirect 
Allocations 

-$36,374 -$46,399 $10,025 27.6% -$47,778 -$48,565 $787 1.6% 

Transfers From Funds -$6,540 -$1,183 -$5,357 -81.9% -$8,720 -$10,370 $1,650 18.9% 
Transfers To Funds $30,562 $32,212 -$1,650 -5.4% $40,749 $42,399 -$1,650 -4.0%

Total Transfers $24,022 $31,028 -$7,007 -29.2% $32,029 $32,029 $0 0.0% 
Net Expenditure (Revenue) 
Before  Indirect Allocations -$12,353 -$15,371 $3,019 24.4% -$15,750 -$16,536 $787 5.0% 

Indirect Allocations & Debt $10,033 $9,374 $659 6.6% $15,750 $14,887 $863 5.5% 
Total Indirect Allocations & Debt $10,033 $9,374 $659 6.6% $15,750 $14,887 $863 5.5% 

Net Expenditure (Revenue) After 
Transfers & Indirect Allocations -$2,320 -$5,997 $3,677 0.0% $0 -$1,649 $1,649 0.0% 
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Variance Analysis (in thousands of dollars) 
Water & Wastewater services is operating at a surplus after indirect allocations of $3,677, 
with a forecasted surplus of $1,649 for year-end, due to the following factors: 
Compensation - The favourable year-to-date and forecasted variances of $886 and $781 
are due to delays in filling vacancies and the gapping of student positions and water 
wagon staff due to the COVID-19 pandemic. 
Administration – There is a favourable year-to-date variance of $1,329, with a 
forecasted favourable variance of $153 at year-end. The year-to-date variance is primarily 
the result of lower than expected consulting expenses of $1,278 due to the timing of the 
Master Servicing Plans (MSP), which will be encumbered into the 2021 budget.  The 
variance in consulting is anticipated to remain favourable by $164 at year-end due to 
delays associated with Regional facility lockdowns resulting in restricted access to 
external sites as a result of COVID-19.  Due to the pandemic, the Niagara Children’s 
Water Festival, the Water Wagon program and conferences were cancelled, which 
generated savings, in addition to reduced travel-related expenses such as mileage. This 
resulted in a favourable variance year-to-date of $134 and it is expected that this will 
increase to $184 at year-end.  Partially offsetting the variances noted are increased 
external legal expenses for pending litigation of $185 year-to-date, which are expected to 
increase to $270 at year-end.     
Operational & Supply – There is an unfavourable year-to-date variance of $956, with a 
forecasted unfavourable variance of $981. The year-to-date variance is primarily due to 
increased sludge management costs of $530 as a result of price increases during the 
temporary bio-solids contract.  As well, year-to-date chemical costs are unfavourable by 
$280 due to increased costs and usage.    Partially offsetting these variances were lower 
than expected training expenses year-to-date of $149 due to delayed training as a result 
of COVID-19.  Sludge management costs are expected to end the year at an unfavourable 
variance of $390 due to a combination of temporary pricing during the year and new 
contract pricing.  Chemicals are expected to end the year with an unfavourable variance 
of $393.  Training expenses are expected to remain favourable by $161, as mandatory 
training deadlines have been extended due to the pandemic.   
Occupancy & Infrastructure – There is a favourable year-to-date variance of $1,413, 
with a forecasted favourable variance of $625. The year-to-date variance is due to lower 
than expected electricity costs of $168 due to timing, lower than budgeted natural gas 
costs of $117 and increased utility rebates of $298.  There were also favourable variances 
in repairs and maintenance (R&M) of buildings of $123 and for water and sewer mains of 
$742 due to delays in completing this work due to COVID-19.  The forecasted favourable 
variance is as a result of natural gas savings of $120, increased utility rebates of $312 
and a favourable variance in R&M funds for water and sewer mains of $569.  This is 
expected to be partially offset by higher than expected costs for property taxes of $130 
and water of $108 due to retroactive billings for the new Niagara-on-the-Lake Waste 
Water Treatment Plant.    
Equipment, Vehicles, Technology – There is a favourable year-to-date variance of 
$1,450, with a forecasted favourable variance of $730. The year-to-date favourable 
variance is primarily due to the timing of equipment repair and maintenance costs 
compared to budget by $1,316 as a result of prioritization of preventative maintenance 
and repairs due to COVID-19.  As well, there are savings of $157 year-to-date for 
computer software licensing and support due to the deferral of Asset Management 
software.  Due to timing of spend, it is expected that equipment repairs and maintenance 
and minor equipment costs will end the year with a favourable variance of $566.  Software 
licensing and support costs are expected to be favourable at year end by $201. 
Partnership, Rebate, Exemption - The favourable year-to-date variance of $11,926 is 
due to CSO funds committed to local area municipalities but not yet paid of $11,909. All 
CSO funding not spent will be encumbered into future year budgets.     
Taxation - The unfavourable year-to-date and forecasted variances of $541 and $703 
are a result of decreased water sales due to reduced water usage due to the pandemic.  
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By-Law Charges & Sales Costs - The unfavourable year-to-date variance of $164 is 
due to the timing of sewer surcharge and hauled sewage revenue.  It is expected that the 
hauled sewage favourable variance will be $235 for the year, which will be partially offset 
by reduced sewer surcharge revenue of $174.  Overall, the variance is expected to be 
favourable by $59 for the year. 
Other Revenue – There is an unfavourable year-to-date variance of $5,414, with a 
forecasted favourable variance of $10. The year-to-date variance is mainly driven by the 
timing of development charge revenue recognition to fund the CSO program and MSP of 
$5,323.  
Transfers - The unfavourable year-to-date variance of $7,007 is due to previously 
encumbered CSO funds committed to local municipalities but not yet paid and MSP 
funding for costs that have not yet been incurred  The forecasted variance is $0 as any 
remaining balance will be encumbered into the 2021 wastewater budget. 

Community Impacts & Achievements 
• The Water and Wastewater division treated 40,556 ML of water throughout Q1 and 

Q2 of 2020 through six water treatment plants and 312 km of watermains, as well as 
25,779 ML of wastewater through eleven plants and one biosolids storage facility, 
with collection through 113 pumping stations and 306 km of forcemains and gravity 
trunk sewers. 

• Successful completion of Water Quality Management System (QMS) External Audit 
by a third-party auditor in July 2020. Successful external audit is required to maintain 
the accreditation of our Water QMS, in turn allowing us to continue to hold our 
Municipal Drinking Water Licenses. 

• Improvements to disinfection documentation for use during capital projects. 
• Piloting project to develop a Normalized Difference Vegetation Index (NDVI) to 

improve Harmful Algae Bloom (HAB) risk management. 
• Taste and odour sampling program at all water treatment plants to develop timeline 

of formation for future prediction and improve GAC replacement matrix . 
• Optimization of filters at Niagara Falls WTP and Rosehill WTP to support ongoing 

capital works construction sequencing. 
• Supported pandemic response by producing hand sanitizer, which was made 

available to all departments within Niagara Region. 
• Established a partnership with McMaster University to monitor the presence of 

COVID-19 (Novel Coronavirus) in wastewater. 
• Enhanced odour control operation and monitoring by installing remote meters in the 

collection system equipped with cellular connectivity.  
• 4,855 samples analyzed by the Niagara Region Environmental Lab. 
• The 17th annual Niagara Children’s Water Festival delivered via a virtual format this 

year due to COVID-19 with 1,500 page visits to the festival. 
• Completion of several chemical system retrofit upgrades using internal resources, 

realizing significant savings and eliminating the need for inclusion in W-WW capital 
program. 

• Administration of over 50 W-WW essential supplies and services contracts, 
implementing new business processes with vendors as required as part of divisional 
pandemic response plan. 

• Transition of training sessions to virtual e-learning as part of continuing efforts to 
minimize dependency on in-class delivery methods. 

• Re-assignment of water operations and maintenance managers to new areas to 
facilitate additional cross-training opportunities. 

• Produced 360 view imagery to support the capital program and virtual tours in 2021. 
 

Capital Projects & Asset Management: 

• W-WW has 153 active capital projects in 2020. 
• 27 virtual tours of Water-Wastewater facilities replacing on-site tours in response to 

COVID-19. 
• 4,996 locate requests, 11 drone flights supporting various projects. 
• A Power BI Capital Project Dashboard to provide insight into the status of current 

capital projects. 
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Waste Management Services Statement of Operations (in thousands of dollars) 

Year to Date 
Budget 

Year to Date 
Actual 

Year to Date 
Budget vs 

Actual 
Variance 
Amount 

Year to Date 
Budget vs 

Actual 
Variance 

Percentage 

Annual 
Budget 

Annual 
Forecast 

Annual 
Budget vs 
Forecast 
Variance 
Amount 

Annual 
Budget vs 
Forecast 
Variance 

Percentage 
Compensation $2,953 $2,904 $49 1.7% $3,923 $3,767 $156 4.0% 
Administrative $1,310 $653 $658 50.2% $2,106 $1,732 $374 17.7% 
Operational & Supply $30,025 $29,472 $553 1.8% $42,448 $42,019 $428 1.0% 
Occupancy & Infrastructure $1,104 $1,064 $40 3.6% $1,453 $1,438 $15 1.1% 
Equipment, Vehicles,Technology $915 $828 $88 9.6% $1,214 $1,128 $86 7.1% 
Partnership, Rebate, Exemption $142 $144 -$2 -1.8% $189 $191 -$2 -1.3%
Financial Expenditures $0 $29 -$29 0.0% $0 $29 -$29 0.0%

Total Expenses $36,449 $35,094 $1,355 3.7% $51,333 $50,305 $1,028 2.0% 
Taxation -$28,243 -$28,243 $0 0.0% -$38,822 -$38,822 $0 0.0% 
By-Law Charges & Sales -$8,707 -$8,119 -$588 -6.7% -$11,609 -$10,820 -$789 -6.8%
Other Revenue -$3,888 -$3,931 $43 1.1% -$5,191 -$5,234 $43 0.8%

Total Revenues -$40,837 -$40,293 -$544 -1.3% -$55,622 -$54,876 -$745 -1.3%
Intercompany Charges $97 $1 $96 98.7% $130 $34 $96 74.0% 

Total Intercompany Charges $97 $1 $96 98.7% $130 $34 $96 74.0% 
Net Expenditure (Revenue) Before 
Transfers & Indirect Allocations 

-$4,290 -$5,198 $907 21.1% -$4,159 -$4,537 $378 9.1% 

Transfers From Funds -$2,013 -$2,013 $0 0.0% -$2,413 -$2,413 $0 0.0% 
Transfers To Funds $3,102 $3,102 $0 0.0% $4,136 $4,278 -$143 -3.5%

Total Transfers $1,089 $1,089 $0 0.0% $1,722 $1,865 -$143 -8.3%

Net Expenditure (Revenue) Before  
Indirect Allocations 

-$3,201 -$4,108 $907 28.3% -$2,437 -$2,672 $235 9.7% 

Indirect Allocations & Debt $2,059 $1,900 $158 7.7% $2,437 $2,276 $161 6.6% 
Total Indirect Allocations & Debt $2,059 $1,900 $158 7.7% $2,437 $2,276 $161 6.6% 

Net Expenditure (Revenue) After 
Transfers & Indirect Allocations 

-$1,143 -$2,208 $1,065 0.0% $0 -$396 $396 0.0% 
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Variance Analysis (in thousands of dollars) 
Waste Management Services is operating at a year-to-date surplus after indirect 
allocations of $1,065, with a forecasted surplus of $396, due to the following factors:  
Compensation – The favourable year-to-date and forecasted variances of $49 and $156 
are due primarily to salary gapping and position vacancy management as a result of the 
COVID-19 pandemic. 
Administrative – The favourable year-to date and forecasted variances of $658 and 
$374 are primarily due to the budget timing of consulting engagements related to the 
Long-Term Strategic Plan (LTSP) Study, the Material Recovery Facility (MRF) 
Opportunity Review – Phase 4, and the service level change campaign. Promotional and 
educational costs were also lower than anticipated due to the timing of the service level 
campaign and deferral of other planned campaigns as a result of the COVID-19 
pandemic.  A substantial portion of this campaign work is scheduled to be completed by 
the end of the year in alignment with the new collection contract.  Staff mileage, training 
and development are forecasted to have a favourable variance of $64 due to travel 
limitations involved with the ongoing pandemic. 
Operational & Supply – The favourable year-to-date and forecasted variances of $553 
and $428 are primarily due to lower than anticipated environmental monitoring and 
operating services for the landfill sites as well as lower annual fuel, CPI and residential 
unit count adjustments for the collection contracts. The COVID-19 pandemic has led to 
an estimated savings of $211 for lower than anticipated labour costs at the MRF for 2020, 
as well as the reduction in recyclable material purchase costs from commercial 
businesses due to shutdowns related to the pandemic, which is offset by related 
decreases in recycling processing revenues. Due to stay at home orders as a result of 
the COVID-19 pandemic, significantly higher volumes of organics were collected than 
projected, leading to a forecasted unfavorable variance of $294, which partially offsets 
the favourable variances noted above.   
Occupancy & Infrastructure – The favourable year-to-date and forecasted variances of 
$40 and $15 are due to lower than anticipated property repairs & maintenance due to 
temporary closures of dog parks and naturalization sites during the year. 
Equipment, Vehicles, Technology – The favourable year-to-date and forecasted 
variances of $88 and $86 are primarily due to lower than anticipated equipment repairs 
required at various sites and fuel savings. 
By-Law Charges & Sales – The unfavourable year-to-date and forecasted variances of 
$588 and $789 are primarily due to overall lower than anticipated market revenues 
received from the sale of recyclable commodities (i.e. favourable variance forecasted for 
boxboard, aluminum and Eco-glass, of $1,020, offset by an unfavourable variance from 
PET plastic, steel, newsprint, bulky rigid plastics and fine paper of $1,241). Additional 
contributing factors to the variance are reduced tipping fee revenue due to limiting non-
essential trips to the residential drop-off depots at the landfill sites and the waiving of 
tipping fees for large household items ($643), as well as reduced commercial shredding 
and recycling revenue due to commercial business closures ($52), both a result of the 
COVID-19 pandemic. These decreases are partially offset by a forecasted increase in 
garbage tag sales of $131. 
Intercompany Charges – The favourable year-to-date and forecasted variance of $96 is 
primarily due to the reallocation of wages for staff who have been redeployed to support 
Niagara Region departments in need of resources due to the COVID-19 pandemic. 
Transfers – The unfavourable forecasted variance of $143 is due to unspent funds 
associated with the service level campaign transferred back to the Waste Management 
Stabilization Reserve (the original funding source of the service level campaign budget).

Community Impacts & Achievements 
Waste Management Services (WMS) is responsible for the operation of various facilities, 
including landfill sites, HHW depots and the Recycling Centre. WMS is also responsible 
for the delivery of curbside waste, recycling and organics collection and diversion 
programs, the management of long-term organics processing and disposal contracts, the 
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operations and maintenance contracts at open and closed landfill sites, the recycling 
processing contract, policy development, capital program delivery and supporting 
outreach and communications programs. 

• Since January 2020, Niagara Region has been managing the implementation plan
for the new waste collection contract, which commenced on October 19, 2020.

• The first phases of a multi-tiered social marketing and communication campaign
across all platforms, focused on promoting and raising awareness of the new
collection service level changes which began October 19, 2020 and increasing
participation in the Region’s recycling and organics collection programs, is complete.
The campaign is now in its post launch phase which includes messages focusing on
compliance and illegal dumping, while recognizing and expressing appreciation to
residents and businesses that have embraced and adapted to the changes.

• Development and implementation of an online sale platform for garbage tags,
curbside containers for recycling and organics programs and backyard composters.

• Implementation of a Niagara Region web and mobile app ‘Niagara Region Waste’,
which is free for download from the Google Play and Apple App store. This tool
provides an additional mechanism to communicate waste management program
information, such as collection limits and collection day, and collection for special
items such as Christmas trees. Other functionalities include a ‘where does it go’
search tool, collection reminders and related collection delay notifications.

• The terms of reference for the Niagara Region’s Waste Management Long-Term
Strategic Plan is in the process of being finalized and the request for proposals will
be issued in Q4 2020.

• Continue to market recyclable materials despite restrictive global market conditions.
• MRF Opportunity Review Phase 4 is in progress:

o Purpose is to identify options for the MRF considering the transition of the
residential Blue Box program to extended producer responsibility.

o Project consultant/ transaction advisor is in the process of preparing a
negotiated request for proposal for issuance in Q4 2020.

• Waste Management’s Condition Assessment and Asset Management project has
been completed, which captures all capital assets related to the Niagara Region’s 14
landfill sites.  This work will help with planning for the future capital funding needs of
the Waste Management division and was relied upon as part of the 2021 capital
budget development process.

• Phase 2 of the upgrades at the Humberstone Landfill began in Q2 2020 and are
nearing completion.

• On-going discussions are occurring with the Ministry of the Environment,
Conservation and Parks (MOECP) and work is being conducted to reduce the
number of monitoring wells required at both open and closed landfill sites leading to
an optimization of the monitoring program and hopefully result in in reduced future
costs. An immediate result has been a reduction in the number of  monitoring wells
at the Humberstone Landfill.

• Preliminary investigation has commenced into designating the Glenridge
Naturalization Site as a UNESCO Geosite, which are sites and landscapes of
international geological significance and are managed with a holistic concept of
protection, education and sustainable development.

• Niagara Region Waste Management Services received a silver award in the
campaign category at the Municipal Waste Association Promotion and Education
Awards for the 'Recycling Matters' campaign. The Recycling Matters Awareness
campaign focused on educating residents on acceptable materials and proper
preparation of recyclables in order to decrease contamination and improve the quality
of recyclables that are sent to end market.

• Since the start of the partnership between the Broken Spoke bicycle refurbishment
program and Niagara Region, a total of 7,611 bicycles have been collected at Niagara
Region Drop-off Depots and provided to this program for the purpose of reuse. The
program has now surpassed repairing and donating 10,000 bicycles.

• Due to COVID 19, the annual spring compost giveaway event was held from
September 14 – 26. A total of 490 cars picked up compost and approximately 3,500
bags were given out. Over $1,600 and 300 kg of food were collected for charity.
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Operating Budget Amendments & Adjustment Summary (in thousands of dollars) 
 
The following identifies all budget amendments & adjustments as per Budget Control Policy 2017-63. 
 
Original Budget Revenue & Expenditures $1,015,216   

      
Corporate  $16,377  To record the 2019 Encumbrance budget adjustment as detailed in the 2019 Year-End Results & 

Transfer report (CSD 15-2020). 
Corporate Administration  $(55) To record the termination of federal grant funding that supported the Niagara Development Corridor 

Partnership Inc. (NDCPi) 
General Government  $178  To utilize 2019 Smarter Niagara Incentive Program (SNIP) surplus to fund the 2020 SNIP as per the 

2019 Year-End Results & Transfer report (CSD 15-2020). 
Community Services  $157  To record one-time funding and related expenditures for the extension of Homelessness contracts 

provided by the Community Homelessness Prevention Initiative. 
Planning and Development  $612  To utilize 2019 unused development charge funding and related expenditures for the Regional Official 

Plan as per the 2019 Year-End Results & Transfer report (CSD 15-2020). 
Public Health and Emergency Services  $7  To record one-time funding from the Local Health Integrated Network (LHIN) to support expenditures 

for Community Paramedicine remote patient monitoring. 
Public Health and Emergency Services  $253  To record renewed funding from the LHIN to support expenditures for the Community Paramedicine 

remote patient monitoring program for April to December 2020. 
Public Health and Emergency Services  $24  To record revised funding and related expenditures for annualized Mental Health LHIN revenues 

approved after the approval of the 2020 annual budget. 
Wastewater  $5,286  To record unused development charge funding and related expenditures for the Combined Sewer 

Overflow program from 2019 in relation to the 2019 Year-End Results & Transfer report (CSD 15-
2020). 

Niagara Regional Housing  $250  To utilize 2019 Niagara Regional Housing surplus to fund the Affordable Housing Master Plan to be 
completed in 2020 as per the 2019 Year-End Results & Transfer report (CSD 15-2020). 

Niagara Regional Police Service  $98  To record funding and related expenditures from the Province of Ontario related to the purchase of 
equipment and software. 

Total Budget Adjustment  $23,187    
December 31, 2020 Adjusted Budget $1,038,403   
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Reserve Summary (in thousands of dollars) 
Reserves are an important tool to assist in financial management and planning of a municipality. Prudent use of reserves help mitigate fluctuations in taxation and 
rate requirements and assist in funding capital projects.  Reserves are governed by the Region’s Reserve and Reserve Fund Policy C-F-013. 
At September 30, 2020 the Region’s consolidated and uncommitted reserve balance (excluding commitments made with the 2021 approved budget) was $183,484 
($245,612 at December 31, 2019).  The ratio of debt to reserves is an important marker of fiscal sustainability.  A ratio of less that 1 shows that if revenues were to 
decline, the Region would have other resources to meet its obligations.  Conversely, if the ratio is greater than 1, it can indicate vulnerability to economic downturns.  
The Region’s debt to reserve ratio, including unissued debt is 3.38 (2.07 at December 31, 2019). 

Description 

 Balances 
at        

Dec 31, 
2019  

 Year to 
Date 

Transfers 
from 

Operating  

 Year to 
Date 

Transfers 
to 

Operating  

 Year to 
Date  Net 
Transfers 
from/(to) 
Capital  

 Interest  
 Balances 

at Sept 
30, 2020  

 
Forecasted 
Transfers 

from 
Operating  

 
Forecasted 
Transfers 

to 
Operating  

 
Forecasted 

Interest  

 Capital 
Commitments 
to Uninitiated 

Projects  

 Balances 
Available 

at  
Dec 31, 

2020  
Wastewater Capital $41,575 $15,722 $0 -$44,715 $618 $13,200 $5,241 $0 $165 -$6,660 $11,946 
Water Capital $78,813 $14,840 $0 -$30,810 $1,525 $64,368 $4,946 $0 $408 -$6,660 $63,062 
Waste Management $15,770 $1,893 $0 -$8,250 $268 $9,681 $631 $0 $72 -$9,002 $1,382 
General Capital Levy $15,680 $21,486 -$1,659 -$28,373 $0 $7,134 $1,501 -$533 $0 -$400 $7,702 
Infrastructure Deficit $0 $3,657 $0 -$3,657 $0 $0 $0 $0 $0 $0 $0 
Court Services Facility 
Renewal 

$2,876 $150 $0 $0 $0 $3,026 $50 $0 $0 $0 $3,076 

Niagara Regional Housing $8,228 $1,156 -$250 -$2,814 $0 $6,320 $385 $0 $0 $0 $6,705 
NRH Owned Units $5,988 $1,157 $0 -$2,312 $0 $4,833 $386 $0 $0 $0 $5,219 
NRPS Long-Term 
Accommodation (LTA) 

$52 $0 -$39 $0 $0 $13 $0 -$13 $0 $0 $0 

Ontario Police Video 
Training Alliance 

$109 $0 $0 $0 $0 $109 $0 $0 $0 $0 $109 

Police Capital Levy $561 $1,200 $0 -$1,477 $0 $284 $0 $0 $0 $0 $284 
Police Vehicle and 
Equipment Replacement 

$24 $1,500 $0 -$1,500 $0 $24 $0 $0 $0 $0 $24 

Total Capital Reserves $169,676 $62,761 -$1,948 -$123,908 $2,411 $108,992 $13,140 -$546 $645 -$22,722 $99,509 
Wastewater Stabilization $1,848 $0 -$375 $0 $33 $1,506 $0 -$125 $9 $0 $1,390 
Water Stabilization $2,985 $0 $0 $0 $62 $3,047 $0 $0 $17 $0 $3,064 
Waste Management 
Stabilization 

$6,043 $169 -$1,203 $0 $111 $5,120 $199 -$401 $30 $0 $4,948 

Encumbrance $16,377 $1,890 -$8,965 $0 $0 $9,302 $1,136 -$9,302 $0 $0 $1,136 
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Description 

 Balances 
at        

Dec 31, 
2019  

 Year to 
Date 

Transfers 
from 

Operating  

 Year to 
Date 

Transfers 
to 

Operating  

 Year to 
Date  Net 
Transfers 
from/(to) 
Capital  

 Interest  
 Balances 

at Sept 
30, 2020  

 
Forecasted 
Transfers 

from 
Operating  

 
Forecasted 
Transfers 

to 
Operating  

 
Forecasted 

Interest  

 Capital 
Commitments 
to Uninitiated 

Projects  

 Balances 
Available 

at  
Dec 31, 

2020  
Investment Income 
Stabilization 

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

Taxpayer Relief $23,757 $1,253 -$2,784 $0 $0 $22,226 $1,387 -$408 $0 $0 $23,205 
NRH Rent Supplements $266 $0 -$13 $0 $0 $253 $0 -$4 $0 $0 $249 
Police Contingency $454 $187 $0 $0 $0 $641 $62 $0 $0 $0 $703 
Police Services Board 
Contingency 

$242 $0 $0 $0 $0 $242 $0 $0 $0 $0 $242 

Total Corporate 
Stabilization Reserves 

$51,972 $3,499 -$13,340 $0 $206 $42,337 $2,784 -$10,240 $56 $0 $34,937 

Ambulance Communication $37 $0 -$28 $0 $0 $9 $0 -$9 $0 $0 $0 
Circle Route Initiatives $1,383 $0 $0 $0 $0 $1,383 $0 $0 $0 $0 $1,383 
Total Specified 
Contribution Reserves 

$1,420 $0 -$28 $0 $0 $1,392 $0 -$9 $0 $0 $1,383 

Future Benefit Costs $24,695 $0 -$146 $0 $0 $24,549 $0 -$29 $0 $0 $24,520 
Self Insurance $2,270 $0 $0 $0 $0 $2,270 $0 $0 $0 $0 $2,270 
Smart Growth $201 $0 $0 $0 $0 $201 $0 $0 $0 $0 $201 
Landfill Liability  $8,205 $1,040 $0 $979 $195 $10,419 $347 $0 $52 $0 $10,818 
NRH Employee future 
benefits 

$793 $0 $0 $0 $0 $793 $0 $0 $0 $0 $793 

Police Accumulated Sick 
Leave 

$1,680 $0 -$187 $0 $0 $1,493 $0 -$62 $0 $0 $1,431 

Police Future Benefit Cost $4,152 $0 $0 $0 $0 $4,152 $0 $0 $0 $0 $4,152 
Police WSIB $3,270 $150 $0 $0 $0 $3,420 $50 $0 $0 $0 $3,470 
Total Future Liability 
Reserves 

$45,266 $1,190 -$333 $979 $195 $47,297 $397 -$91 $52 $0 $47,655 

Total (Excluding Deferred 
Revenues) 

$268,334 $67,450 -$15,649 -$122,929 $2,812 $200,018 $16,321 -$10,886 $753 -$22,722 $183,484 
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Deferred Revenue Summary (in thousands of dollars) 

Description 
Balances 

at    
Dec 31, 

2019 

 Year to 
Date 

 Transfers 
from 

Revenues 
(Collections) 

 Year to 
Date 

 Transfers 
from 

Revenues 
(DC 

Grants) 

 Year to 
Date 

Transfers 
to 

Operating 

 Year to 
Date  

Transfers 
from/(to) 
Capital 

 Interest 
allocation 

 Balance 
at Sep 

30, 2020 

Forecasted 
Transfers 

from 
Revenues 

Forecasted 
interest 

 Capital 
Commitments 

* 

 Balance 
Available 
at Dec 31, 

2020 

Development Charges-General 
Government 

$1,483 $228 $22 -$221 $0 $31 $1,543 $83 $8 $0 $1,634 

Development Charges-Police 
Services 

$2,980 $538 $39 $0 -$23 $68 $3,602 $192 $18 -$20 $3,792 

Development Charges-Roads $56,893 $8,975 $637 -$49 -$8,414 $1,195 $59,237 $3,204 $320 -$53,799 $8,962 
Development Charges-Sewer $52,193 $6,106 $449 -$412 -$1,438 $1,134 $58,032 $2,185 $304 -$19,644 $40,877 
Development Charges-Water $35,029 $4,326 $319 $0 -$7,748 $696 $32,622 $1,548 $186 -$20,498 $13,858 
Development Charges-
Emergency Medical 

$1,531 $245 $10 $0 -$53 $34 $1,767 $85 $9 -$1,086 $775 

Development Charges-LT Care $5,727 $1,933 $41 $0 -$1,312 $126 $6,515 $658 $34 -$23,586 -$16,379 

Development Charges-POA $315 $75 $3 $0 $0 $7 $400 $26 $2 -$12 $416 
Development Charges-Health $768 $219 $9 $0 $0 $18 $1,014 $76 $5 $0 $1,095 
Development Charges-Social 
Housing 

$4,370 $1,950 $20 $0 -$1,801 $93 $4,632 $657 $25 -$13,635 -$8,321 

Development Charges-Waste 
Division 

$1,852 $614 $10 $0 -$44 $45 $2,477 $208 $12 -$266 $2,431 

Subtotal Development 
Charges 

$163,141 $25,209 $1,559 -$682 -$20,833 $3,447 $171,841 $8,922 $923 -$132,546 $49,140 

Federal Gas Tax $34,343 $13,587 $0 $0 -$16,851 $680 $31,759 $0 $182 -$29,802 $2,139 
Provincial Gas Tax $658 $856 $0 -$79 $0 $22 $1,457 $0 $6 $0 $1,463 
Subtotal Gas Tax $35,001 $14,443 $0 -$79 -$16,851 $702 $33,216 $0 $188 -$29,802 $3,602 
  Total $198,142 $39,652 $1,559 -$761 -$37,684 $4,149 $205,057 $8,922 $1,111 -$162,348 $52,742 

* The capital commitments included represent all approved capital project expenditures budgeted to be funded by development charges and/or federal/provincial
gas tax.  Each quarter and/or year end a review of the status of the respective capital projects is completed and revenue earned is allocated accordingly.
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Summary of All Mandatory and Discretionary Grants, per Regional Development Charge Bylaw (2020) 
                 

Grant Category 
Actuals  Total Year-

to-Date  
Actuals  

Q4  
Forecast 

Annual  
Forecast 

Annual 
Budget 

Actual 
Variance  Q1-Q2  Q3 

Other Economic Incentives:               
50% Industrial - (M) $49 $26 $75         
Brownfield - (D)2 $0 $0 $0         
Smart Growth Niagara - (D) $0 $174 $174         
Long-Term Care Facility - (D) $0 $0 $0         
Board of Education - (D) $0 $0 $0         
NRH - (D) $706 $0 $706         
Parking garage - (D) $188 $0 $188         
Agriculture - (D) $0 $0 $0         
Place of Worship - (D) $0 $0 $0         
Intensification RDC Reductions - (M) $0 $0 $0         
Hotels/Motels - (D) $7 $0 $7         
Other (D) $85 $0 $85         

Subtotal - Other Economic Incentives $1,036 $200 $1,236 $132 $1,368 $5,668 $4,300 
Non-Profit - (D)1 $150 $0 $150 $0 $150 $150 $0 
Industrial and Gateway - (D)3 $114 $59 $173 $100 $273 $1,050 $777 
 Total  $1,300 $259 $1,559 $232 $1,791 $6,868 $5,077 

 
 
Note: (D) – Discretionary, (M) – Mandatory 
* Details on individual application can be found on the following page.  
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Details for Application Based Regional Development Charge Grants (2020) 
2020 Brownfield RDC Reduction Program Applicants and Approved Amounts 

Address Application 
Date 

Development 
Description Municipality 

Approved 
Eligible 
Costs 

Grants 
Paid to 

Date 
Grants 

Paid 2020 

Grants Application Prior to 20201,2 $29,221 $2,090 $0 
2020 Applications: 

NIL $0 $0 $0 
Total $29,221 $2,090 $0 

1Grants awarded in prior years may be paid in current or future periods depending on the timing of building permit issuance. 
2Conditional grant awarded pending submission of final information from applicant. 

2020 Non-Profit RDC Grant Applicants and Approved Amounts 

Organization Application 
Date 

Development 
Description Municipality Grant 

Requested Grants Paid 2020 

Q1-Q2 Applications: $158 $150 
Q3 Applications: 

NIL $0 $0 
Total $158 $150 

2020 Discretionary Industrial RDC Grant Applicants and Approved Amounts 

Address Application 
Date 

Development 
Description Municipality Grant 

Requested Grants Paid 2020 

Q1-Q2 Applications: $114 $114 

Q3 Applications: 
Feb 3, 2020 Tire Refurbishment 

Centre 
Fort Erie 

Glendale Developments (Niagara) 
Ltd. 

Jul 7, 2020 Manufacturer Plant 
Based Foods 

NOTL $17 $17 

Niagara Pet Nutrition Aug 4, 2020 Pet Food Manufacturer Thorold $42 $42 
Total $173 $173 
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Operating Reserve Transfer Reconciliation 
All transfers to and from Reserves and Reserve Funds are identified in an approved annual budget (operating or capital) unless they are inflows received in a 
Reserve Fund from an outside source (i.e development charges, gas tax receipts). A requirement in the Reserve and Reserve Funds Policy requires a report outlining 
any year to date or forecasted inflows and outflows that were not included in the Council approved annual budget. Below is a summary of transfers to and from 
reserve and reserve funds not approved in the initial annual budget. 
 

Reserve Description 

 Year to 
Date 

Transfer 
(to)/from 
Reserves  

 Forecast 
Transfer 
(to)/from 
Reserves  

 Annual 
Forecast 
Transfer 
(to)/from 
Reserves  

Transfer Description 

Council approved net operating transfers to 
reserves, including interest allocation to reserves 

-$55,399 -$11,611 -$67,010 Council approved net operating transfers before seniors approved 
debt charge placeholder 

Capital Levy -$5,620 $0 -$5,620 Transfer debt charge placeholder surplus to fund budget 
requirements for Seniors long-term care home redevelopment 

  -$61,019 -$11,611 -$72,630 Council approved net operating transfers 
Additional operating reserve transfers (to)/from 
reserves: 

        

All Rate Reserves -$884 -$109 -$993 Interest income allocation to reserve at investment income portfolio 
rate in alignment with the Reserve Policy 

2019 Encumbrances $8,157 $0 $8,157 2019 Encumbrances (CSD 15-2020 - Total $16,377 less CSO 
encumbrances $8,220 = $8,157) 

2019 Encumbrances -$842 $9,062 $8,220 2019 CSO Encumbrances (CSD 15-2020) 
2019 Encumbrances -$240 -$896 -$1,136 2019 underspent encumbrances expected to be re-encumbered at 

the end of 2020 
Capital Levy -$29 $0 -$29 Transfer back to reserve for unused funds - ICOPS reorganization 
Capital Levy -$184 -$136 -$320 Transfer to reserve for proceeds on sale of surplus properties (as per 

Procurement By-Law) 
Capital Levy $0 -$20 -$20 Transfer back to reserve for unused funds - Drainage Assessment 

funding for LAMS 
Capital Levy $0 -$680 -$680 Transfer back to reserve for unused funds - Niagara Falls and St. 

Catharines GO Stations not fully operational 
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Reserve Description 

 Year to 
Date 

Transfer 
(to)/from 
Reserves 

 Forecast 
Transfer 
(to)/from 
Reserves 

 Annual 
Forecast 
Transfer 
(to)/from 
Reserves 

Transfer Description 

Niagara Regional Housing $250 $0 $250 Transfer from reserve - to fund the Niagara Regional Housing 
Affordable Housing Master Plan to be completed in 2020 as per CSD 
15-2020

Taxpayer Relief $0 -$80 -$80 Transfer back to reserve for unused funds - Transportation Vision
Zero Road Safety program implementation deferred to 2021

Taxpayer Relief $178 $0 $178 Transfer from reserve - to fund the 2020 SNIP program as directed by 
Council at December 5, 2019 BRCOTW (CSD 15-2020) 

Taxpayer Relief $0 -$400 -$400 Transfer back to reserve for unused funds - Waterfront improvement 
grant deferred to 2021 

Taxpayer Relief $0 -$130 -$130 Transfer back to reserve for unused funds - one-time funding for the 
Community Safety and Well-being plan deferred to 2021 

Taxpayer Relief $0 -$35 -$35 Transfer back to reserve for unused funds - one-time funding for the 
50th anniversary of the Niagara Region 

Taxpayer Relief $0 -$160 -$160 Transfer back to reserve for unused funds - Niagara Airports 
Taxpayer Relief $0 -$830 -$830 Transfer back to reserve for unused funds - Human Resources 

Information Systems project deferred to 2021 
Waste Management Stabilization $0 -$143 -$143 Transfer back to reserve for unused funds - advertising, printing, 

community information, and temporary staffing funding for new 2020 
service level campaign  

Future Benefit Costs $0 -$20 -$20 Transfer back to reserve for unused funds - sick leave payout 

Net operating transfers to reserves -$54,613 -$6,188 -$60,801 

CSD 76-2020 
Appendix 1 

December 9, 2020



62 | P a g e  
Return to Table of Contents 

Capital Reserve Transfer Reconciliation (in thousands of dollars) 
All transfers to and from Reserves and Reserve Funds are identified in an approved annual budget (operating or capital) unless they are inflows received in a 
Reserve Fund from an outside source (i.e development charges, gas tax receipts). A requirement in the Reserve and Reserve Funds Policy requires a report outlining 
any year to date or forecasted inflows and outflows that were not included in the Council approved annual budget. Below is a summary of transfers to and from 
reserve and reserve funds. 

Reserve Description 

 Year to 
Date 

Transfer 
(to)/from 
Reserves 

 Forecast 
Transfer 
(to)/from 
Reserves 

 Annual 
Forecast 
Transfer 
(to)/from 
Reserves 

Transfer Description 

Council approved net capital transfers per 2020 Budget $123,818 $0 $123,818 Reserve Transfers to capital projects 
Capital reserve transfer commitments from 2019 or prior 
Budget 

$0 $22,722 $22,722 2019 or prior uninitiated capital projects 

Q1 and Q2 additional capital reserve transfers: 
NRH Owned Units -$6 $0 -$6 Project close out, funds returned to reserve - Grounds Capital 2017 
Landfill Liability -$908 $0 -$908 Project close out, funds returned to reserve - Line 5 - Leachate 

Collection System 
Landfill Liability -$200 $0 -$200 Budget reductions - Mountain Road Pond Expansion (-$125), 

Glenridge Landfill Gas Collection Flaring System Decomission (-
$75) 

NRH Owned Units $580 $0 $580 2019 year-end surplus transferred to reserve to fund heat control 
system upgrades in owned units to be completed in 2020 as per 
CSD 15-2020 

Niagara Regional Housing -$107 $0 -$107 Budget adjustment resulting in reduced transfer from reserves as a 
result of additional Ontario Priority Housing Initiatives funding for 
the Hawkins Street Project received not considered in the Council 
approved budget. 
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Reserve Description 

 Year to 
Date 

Transfer 
(to)/from 
Reserves 

 Forecast 
Transfer 
(to)/from 
Reserves 

 Annual 
Forecast 
Transfer 
(to)/from 
Reserves 

Transfer Description 

Q3 additional capital reserve transfers: 
Police Capital Levy -$27 $0 -$27 Project close outs, funds returned to reserve - Niagara Regional 

Police Tactical Explosives Robot (-$14), Niagara Regional Police 
Communications Unit Noise Reduction (-$2), Niagara Regional 
Police Armor Rescue Vehicle (-$0), Niagara Regional Police 
Forensic Scanner (-$1), Niagara Regional Police Fraud Unit 
Scanner (-$6), Niagara Regional Police CCTV Equipment (-$0), 
Hyundai Data Collection Equipment (-$5) 

Landfill Liability -$91 $0 -$91 Project close out, funds returned to reserve - Mountain - Leachate 
Collection System 

Niagara Regional Housing -$130 $0 -$130 Budget reduction - New Build, Carlton Street, St. Catharines (-
$90), Intensification, Welland (-$40) 

Net capital transfers $122,929 $22,722 $145,651 
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LEVY WASTE MANAGEMENTWATER & WASTEWATER
Project Budgets Spent and/or Committed at Quarter End Project Budgets Spent and/or Committed at Quarter End Project Budgets Spent and/or Committed at Quarter End

Capital Variance Project Transfers at Quarter End Capital Variance Project Transfers at Quarter End Capital Variance Project Transfers at Quarter End

Capital 
Variance 
Project

Q3 2020
$6,343 K

INCOMING

Q3 2020
$935 K

OUTGOING

Capital 
Variance 
Project

Q3 2019

$7,548 K 

INCOMING OUTGOING

Q3 2019

$6,711 K

Capital 
Variance 
Project

Q3 2020
$5,333 K

INCOMING

Q3 2020
$2,316 K

OUTGOING

Capital 
Variance 
Project

Q3 2019

$4,679 K

INCOMING OUTGOING
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Capital Summary (in thousands of dollars) 
The Corporate Services department develops the Capital Financing Strategy and Capital Budget 
guidelines in co-ordination with department and board input and in alignment with Council 
objectives and corporate policies. The Corporate Services department is responsible for the 
following: preparing the consolidated capital budget and forecast based on the requests of 
departments and boards; coordinating capital initiations, financing, closure and budget reduction 
of capital projects approvals and reporting; supporting tangible capital asset accounting in 
accordance with the Capital Asset Management Policy; and reporting on the consolidated 
activity of the capital program. 
The capital budget represents priority projects as determined by the departments and boards 
and approved by Council.  Following capital budget approval, projects are initiated based on 
department requirements and timing to complete projects.  Project managers within departments 
and boards administer the projects and maintain the related tangible capital asset information.  
Project managers are accountable for monitoring the capital projects within the capital program 
and taking corrective action, when necessary, including both reporting on significant variances 
as well as taking part in the capital closure and budget reduction of capital projects process. 
 

Capital Program Reconciliation 
The capital budget managed by Niagara Region has decreased by $19,006 since Q2 2020. This 
decrease is primarily caused by projects closed ($9,893) and budget reductions ($15,318). The 
decrease is offset by gross budget adjustments ($3,656) and transfers from capital variance 
project ($2,549). 
Eight capital projects of the 600 capital sub-projects, with budgets totalling approximately 
$37,369 (levy $36,224 / rate $1,145) remain uninitiated at September 30, 2020.  A summary of 
the levy and rate impact of Niagara Regions total capital program during the year is presented 
below: 
 

Capital Program Reconciliation Levy Programs   Rate Programs   Total Program   

2019 Total Adjusted Program 
(excluding Capital Variance 
Projects) at December 31, 2019 

 $754,803   $466,963   $1,221,766  

Council Approved 2020 Budget   $270,399   $105,125   $375,524  
Gross Budget Adjustment (including 
transfers from operating) 

 $2,340   $346   $2,686  

Transfer from Capital Variance Project  $584   $830   $1,414  
Budget Reductions on Active Capital 
Projects * 

- $5,321  - $9,823  - $15,144  

Projects Closed - $27,952  - $7,005  - $34,957  
2020 Total Adjusted Program 
(excluding Capital Variance 
Projects) at July 27, 2020 

 $994,853   $556,436   $1,551,289  

Gross Budget Adjustment (including 
transfers from operating) 

 $3,656   $0   $3,656  

Transfer from Capital Variance  $351   $2,198   $2,549  
Budget Reductions on Active Capital 
Projects * 

- $2,018  - $13,300  - $15,318  

Projects Closed - $7,577  - $2,316  - $9,893  
2020 Total Adjusted Budget 
(excluding Capital Variance 
Projects) at October 22, 2020 

 $989,265   $543,018   $1,532,283  

 
* Budget reductions do not necessarily reflect surplus funding as not all project budgets are 
funded in advance. 
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Capital Budget Adjustments (in thousands of dollars) 
The chart below identifies the projects which have received gross budget adjustments (from external revenue sources), transfers from the capital variance project, budget 
reductions and transfer to operations during Q3 2020 per the budget control policy 2017-63. 
 

Department Project Description Total 
Budget 

Gross 
Budget 

Adjustment 

Transfer from 
Capital 

Variance 

Budget 
Reduction Treatment of Reduction Adjusted 

Budget 

Corporate Services 2017 Data Centre Enhancement  $450      - $100  CVP - Levy  $350  

Corporate Services 2018 Information Technology Asset 
Replacement  $3,147      - $200  CVP - Levy  $2,947  

Corporate Services 2020 Automatic Building Redesign  $100     $50       $150  
Corporate Services 2020 Headquarters Security Upgrade  $100     $160       $260  

Community Services 2018 Long Term Care Capital 
Improvements  $1,026      - $198  CVP - Levy  $828  

Community Services 2019 Long Term Care Roof 
Replacement  $531     $8       $539  

Niagara Regional 
Housing 

New Build, Carlton Street, St. 
Catharines  $15,070      - $90  NRH Reserve  $14,980  

Niagara Regional 
Housing Intensification, Welland  $2,758      - $40  NRH Reserve  $2,718  

Niagara Regional 
Housing 

Multi-Residential Intensification 
Welland  $0   $100         $100  

Public Works - Levy Intersection - RR89 
Jacobsen/Burleigh  $6,256      - $470  CVP - Levy $323, 

DC Roads $147  $5,786  

Public Works - Levy Structural Rehabilitation - Reece 
Bridge  $9,983      - $250  CVP - Levy  $9,733  

Public Works - Levy Road Reconstruction - St Davids 
Road East  $6,934   $3,290         $10,224  

Public Works - Levy Raods Rehabilitation RR56 
Glendale/St David  $2,000      - $670  CVP - Levy $603, 

DC Roads $67  $1,330  

Public Works - Levy 2019 Roads Resurfacing  $8,844   $95         $8,939  

Public Works - Levy Capcity Improvement RR98 Montrose 
Road  $1,000   $43   $8       $1,051  
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Department Project Description Total 
Budget 

Gross 
Budget 

Adjustment 

Transfer from 
Capital 

Variance 

Budget 
Reduction Treatment of Reduction Adjusted 

Budget 

Public Works - Levy St.Catharines GO Precinct Capital 
Works  $250     $125       $375  

Public Works - Levy Tobacco Enforcement Vehicles  $0   $128         $128  
All Levy Departments    $58,449   $3,656   $351  - $2,018     $60,438  

Waste Management Supervisory Control and Data 
Acquisition  $700     $105       $805  

Waste Management Mountain Rd Leachate Control 
System Upgrade  $110     $151       $261  

Waste Management Recycling Facility Improvements  $835      - $450  CVP - Waste Management  $385  
Waste Management Recycling Drum Line Feeder  $0     $450       $450  

Wastewater Wastewater Treatment Plant Upgrade 
- Welland  $21,821     $552       $22,373  

Wastewater Wastewater Treatment Plant Upgrade 
- Garner Road  $6,700     $240       $6,940  

Wastewater Wastewater Treatment Plant Upgrade 
- Niagara Falls  $2,100     $250       $2,350  

Wastewater Seaway Wastewater Treatment Plant 
Ferric Upgrade  $200     $250       $450  

Water Water Treatment Plant Upgrade - 
Niagara Falls - 2017  $12,752     $200       $12,952  

Water Niagara Falls Water Treatment Plant 
Intake Relocation  $15,550      - $12,850  External funding not 

received  $2,700  

All Rate Departments    $60,768   $0   $2,198  - $13,300     $49,666  

All Departments Total  
$119,217   $3,656   $2,549  - $15,318     

$110,104  
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Capital Project Closures (in thousands of dollars) 
Projects are closed throughout the year.  When projects are closed, surplus funds are transferred to Capital Variance Projects that have been set up in various functional 
areas (levy-supported and water / wastewater / waste management capital projects).  For projects that are not funded from the general capital levy or rate reserves, any 
surpluses identified through the closeout report would be returned to the specific source reserve for future use, and reported as part of the year-end transfer report.  The 
following 31 projects were closed between July 28 to October 22, 2020. Closed projects may be required to be opened to complete subsequent transactions received for 
invoices or accounting adjustments. 
 

Department Project Description Adjusted  
Budget 

Project-to-
date 

Actuals 
Variance Surplus Destination of 

Transfer 

Project 
Duration 
(Years) 

Public Works - Levy Partial Rebuild - Gilmore Road @ Central Avenue  $230   $198   $32   $32  CVP Levy 5 
Public Works - Levy Vehicle and Equipment Replacements - 2017  $900   $812   $88   $88  CVP Levy 4 
Public Works - Levy Annual - Storm Sewer & Culvert Program - 2017  $1,750   $1,736   $14   $14  CVP Levy 4 
Public Works - Levy Annual Miscellaneous Road Properties - 2017  $200   $5   $195   $166  CVP Levy 4 
Public Works - Levy Illumination Program - 2018  $400   $383   $17   $16  CVP Levy 3 
Public Works - Levy Structural Rehabilitation - Mewburn @ CNR Tracks  $2,500   $1,625   $875   $131  CVP Levy 3 
Public Works - Levy Annual Miscellaneous Road Properties - 2018  $200   $3   $197   $197  CVP Levy 3 

Community Services Long Term Care Home Technology Improvements - 
2017  $201   $185   $16   $16  CVP Levy 4 

Corporate Services IT EOC Enhancements - 2017  $100   $3   $97   $97  CVP Levy 4 
Corporate Services Regional Headquarters Space Accommodations  $100   $82   $18   $18  CVP Levy 2 

Corporate Services Welland Social Assistance & Employment Opportunities 
Renovations  $220   $130   $90   $90  CVP Levy 2 

Corporate Services Regional Headquarters Humidification  $110   $7   $103   $103  CVP Levy 1 
Niagara Regional Police 
Services Board Niagara Regional Police Tactical Explosives Robot  $173   $159   $14   $14  Police Capital 

Levy Reserve 3 

Niagara Regional Police 
Services Board 

Niagara Regional Police Communications Unit Noise 
Reduction  $53   $51   $2   $2  Police Capital 

Levy Reserve 3 

Niagara Regional Police 
Services Board Niagara Regional Police Armor Rescue Vehicle  $300   $300   $0   $0  Police Capital 

Levy Reserve 2 

Niagara Regional Police 
Services Board Niagara Regional Police Forensic Scanner  $75   $74   $1   $1  Police Capital 

Levy Reserve 2 

Niagara Regional Police 
Services Board Niagara Regional Police Fraud Unit Scanner  $6   $0   $6   $6  Police Capital 

Levy Reserve 2 
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Department Project Description Adjusted  
Budget 

Project-to-
date 

Actuals 
Variance Surplus Destination of 

Transfer 

Project 
Duration 
(Years) 

Niagara Regional Police 
Services Board Niagara Regional Police CCTV Equipment  $45   $45   $0   $0  Police Capital 

Levy Reserve 2 

Niagara Regional Police 
Services Board Hyundai Data Collection Equipment  $14   $9   $5   $5  Police Capital 

Levy Reserve 1 

Total Levy Reporting Projects Closed and Removed from Project Listing  $7,577   $5,807   $1,770   $996      

Waste Management Mountain - Leachate Collection System  $185   $33   $152   $152  

CVP WMT 
$61 
Landfill 
Liability $91 

5 

Waste Management Annual Recycling Centre Building & Equipment - 2017  $465   $393   $72   $72  CVP WMT 4 
Total Waste Management Projects Closed and Removed from Project Listing  $650   $426   $224   $224      
Wastewater Combined Sewer Overflow - Crescent Road  $13   $9   $4   $5  CVP SEW 8 
Wastewater Combined Sewer Overflow - Stanton Avenue  $71   $21   $50   $50  CVP SEW 7 
Wastewater Combined Sewer Overflow - Crysler Avenue  $11   $8   $3   $3  CVP SEW 7 
Wastewater Combined Sewer Overflow - St. Lawrence Avenue  $12   $10   $2   $2  CVP SEW 7 
Wastewater Combined Sewer Overflow - Maranda Street  $10   $9   $1   $0  CVP SEW 7 
Wastewater Combined Sewer Overflow - Colborne Street  $185   $169   $16   $16  CVP SEW 7 
Wastewater Combined Sewer Overflow - Ellis Street  $25   $11   $14   $14  CVP SEW 7 
Wastewater Combined Sewer Overflow - Ralph Avenue  $81   $37   $44   $44  CVP SEW 7 

Wastewater Wastewater Treatment Plant Upgrade - Niagara Falls 
Primary Tank  $598   $586   $12   $12  CVP SEW 4 

Total Wastewater Projects Closed and Removed from Project Listing  $1,006   $860   $146   $146      
Water Works Watermain Program - Martindale Road  $660   $652   $8   $8  CVP WAT 8 
Total Water Projects Closed and Removed from Project Listing  $660   $652   $8   $8      
Total Rate Projects Closed and Removed from Project Listing  $2,316   $1,938   $378   $378      
Total Projects Closed    $9,893   $7,745   $2,148   $1,374      

 

CSD 76-2020 
Appendix 1 

December 9, 2020



70 | P a g e  
Return to Table of Contents 

Capital Project Summary (in thousands of dollars) 
Once a project is initiated, multiple projects may be set up to manage the overall project.  Illustrated below is the $1,532,283 capital budget managed by Niagara 
Region, representing 600 sub-projects, total capital spending including commtiments to date of $966,526 and budget remaining of $565,757, after commitments. 
This chart represents (in aggregate), currently active and uninitiated projects managed by Niagara Region.  Capital project detail for 189 projects with budgets greater 
than $1 million are discussed on subsequent pages. 

Departments and Boards with projects with budgets greater than $1 
million 

Adjusted 
Budget 

Project-to-date 
Actuals and 

Commitments 

Budget 
Remaining 

Percentage of 
Budget Spent 

and/or Committed 
Community Services  $1,675  $1,661  $14 99.2% 
Corporate Services  $315,513  $136,860  $178,653 43.4% 
Niagara Regional Housing  $68,001  $57,776  $10,225 85.0% 
Niagara Regional Police Services Board  $29,885  $27,380  $2,505 91.6% 
Planning  $3,294  $3,279  $15 99.5% 
Public Health  $8,164  $6,837  $1,327 83.7% 
Public Works - Levy  $458,274  $333,860  $124,414 72.9% 
Waste Management  $20,371  $15,648  $4,723 76.8% 
Wastewater  $265,700  $192,201  $73,499 72.3% 
Water Works  $196,651  $124,784  $71,867 63.5% 
Active projects with budgets greater than $1 million  $1,367,528  $900,286  $467,242 65.8% 
Uninitiated projects with budgets greater than $1 million  $36,869  $0  $36,869 0.0% 
Total projects with budgets greater than $1 million  $1,404,397  $900,286  $504,111 64.1% 
Active projects with budgets less than $1 million  $127,386  $66,240  $61,146 52.0% 
Uninitiated projects with budgets less than $1 million  $500  $0  $500 0.0% 
Total Capital Projects  $1,532,283  $966,526  $565,757 63.1% 
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Capital Project Forecast (in thousands of dollars) 
A detailed analysis of capital sub-projects with budgets greater than $1 million is presented below.  There are a total of 189 projects totaling $1,404,397 of adjusted capital 
budget. Project spending to date including commitments on these sub-projects amounts to $900,286, representing 64.1 per cent of the adjusted capital budget on these active 
and uninitiated sub-projects. 
When a surplus exists at the end of a project, the surplus funds will be transferred back to the respective Capital Variance Project (CVP). Projects forecasting a deficit will 
require additional funding. Project-to-date funding requests up to $250 can be made through a CVP request at the discretion of the Commissioner of the department and the 
Treasurer. Requests in excess of $250 will be makde through Council. 
 

Department Total Projects Project 
Status 

Adjusted 
Budget 

Project-to-
date 

Actuals and 
Commitments 

Budget 
Remaining 

Percentage 
of Budget 

Spent and/or 
Committed 

2020 
Forecasted 

Expenditures 

2021 
Forecasted 

Expenditures 

2022 and 
Beyond 

Forecasted 
Expenditures 

Forecasted 
Surplus / 

Deficit 

Estimated 
Year of 

Completion 

St. Catharines Child Care 
Addition 

   $1,675   $1,661   $14  99.2%  $39   $0   $0   $0  2020 

Total Community Services    $1,675   $1,661   $14  99.2%  $39   $0   $0   $0    
2021 Canada Summer 
Games **** 

   $20,037   $13,687   $6,350  68.3%  $3,000   $3,350   $0   $0  2021 

911 Backup Rationalization - 
2020 

   $1,000   $677   $323  67.7%  $200   $770   $0   $0  2021 

Asset Replacement - 2018    $2,946   $2,860   $86  97.1%  $0   $287   $0   $0  2021 
Asset Replacement - 2019    $2,288   $2,145   $143  93.8%  $282   $143   $0   $0  2021 
Asset Replacement - 2020    $1,035   $773   $262  74.6%  $750   $171   $0   $0  2021 
Court Facilities Welland *    $12,490   $12,356   $134  98.9%  $0   $66   $0   $353  2021 
Customer Service Strategic 
Priority 

 
 $1,685   $165   $1,520  9.8%  $20   $250   $1,250   $0  2024 

Emergency Medical Services 
Central Hub 

Uninitiated  $3,895   $0   $3,895  0.0%  $0   $3,895   $0   $0  2021 

Emergency Medical Services 
Facility Welland 

 
 $1,100   $382   $718  34.8%  $0   $729   $0   $0  2021 

Environmental Centre 
Expansion 

   $2,000   $145   $1,855  7.2%  $0   $1,862   $0   $0  2022 

Environmental Centre 
Expansion 

Uninitiated  $21,177   $0   $21,177  0.0% 
 

 $1,138   $20,039   $0  2022 
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Department Total Projects Project 
Status 

Adjusted 
Budget 

Project-to-
date 

Actuals and 
Commitments 

Budget 
Remaining 

Percentage 
of Budget 

Spent and/or 
Committed 

2020 
Forecasted 

Expenditures 

2021 
Forecasted 

Expenditures 

2022 and 
Beyond 

Forecasted 
Expenditures 

Forecasted 
Surplus / 

Deficit 

Estimated 
Year of 

Completion 

Expansion of Social Housing 
Units (Alternative Service 
Delivery Model) 

   $1,750   $0   $1,750  0.0%  $0   $1,750   $0   $0  2021 

Health Facilities - Niagara 
Falls * 

 
 $6,069   $5,921   $148  97.6%  $50   $0   $0   $98  2020 

Long-term Accommodations - 
NRPS D1 

   $20,496   $19,744   $752  96.3%  $4,000   $1,024   $0   $0  2021 

Long-term Accommodations - 
NRPS Headquarters D2 

 
 $65,627   $65,627   $0  100.0%  $341   $0   $0   $0  2020 

Long-term Care Home 
Redevelopment - 2015 

   $73,000   $10,303   $62,697  14.1%  $694   $3,214   $61,237   $0  2023 

Redevelopment of Linhaven 
Long Term Care Home - 2020 

 
 $102,000   $373   $101,627  0.4%  $3,247   $15,456   $83,195   $0  2023 

Regional Headquarters 
Generator Replacement 

   $1,990   $1,702   $288  85.5%  $143   $288   $0   $0  2021 

Total Corporate Services    $340,585   $136,860   $203,725  40.2%  $12,727   $34,393   $165,721   $451    
Building Capital - 2018    $4,673   $4,647   $26  99.5%  $329   $40   $0   $0  2021 
Building Capital - 2019    $5,536   $5,532   $4  99.9%  $548   $500   $0   $0  2021 
Building Capital - 2020    $3,974   $1,600   $2,374  40.3%  $904   $2,374   $0   $0  2021 
Expansion, Roach Avenue, 
Welland * 

   $2,718   $2,705   $13  99.5%  $4   $0   $0   $13  2020 

Expansion, Thorold    $1,101   $1,101   $0  100.0%  $25   $0   $0   $0  2020 
Grounds Capital - 2020    $1,010   $718   $292  71.1%  $579   $291   $0   $0  2021 
Muli-Residential 
Intensification - Niagara Falls 
- 2018 

   $20,900   $18,642   $2,258  89.2%  $2,896   $14,938   $0   $0  2021 

New Build, Carlton Street, St. 
Catharines * 

   $14,980   $14,968   $12  99.9%  $8   $0   $0   $12  2020 
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Department Total Projects Project 
Status 

Adjusted 
Budget 

Project-to-
date 

Actuals and 
Commitments 

Budget 
Remaining 

Percentage 
of Budget 

Spent and/or 
Committed 

2020 
Forecasted 

Expenditures 

2021 
Forecasted 

Expenditures 

2022 and 
Beyond 

Forecasted 
Expenditures 

Forecasted 
Surplus / 

Deficit 

Estimated 
Year of 

Completion 

Social Housing Assistance 
Improvement Program - 2018 

   $2,683   $2,618   $65  97.6%  $164   $0   $0   $0  2020 

Unit Capital - 2018    $1,600   $1,413   $187  88.3%  $315   $40   $0   $0  2021 
Unit Capital - 2019    $5,355   $3,719   $1,636  69.4%  $876   $1,636   $0   $0  2021 
Unit Capital - 2020    $3,471   $113   $3,358  3.3%  $0   $3,358   $0   $0  2021 
Total Niagara Regional 
Housing 

   $68,001   $57,776   $10,225  85.0%  $6,648   $23,177   $0   $25    

Communications Unit Back-
up 

   $1,000   $0   $1,000  0.0%  $0   $1,000   $0   $0  2021 

Communications Unit Back-
up 

Uninitiated  $1,250   $0   $1,250  0.0%  $0   $1,250   $0   $0  2021 

Information Technology & 
Equipment Replacement 

   $1,100   $1,074   $26  97.6%  $31   $0   $0   $0  2020 

Information Technology 
Continuity Plan 

   $1,500   $1,003   $497  66.9%  $100   $397   $0   $0  2021 

S.P.I.R.I.T. (Supporting Police 
in Records Information 
Technology) 

   $8,630   $8,482   $148  98.3%  $74   $74   $0   $0  2021 

Vehicles - 2018    $1,386   $1,386   $0  100.0%  $0   $0   $0   $0  2020 
Vehicles - 2019    $1,454   $1,430   $24  98.4%  $0   $23   $0   $0  2021 
Vehicles - 2020    $1,500   $805   $695  53.6%  $428   $695   $0   $0  2021 
Voice Radio System    $13,315   $13,200   $115  99.1%  $20   $80   $18   $0  2022 
Total Niagara Regional 
Police Services Board 

   $31,135   $27,380   $3,755  87.9%  $653   $3,519   $18   $0    

Regional Headquarters 
Landscape Master Plan 

   $3,294   $3,279   $15  99.5%  $36   $15   $0   $0  2021 

Total Planning    $3,294   $3,279   $15  99.5%  $36   $15   $0   $0    
Ambulance & Equipment - 
2018 

   $2,595   $2,379   $216  91.7%  $0   $278   $0   $0  2021 

CSD 76-2020 
Appendix 1 

December 9, 2020



Capital Project Forecast (in thousands of dollars) – Continued 
 

74 | P a g e  
 Return to Table of Contents 

Department Total Projects Project 
Status 

Adjusted 
Budget 

Project-to-
date 

Actuals and 
Commitments 

Budget 
Remaining 

Percentage 
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Ambulance & Equipment - 
2019 

   $2,201   $1,969   $232  89.5%  $0   $801   $0   $0  2021 

Ambulance & Equipment - 
2020 

   $3,368   $2,489   $879  73.9%  $0   $3,219   $0   $0  2021 

Total Public Health    $8,164   $6,837   $1,327  83.7%  $0   $4,298   $0   $0    
Annual - Development 
Projects - 2020 

   $1,000   $0   $1,000  0.0%  $500   $500   $0   $0  2021 

Annual - Storm Sewer & 
Culvert Program - 2019 

   $1,000   $958   $42  95.8%  $704   $42   $0   $0  2021 

Annual - Storm Sewer & 
Culvert Program - 2020 

   $1,100   $705   $395  64.1%  $700   $395   $0   $0  2021 

Annual - Traffic Signals 
Program - 2020 

   $3,000   $13   $2,987  0.4%  $60   $2,927   $0   $0  2021 

Capacity Improvements - 
Charnwood/McLeod 

   $7,110   $6,789   $321  95.5%  $325   $80   $25   $0  2022 

Capacity Improvements - New 
Escarpment Crossing 

   $2,200   $691   $1,509  31.4%  $0   $1,000   $509   $0  2022 

Capacity Improvements - New 
Escarpment Crossing 

Uninitiated  $1,000   $0   $1,000  0.0%  $0   $0   $1,000   $0  2021 

Capacity Improvements - 
Reconstruct Hwy 406 @ Third 
Interchange 

   $1,460   $727   $733  49.8%  $0   $500   $233   $0  2022 

Capacity Improvements - 
Reconstruct QEW @ 
Glendale Ave Interchange 

   $8,000   $145   $7,855  1.8%  $300   $2,500   $5,063   $0  2023 

Capacity Improvements - 
Reconstruct RR49 
Concession 6/Eastwest Line 

   $4,575   $3,222   $1,353  70.4%  $100   $1,000   $796   $0  2022 
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Capacity Improvements - 
Reconstruct RR49 McLeod, 
Montrose to Stanley 

   $8,278   $8,250   $28  99.7%  $28   $0   $0   $0  2020 

Capacity Improvements - 
RR10 Livingston/QEW-GR 

   $27,750   $2,090   $25,660  7.5%  $150   $12,000   $14,046   $0  2023 

Capacity Improvements - 
RR54 Hwy 20/Merritt * 

   $7,850   $6,871   $979  87.5%  $800   $357   $0   $500  2021 

Capacity Improvements - 
RR98 Montrose Road 

   $1,050   $1,001   $49  95.3%  $400   $441   $0   $0  2021 

Environmental Assessment - 
RR 42 Ontario Street  

   $1,900   $610   $1,290  32.1%  $0   $0   $1,761   $0  2023 

Fleet & Vehicle Replacement 
Program - 2020 

   $1,520   $0   $1,520  0.0%  $800   $720   $0   $0  2021 

Illumination Program - 2020    $1,000   $0   $1,000  0.0%  $50   $950   $0   $0  2021 
Interchange Sir Isaac Brock 
Way @ 406 Hwy 

   $4,271   $4,159   $112  97.4%  $0   $0   $0   $112  2020 

Intersection - RR20 Industrial 
Park/South Grimsby Road 6 

   $2,897   $2,848   $49  98.3%  $101   $0   $0   $0  2020 

Intersection - RR20 
Roundabout at S Grimsby Rd 

   $5,712   $5,356   $356  93.8%  $356   $0   $0   $0  2020 

Intersection - RR20 Industrial 
Park toTownline Phase 2 

   $3,231   $3,041   $190  94.1%  $791   $0   $0   $0  2020 

Intersection Improvement - 
RR24 Victoria Ave 

   $2,200   $1,314   $886  59.7%  $1,000   $733   $386   $0  2022 

Intersection Improvement - 
RR46 Geneva Street 

   $1,000   $8   $992  0.8%  $30   $962   $0   $0  2021 

Intersection Improvement - 
RR46 Geneva/St. Paul 

   $5,750   $5,322   $428  92.6%  $894   $200   $0   $0  2021 
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Intersection - RR89 
Jacobsen/Burleigh * 

   $5,786   $5,494   $292  95.0%  $0   $308   $0   $200  2021 

Replacement of Burgoyne 
Bridge ** 

   $99,534   $98,590   $944  99.1%  $101   $0   $0   $879  2020 

Road Equipment Upgrade - 
2020 

   $1,000   $0   $1,000  0.0%  $100   $500   $400   $0  2022 

Roads Facility Program - 
Patrol Yard Improvement - 
2019 

   $1,000   $15   $985  1.5%  $100   $886   $0   $0  2021 

Roads Facility Program - 
Patrol Yard Improvement - 
2020 

   $1,000   $158   $842  15.8%  $0   $100   $893   $0  2022 

Roads Reconstruction - RR20 
Station/Rice 

   $3,793   $3,477   $316  91.7%  $0   $316   $0   $0  2021 

Roads Reconstruction - RR38 
QEW/Fourth * 

   $23,156   $19,037   $4,119  82.2%  $2,800   $1,500   $983   $1,000  2022 

Roads Reconstruction - St 
Davids Road East 

   $10,224   $8,459   $1,765  82.7%  $5,500   $3,500   $566   $0  2022 

Roads Rehabilitation - RR27 
Prince Charles Dr to Lincoln 
St 

   $5,750   $4,715   $1,035  82.0%  $1,000   $386   $0   $0  2021 

Roads Rehabilitation - RR63 
Baldwin/Coffee Bridge 

   $3,035   $3,018   $17  99.5%  $1,312   $0   $0   $0  2020 

Roads Rehabilitation - RR69 
Wessel/Centre Phase 3 

   $1,000   $174   $826  17.4%  $600   $235   $0   $0  2021 

Roads Rehabilitation - RR1 
Albert/Lakeshore 

   $2,165   $593   $1,572  27.4%  $10   $1,581   $0   $0  2021 

Roads Rehabilitation - RR1 
Dominion Road, 
Burleigh/Buffalo 

   $12,070   $11,868   $202  98.3%  $0   $779   $0   $0  2021 
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Roads Rehabilitation - RR45 
RR4/RR63 

   $1,775   $405   $1,370  22.8%  $25   $1,000   $421   $0  2022 

Roads Rehabilitation - RR56 
Glendale to St Davids 

   $1,330   $1,325   $5  99.6%  $5   $0   $0   $0  2020 

Roads Rehabilitation - RR57 
Thorold Stone Road 
Extension 

   $25,300   $11,125   $14,175  44.0%  $100   $5,000   $9,322   $0  2023 

Roads Rehabilitation - RR69 
Effingham/Wessel Phase 2 

   $9,118   $9,116   $2  100.0%  $200   $2,824   $0   $0  2021 

Roads Rehabilitation - RR87 
Townline/Four Mile Creek 

   $8,500   $5,234   $3,266  61.6%  $294   $3,000   $0   $0  2021 

Roads Rehabilitation - RR87 
Third/Seventh 

   $2,800   $2,433   $367  86.9%  $1,401   $0   $0   $0  2020 

Roads Rehabilitation - RR49 
Hydro Power Canal to Wilson 
Cres Phase 2 

   $1,700   $369   $1,331  21.7%  $6   $1,500   $0   $0  2021 

Roads Rehabilitation - RR 43 
Bridge Street - 2019 

   $1,250   $386   $864  30.9%  $250   $920   $0   $0  2021 

Roads Resurfacing - 2013    $4,933   $4,797   $136  97.2%  $695   $46   $0   $0  2021 
Roads Resurfacing - 2018    $9,510   $9,439   $71  99.3%  $127   $0   $0   $0  2020 
Roads Resurfacing - 2019    $8,939   $8,657   $282  96.8%  $1,400   $529   $0   $0  2021 
Roads Resurfacing - 2020    $8,345   $8,214   $131  98.4%  $3,000   $1,095   $0   $0  2021 
Stabilization RR14 Canboro 
Rd at Warner 

   $5,539   $5,392   $147  97.3%  $149   $0   $0   $0  2020 

Storm Pumping Station 
Improvements - McLeoad Rd 
at Stanley Ave - 2017 

   $2,050   $186   $1,864  9.1%  $20   $1,860   $0   $0  2021 

Structural Rehabilitation - 
2016 Program 

   $3,700   $3,140   $560  84.9%  $1,800   $553   $0   $0  2021 
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Structural Rehabilitation - 
2019 Program 

   $1,000   $971   $29  97.1%  $29   $80   $0   $0  2021 

Structural Rehabilitation - 
2020 Program 

   $1,000   $0   $1,000  0.0%  $50   $950   $0   $0  2021 

Structural Rehabilitation - 
Main Street Bridge 

   $4,703   $4,434   $269  94.3%  $0   $269   $0   $0  2021 

Structural Rehabilitation - 
Ontario Power Generation 
Bridges over Gibson Lake 

   $8,100   $8,007   $93  98.8%  $108   $0   $0   $0  2020 

Structural Rehabilitation - 
Reece Bridge * 

   $9,733   $9,715   $18  99.8%  $50   $100   $0   $400  2021 

Structural Rehabilitation - 
RR81 St Paul West CNR 
Bridge 

   $2,250   $685   $1,565  30.4%  $200   $1,613   $0   $0  2021 

Structural Replacement - 
RR81 20 Mile Arch Bridge 

   $5,020   $445   $4,575  8.9%  $50   $370   $4,533   $0  2024 

Structure Rehabiliation - 
Schisler Road Bridge 

   $2,000   $327   $1,673  16.4%  $150   $1,783   $0   $0  2021 

Transportation Infrastructure 
Means Protection 

   $4,000   $3,088   $912  77.2%  $20   $929   $0   $0  2021 

Public Works - Roads & 
Fleet 

   $406,962   $307,608   $99,354  75.6%  $29,741   $59,819   $40,937   $3,091    

GO Transit    $31,598   $9,513   $22,085  30.1%  $500   $21,758   $0   $0  2023 
GO Transit Uninitiated  $8,402   $0   $8,402  0.0%  $0   $3,994   $4,408   $0  2023 
Total GO Transit    $40,000   $9,513   $30,487  23.8%  $500   $25,752   $4,408   $0    
Inter-Municipal Transit Capital 
Acquisition - 2017 

   $20,714   $16,739   $3,975  80.8%  $5,672   $2,619   $0   $0  2021 

Total IMT Transit    $20,714   $16,739   $3,975  80.8%  $5,672   $2,619   $0   $0    
Total Public Works - Levy    $467,676   $333,860   $133,816  71.4%  $35,913   $88,190   $45,345   $3,091    
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Bridge St - Public Drop Off 
Depot Improvement 

Uninitiated  $1,145  $0  $1,145 0.0%  $0  $1,050  $95  $0 2022 

Glenridge - Leachate 
Collection System 

 $1,210  $359  $851 29.6%  $200  $50  $862  $0 2023 

Humberstone - Infrastructure 
Upgrades 

 $10,706  $9,030  $1,676 84.3%  $1,500  $765  $1,470  $0 2023 

Niagara Road 12 - Cell 4 
Construction & ManHole 
Rehabilitation * 

 $3,455  $3,389  $66 98.1%  $7  $0  $0  $80 2020 

Niagara Road 12 & Park 
Road - Pump Station 
Upgrades * 

 $1,677  $1,654  $23 98.6%  $5  $0  $0  $66 2020 

Recycling Centre - Facility 
Improvements Groundwater 

 $1,123  $1,037  $86 92.3%  $0  $94  $0  $0 2021 

Recycling Centre - Fibre Line 
Enhancements 

 $2,200  $179  $2,021 8.1%  $3  $2,018  $0  $0 2021 

Total Waste Management  $21,516  $15,648  $5,868 72.7%  $1,715  $3,977  $2,427  $146 
Combined Sewer Overflow - 
Grimsby 

 $1,725  $222  $1,503 12.9%  $0  $60  $1,443  $0 2022 

Decommissioning 
Wastewater Treatment Plant - 
Niagara-on-the-Lake 

 $12,700  $552  $12,148 4.3%  $20  $3,000  $9,331  $0 2023 

Digester & Sludge Program - 
2018 

 $2,550  $2,175  $375 85.3%  $750  $637  $0  $0 2021 

Digester & Sludge Program - 
2020 

 $1,250  $560  $690 44.8%  $300  $750  $200  $0 2022 

Forcemain Replacement 
Bridgeport Sewage Pump 
Station 

 $3,250  $562  $2,688 17.3%  $300  $2,400  $220  $0 2022 
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Forcemain Replacement 
Jordan Valley Sewage Pump 
Station 

 $3,175  $272  $2,903 8.6%  $200  $300  $2,589  $0 2023 

Lagoon Upgrade program - 
Stevensville/Douglastown 

 $4,100  $446  $3,654 10.9%  $20  $1,500  $2,352  $0 2022 

Miscellaneous Program - 
Centrifuge Components 

 $1,211  $1,210  $1 99.9%  $0  $991  $0  $0 2021 

Miscellaneous Program - 
Chemical System Upgrades - 
2017 

 $1,900  $1,625  $275 85.5%  $100  $1,500  $216  $0 2022 

Miscellaneous Program - 
Chemical System Upgrades - 
2018 

 $2,200  $273  $1,927 12.4%  $0  $101  $2,000  $0 2022 

Miscellaneous Program - 
Garner Road 

 $5,242  $5,108  $134 97.4%  $0  $137  $0  $0 2021 

Miscellaneous Program - 
Motor Control Centres 

 $2,000  $226  $1,774 11.3%  $102  $1,789  $0  $0 2021 

Pump Station Capacity 
Expansion Program - Odour 
Control - Smithville 

 $1,500  $888  $612 59.2%  $100  $559  $0  $0 2021 

Pump Station Improvement 
Program - Design 

 $5,711  $5,663  $48 99.2%  $0  $110  $0  $0 2021 

Pump Station Improvement 
Program - Haulage Road 

 $2,150  $2,058  $92 95.7%  $500  $300  $277  $0 2022 

Pump Station Improvement 
Program - Lakeside 

 $2,500  $2,229  $271 89.2%  $400  $1,587  $50  $0 2022 

Pump Station Improvement 
Program - NOTL, Garrison 
Rd, William St 

 $3,285  $3,140  $145 95.6%  $145  $0  $0  $0 2020 
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Pump Station Improvement 
Program - Park Lane 

   $1,400   $1,039   $361  74.2%  $509   $723   $0   $0  2021 

Pump Station Improvement 
Program - Riverview SPS 

   $1,305   $899   $406  68.9%  $700   $131   $0   $0  2021 

Pump Station Improvement 
Program - South Side High 
Lift 

   $6,651   $6,370   $281  95.8%  $100   $181   $0   $0  2021 

Pump Station Improvement 
Program - Wellandvale 

   $3,445   $3,000   $445  87.1%  $1,450   $300   $281   $0  2022 

Pump Station Improvement 
Program - Woodsview 

   $5,420   $478   $4,942  8.8%  $50   $409   $4,650   $0  2022 

Pump Station Improvement 
Program - Shirley Road 

   $2,400   $419   $1,981  17.5%  $25   $1,250   $797   $0  2022 

Pump Station Improvement 
Program - East Side Port 
Colborne 

   $4,500   $301   $4,199  6.7%  $20   $2,500   $1,685   $0  2022 

Pump Station Improvement 
Program - Laurie Ave 

   $4,700   $624   $4,076  13.3%  $0   $4,000   $465   $0  2022 

Sewer & Forcemain Program 
- Dain City 

   $11,525   $4,737   $6,788  41.1%  $1,000   $8,177   $500   $0  2022 

Sewer & Forcemain Program 
- Highway 406 Trunk 

   $1,274   $1,273   $1  100.0%  $0   $1   $0   $0  2021 

Sewer & Forcemain Program 
- Stamford Centre * 

   $10,562   $10,206   $356  96.6%  $24   $0   $0   $1,100  2020 

Sewer & Forcemain Program 
- Tupper Dr Trunk 

   $2,910   $252   $2,658  8.7%  $125   $2,626   $0   $0  2021 

Sewer Trunk Rehabilitation - 
Stamford - Phase 2 

   $7,950   $6,137   $1,813  77.2%  $0   $7,757   $0   $0  2021 

Sewer Relining Program    $1,336   $1,336   $0  100.0%  $3   $0   $0   $0  2020 
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Wastewater Treatment Plant 
Capacity Expansion - 
Niagara-on-the-Lake 

 $47,895  $47,513  $382 99.2%  $514  $0  $0  $0 2020 

Wastewater Treatment Plant 
Capacity Expansion - South 
Niagara Falls 

 $4,900  $2,870  $2,030 58.6%  $500  $2,929  $0  $0 2021 

Wastewater Treatment Plant 
Upgrade - Garner Road 

 $6,940  $6,657  $283 95.9%  $1,000  $2,726  $0  $0 2021 

Wastewater Treatment Plant 
Upgrade - Niagara Falls 

 $2,350  $1,940  $410 82.6%  $771  $0  $0  $0 2020 

Wastewater Treatment Plant 
Upgrade - Port Weller 

 $5,900  $3,349  $2,551 56.8%  $365  $500  $3,367  $0 2023 

Wastewater Treatment Plant 
Upgrade - Port Weller 2017 

 $1,310  $1,290  $20 98.4%  $69  $0  $0  $0 2020 

Wastewater Treatment Plant 
Upgrade - Welland 

 $22,373  $21,683  $690 96.9%  $200  $4,161  $0  $0 2021 

Wastewater Treatment Plant 
Upgrade - Welland Phase 2 

 $2,400  $452  $1,948 18.8%  $0  $1,000  $1,388  $0 2024 

Wastewater Treatment Plant 
Upgrade - Aeration - Seaway 

 $1,235  $1,228  $6 99.5%  $8  $0  $0  $0 2020 

Wastewater Treatment Plant 
Upgrade - Bar Screen - Port 
Weller 

 $3,230  $2,888  $342 89.4%  $1,600  $800  $275  $0 2022 

Wastewater Treatment Plant 
Upgrade - Fine Bubble 
Aeration - Port Dalhousie 

 $39,500  $32,971  $6,529 83.5%  $50  $15,000  $23,039  $0 2023 

Wastewater Treatment Plant 
Upgrade - Grit System - 
Grimsby 

 $1,725  $1,614  $111 93.5%  $213  $0  $0  $0 2020 
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Wastewater Treatment Plant 
Upgrade - Primary Digester 
#2 - Niagara Falls 

 $1,000  $543  $457 54.3%  $550  $150  $265  $0 2023 

Wastewater Treatment Plant 
Upgrade - Secondary Clarifier 
- Seaway *

 $3,115  $2,923  $192 93.8%  $320  $325  $0  $320 2021 

Total Wastewater  $265,700  $192,201  $73,499 72.3%  $13,103  $71,367  $55,390  $1,420 
Elevated Tank - New - 
Pelham 

 $2,820  $224  $2,596 7.9%  $85  $2,616  $0  $0 2021 

Elevated Tank - New - Fort 
Erie 

 $1,755  $254  $1,501 14.5%  $50  $200  $1,347  $0 2022 

Elevated Tank - Corrosion 
Protection - Virgil 

 $3,525  $2,843  $682 80.6%  $14  $3,005  $0  $0 2021 

Elevated Tank Rehabilitation - 
Thorold South * 

 $2,992  $2,796  $196 93.4%  $50  $20  $50  $140 2022 

Meter Replacement Program  $3,550  $2,094  $1,456 59.0%  $200  $1,511  $100  $0 2022 
Miscellaneous Program - 
Evalution & Replacement * 

 $1,100  $1,093  $7 99.4%  $2  $0  $0  $35 2020 

Miscellaneous Program - 
Granular Activated Carbon 
Replacement 

 $4,260  $3,287  $973 77.2%  $0  $2,535  $0  $0 2021 

Miscellaneous Program - 
System Storage - Grimsby 

 $22,915  $19,614  $3,301 85.6%  $8,969  $8,000  $0  $0 2021 

Miscellaneous Program - 
System Storage - Port 
Colborne 

 $11,850  $11,790  $60 99.5%  $203  $0  $0  $0 2020 

Pumping Station Upgrades - 
Shoalts Drive 

 $1,400  $0  $1,400 0.0%  $20  $800  $580  $0 2023 

Transmission Main over 
Welland River 

 $4,080  $6  $4,074 0.1%  $0  $0  $4,074  $0 2023 
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Department Total Projects Project 
Status 

Adjusted 
Budget 

Project-to-
date 

Actuals and 
Commitments 

Budget 
Remaining 

Percentage 
of Budget 

Spent and/or 
Committed 

2020 
Forecasted 

Expenditures 

2021 
Forecasted 

Expenditures 

2022 and 
Beyond 

Forecasted 
Expenditures 

Forecasted 
Surplus / 

Deficit 

Estimated 
Year of 

Completion 

Water Treatment Plant Raw 
Water Intake - Niagara Falls 

 $2,700  $2,211  $489 81.9%  $500  $1,926  $0  $0 2021 

Water Treatment Plant 
Roadway & Parking Lot - 
Grimsby 

 $1,880  $882  $998 46.9%  $100  $1,588  $50  $0 2022 

Water Treatment Plant 
Upgrade - Decew Falls - 2016 

 $22,250  $12,004  $10,246 54.0%  $2,000  $10,000  $9,530  $0 2022 

Water Treatment Plant 
Upgrade - Niagara Falls - 
2015 

 $3,495  $3,042  $453 87.0%  $0  $3,126  $100  $0 2022 

Water Treatment Plant 
Upgrade - Niagara Falls - 
2017 

 $12,952  $12,609  $343 97.3%  $3,200  $534  $0  $0 2021 

Water Treatment Plant 
Upgrade - Port Colborne 

 $13,600  $1,120  $12,480 8.2%  $100  $7,000  $5,553  $0 2022 

Water Treatment Plant 
Upgrade - Rosehill 

 $15,000  $14,543  $457 97.0%  $1,648  $300  $0  $0 2021 

Water Treatment Plant 
Upgrade - Rosehill - 2017 

 $2,686  $303  $2,383 11.3%  $270  $180  $2,056  $0 2024 

Water Treatment Plant 
Upgrade - Welland - 2017 

 $5,000  $1,720  $3,280 34.4%  $350  $1,000  $3,144  $0 2023 

Water Treatment Plant 
Upgrade - Niagara Falls - 
2018 

 $4,565  $143  $4,422 3.1%  $50  $4,328  $100  $0 2022 

Water Treatment Plant 
Upgrade - Decew Falls Plant 
2 - 2020 

 $2,000  $0  $2,000 0.0%  $5  $500  $1,495  $0 2023 

Watermain Intake Channel 
Modifications - DeCew - 2017 
*** 

 $1,500  $916  $584 61.1%  $0  $0  $0  $1,500 2020 
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Department Total Projects Project 
Status 

Adjusted 
Budget 

Project-to-
date 

Actuals and 
Commitments 

Budget 
Remaining 

Percentage 
of Budget 

Spent and/or 
Committed 

2020 
Forecasted 

Expenditures 

2021 
Forecasted 

Expenditures 

2022 and 
Beyond 

Forecasted 
Expenditures 

Forecasted 
Surplus / 

Deficit 

Estimated 
Year of 

Completion 

Watermain Security Study - 
Decew Water Treatment Plant 
to Townline Rd E 

 $1,000  $307  $693 30.7%  $10  $500  $488  $0 2022 

Watermain Replacement - 
Vineland 19th Street and Glen 
Road 

 $2,500  $0  $2,500 0.0%  $0  $2,500  $0  $0 2021 

Watermain Program - Along 
CNR Grimsby 

 $16,825  $12,032  $4,793 71.5%  $0  $7,829  $0  $0 2021 

Watermain Program - Barrick 
Road 

 $1,965  $1  $1,964 0.0%  $0  $0  $1,964  $0 2023 

Watermain Program - Fort 
Erie, Dominion Road * 

 $10,615  $10,426  $189 98.2%  $100  $100  $0  $377 2021 

Watermain Program - 
Hwy406 Cross Trans 

 $1,911  $1,905  $6 99.7%  $0  $6  $0  $0 2021 

Watermain Program - Lundy's 
Lane * 

 $1,000  $2  $998 0.2%  $100  $0  $0  $898 2020 

Watermain Program - 
Welland Canal Extension 

 $4,620  $0  $4,620 0.0%  $0  $4,620  $0  $0 2021 

Watermain Program - 
Welland East and West 

 $6,200  $4,801  $1,399 77.4%  $60  $1,797  $0  $0 2021 

Watermain Program - St. 
Davids Rd Phase 2 

 $2,140  $1,816  $324 84.9%  $100  $1,924  $100  $0 2022 

Total Water Works  $196,651  $124,784  $71,867 63.5%  $18,186  $68,445  $30,731  $2,950 
Total Projects with 
remaining budgets greater 
than $1 million 

 $1,404,397  $900,286  $504,111 64.1%  $89,020  $297,381  $299,632  $8,083 

(*) At the time of report preparation, the surplus either has been returned or is anticipated to be returned to respective reserves or CVP in 2020 or early 2021 
(**) Gross expenditure surplus on this project will be used to offset external revenue shortfall 
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(***) Project close form has been received and open commitment was cancelled subsequent to date that report was prepared, as OPG has retained this project under their 
management in place of providing external funding to Niagara Region to manage the project. 
(****) This project includes the Region’s initial planned contribution to the project being managed by the Host Society. The Canada Summer Games project is currently under 
review and will be consolidated into the Region’s operations. The full value of the project to be managed by the Region is expected to be reflected in our Q4 financial report. 
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Capital Variance Project Summary (in thousands of dollars) 
Capital projects sometimes require more or less than the approved budget. Throughout the year, project variances are managed through either requesting extra 
budget dollars from the Capital Variance Project (CVP), or by transferring excess capital project budget dollars to the CVP through a budget reduction. 
Transfers to the CVP do not require approval. Requests less than $250, one-time or cumulative on a project, may be approved by the departmental Commissioner 
or Director, in combination with the Commissioner of Corporate Services.  Requests in excess of $250, one-time or cumulative on a project, require Council approval. 
Throughout the year, the balances of the CVPs are monitored and, if significant excess exists, would be adjusted by transferring the excess to the respective capital 
reserve following Council approval. 
The excess funds in the Levy and Wastewater CVPs have been identified as a funding source for the 2021 Capital Budget and will be transferred to the reserve at 
year-end. The excess funds in the Waste Management CVP will be transferred to the respective capital reserves for use in the long-term capital affordability strategy. 

Capital Variance Project Reconciliation Levy 
Programs 

Waste 
Management Wastewater Water Works Total 

Programs 
Balance at December 31, 2019*  $1,000  $582  $1,000  $1,000  $3,582 
Transfer to Active Capital Projects - $584 - $6 - $388 - $436 - $1,414
Budget Reductions on Active Capital Projects $1,261  $975 $4,561 $150 $6,947
Transfers (to)/from Closed Capital Projects $2,400  $292  $264 $203 $3,159
Adjustments to Previously Closed Projects  $41  $41 
Balance at July 27, 2020  $4,118  $1,843  $5,437  $917  $12,315 
Transfer to Active Capital Projects - $351 - $706 - $1,292 - $200 - $2,549
Budget Reductions on Active Capital Projects $1,674 $450 $2,124
Transfers (to)/from Closed Capital Projects  $968 $133  $146  $8 $1,255
Balance at October 22, 2020  $6,409  $1,720  $4,291  $725  $13,145 
Committed to 2021 Budget request - $4,000 - $3,000 - $7,000
Uncommitted Balance at October 22, 2020**  $2,409  $1,720  $1,291  $725  $6,145 

* Due to limited funding availability in the Waste Management Capital reserve for the 2020 budget, funds were committed from the CVP, drawing it below $1,000.
As expected, it was replenished with project closures in early 2020.
** The balance of the Water Works CVP is expected to be replenished through project closures and/or budget reductions in Q4 2020, as indicated in the Capital
Forecast report, bringing the balance up to a minimum of $1,000.
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Investment Report (in thousands of dollars) 
Investment income during Q3 on the primary portfolio amounted to $4,934, which 
comprises investment portfolio income and interest on cash balances. 

Investment Performance 
Investment Income Before Transfers to Reserves: 
Unfavourable investment income in Q3 of $505, is a result of the declining bond yield 
environment, investment calls from corporate bonds and the Region choosing to maintain 
higher cash balances in high-interest savings accounts as a mitigation strategy. 
Investment income before transfers for 2020, forecast to the end of the year, is 
unfavourable by $1,668 when compared to budget, as the bond yield environment is 
expected to remain low. 
Budget vs 
Actual/Forecast 
before Reserve 
Transfers 

YTD Actuals Forecast Total 
Q1 Q2 Q3 Q4 

Budget  $5,143   $5,283   $5,439   $5,489   $21,354  
Actual  $5,219   $5,028   $4,934   $4,505   $19,685  
Variance  $76   $-255  $-505  $-984  $-1,668 

Year-to-date cumulative portfolio return: 
Q1 Q2 Q3 Q4 Forecast 

2.71% 2.62% 2.57% 2.62% 
Investment Income After Transfers to Reserves: 
Investment income after transfers in Q3 is unfavourable by $4,695 as result of interest 
income transferred to development charges and rate reserves at a higher rate than 
budgeted in alignment with the reserve and reserve fund policy. Forecasted investment 
income after transfers compared to budget is unfavourable by $4,784. 

Budget vs 
Actual/Forecast after 
Reserve Transfers 

YTD Actuals Forecast Total 
Q1 Q2 Q3 Q4 

Budget  $5,143   $5,283   $5,439   $5,489   $21,354  
Net Budget Transfers  $-1,325  $-1,325  $-1,325  $-1,325  $-5,299 
Budget (Net)  $3,818   $3,958   $4,114   $4,164   $16,054  
Actual  $5,219   $5,028   $4,934   $4,505   $19,685  
Net Actual Transfers  $-1,012  $-128  $-5,515  $-1,760  $-8,415 
Actual (Net)  $4,207   $4,900   $-581  $2,744   $11,270  
Variance  $389   $942   $-4,695  $-1,420  $-4,784 

Note: Staff monitor foreign exchange rates during the year to take advantage of 
favourable opportunities, gains of $77 are included in year to date investment income. 
Amounts reflected in this report for investment performance above do not include the 
NRH investment portfolio since these are managed separately.  
For completeness, the value of the NRH investments is shown in the total investment 
holdings. 

Investment Term Holdings 
Funds Book Value Weight 

Cash Equivalent<1Yr  $38,195  4.7% 
2 Year  $18,779  2.3% 
3 Year  $28,185  3.4% 
4 Year  $26,526  3.2% 
5+ Year  $441,012  53.7% 

NRH Investments  $6,479  0.8% 
Subtotal (Investments)  $559,176  68.1% 
Cash  $243,497  29.7% 
Sinking Fund (Incl.Cash)  $18,056  2.2% 
Total Portfolio  $820,729  100.0% 
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Investment Detail (in thousands of dollars) 

Institution Type of 
Investment 

Balance of 
Investment 

by 
Institution 

Percentage 
Holdings * 

Policy 
Percentage 

Limits 

Bank of Montreal Corporate  $52,200  9.15% 15.00% 
Bank of Nova Scotia Corporate  $20,000  3.50% 15.00% 
Canadian Imperial Bank of Commerce Corporate  $36,000  6.31% 15.00% 
National Bank of Canada Corporate  $64,500  11.30% 15.00% 
Royal Bank of Canada Corporate  $41,500  7.27% 15.00% 
Total Corporate  $214,200  37.54% 50.00% 
City of Hamilton Municipal  $5,724  1.00% 5.00% 
City of Montreal Municipal  $3,032  0.53% 5.00% 
City of Ottawa Municipal  $5,342  0.94% 5.00% 
City of Quebec Municipal  $2,303  0.40% 5.00% 
City of Saskatoon Municipal  $3,332  0.58% 5.00% 
City of Toronto Municipal  $8,494  1.49% 5.00% 
County of Wellington Municipal  $852  0.15% 5.00% 
Municipal Finance Authority of BC Municipal  $5,020  0.88% 5.00% 
New Brunswick Municipal Finance 
Authority 

Municipal  $5,507  0.97% 5.00% 

Region of Halton Municipal  $1,519  0.27% 5.00% 
Region of Peel Municipal  $3,515  0.62% 5.00% 
Region of Waterloo Municipal  $13,089  2.29% 5.00% 
Region of York Municipal  $9,691  1.70% 5.00% 
York Region District School Board Municipal  $4,184  0.73% 5.00% 
York Sinking Fund Debenture Municipal  $1,793  0.31% 5.00% 
Total Municipal  $73,397  12.86% 25.00% 
Newfoundland and Labrador Hydro Provincial  $751  0.13% 25.00% 
Ontario Hydro Provincial  $22,350  3.92% 25.00% 
Province of Alberta Provincial  $1,348  0.24% 25.00% 
Province of British Columbia Provincial  $7,205  1.26% 25.00% 
Province of Manitoba Provincial  $33,701  5.91% 25.00% 
Province of New Brunswick Provincial  $1,908  0.33% 25.00% 
Province of Newfoundland Provincial  $60,884  10.67% 25.00% 
Province of Nova Scotia Provincial  $17,410  3.05% 25.00% 
Province of Ontario Provincial  $45,553  7.98% 25.00% 
Province of Prince Edward Island Provincial  $2,833  0.50% 25.00% 
Province of Quebec Provincial  $65,627  11.50% 25.00% 
Province of Saskatchewan Provincial  $5,207  0.91% 25.00% 
Quebec Hydro Provincial  $14,350  2.51% 25.00% 
Total Provincial  $279,127  48.91% 75.00% 
Region of Niagara Debentures Municipal  $3,934  0.69% 100.00% 
Total Niagara Region Investments    $570,658  100.00% 100.00% 
NRH Investments    $6,479      
TOTAL Region (excl Cash) & NRH  All  $577,137      
General Chequing ** Cash  $88,322      
Savings Cash  $155,175      
Sinking Fund Cash  $95      
Total    $243,592      
TOTAL including Cash     $820,729      

 
* Note: Holdings by security percentages exclude cash balances and NRH investments.  
**Cash balances shown are the amounts held by the financial institution at the end of the 
quarter and do not include adjustments for outstanding payments or deposits or the NRH 
general operating account and payroll trust accounts.  Balances include USD funds 
converted at quarter end spot rate of 1.3339.
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Debt Report (in thousands of dollars) 
S&P (Standard & Poor's) has had Niagara rated AA with stable outlook since April 5, 2001 when S&P and CBRS (Canadian Bond Rating Service) merged their 
ratings. S&P affirmed Niagara’s AA rating with stable outlook on October 13, 2020. The ratings reflect S&P's opinion of Niagara's exceptional liquidity and budgetary 
performance, strong financial management, and moderate debt burden. Niagara continually strives to improve our credit rating, as it sends a strong, positive message 
to investors, and directly impacts our cost of borrowing in the capital markets. 
 
Standard and Poor uses an assessment scale of 1 to 5, with an assessment score of 1 being exceptional and 5 being the weakest score. 

Key Rating Factor Institutional 
Framework Economy Financial 

Management 
Budgetary 

Performance Liquidity Debt Burden 

Standard & Poor’s Assessment 2 3 2 1 1 3 

 

Department 

Total Debt as 
at December 

31, 2019 
including 

Sinking Fund 
Assets 

Year to 
Date  
Debt 

Issued  

Year to 
Date 

 Principal 
Payments 

Sinking Fund 
Contributions 

and Asset 
Earnings 

Total Debt as at 
September 30, 
2020 including 
Sinking Fund 

Assets 

Forecasted 
Principal  

Payments 

Unissued  
Debt* 

Total Debt & 
Unissued Debt 
as at December 

31, 2020 

Annual 
Repayment 

Limits** 

General Government  $21,122   $3,000  - $1,988  - $54   $22,080   $0   $3,350   $25,430    
Police  $87,489   $1,214  - $3,263  - $201   $85,238  - $850   $2,250   $86,638    
Transportation  $131,585   $8,011  - $12,878  - $232   $126,486  - $164   $47,602   $173,924    
Public Health  $14,657   $0  - $1,946   $0   $12,711  - $44   $3,037   $15,704    
Community Services  $19,538   $0  - $2,608   $0   $16,930   $0   $144,522   $161,452    
NRH  $36,357   $3,300  - $4,173   $0   $35,484  - $109   $2,519   $37,894    
Planning  $32   $0  - $32   $0   $0   $0   $0   $0    
Total Levy  $310,779   $15,525  - $26,889  - $487   $298,928  - $1,167  $203,280   $501,041    
Wastewater  $56,797   $0  - $2,279  - $1,029   $53,489  - $68   $32,296   $85,717    
Water  $11,114   $0  - $368  - $256   $10,490  - $8   $22,249   $32,731    
Waste Management  $795   $0  - $795   $0   $0   $0   $0   $0    
Total Rate  $68,706   $0  - $3,441  - $1,286   $63,979  - $76   $54,545   $118,448    
Total Niagara Region  $379,485   $15,525  - $30,330  - $1,773   $362,907  - $1,243  $257,825   $619,490  8.06% 
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Department 

Total Debt as 
at December 

31, 2019 
including 

Sinking Fund 
Assets 

Year to 
Date  
Debt 

Issued  

Year to 
Date 

 Principal 
Payments 

Sinking Fund 
Contributions 

and Asset 
Earnings 

Total Debt as at 
September 30, 
2020 including 
Sinking Fund 

Assets 

Forecasted 
Principal  

Payments 

Unissued  
Debt* 

Total Debt & 
Unissued Debt 
as at December 

31, 2020 

Annual 
Repayment 

Limits** 

Fort Erie  $6,333   $0  - $703   $0   $5,631  - $106   $0   $5,525  2.51% 
Grimsby  $3,140   $0  - $176   $0   $2,963  - $179   $0   $2,784  2.75% 
Lincoln  $6,676   $0  - $546   $0   $6,130  - $69   $0   $6,061  2.59% 
NOTL  $3,609   $0  - $481   $0   $3,128  - $50   $0   $3,078  1.74% 
Niagara Falls  $48,560   $0  - $3,341   $0   $45,220  - $549   $0   $44,670  3.16% 
Pelham  $32,252   $0  - $2,137   $0   $30,115  - $100   $0   $30,015  12.81% 
Port Colborne  $27,246   $0  - $1,733   $0   $25,513  - $242   $0   $25,270  8.67% 
St. Catharines  $118,033   $13,444  - $12,396  - $243   $118,838  - $310   $0   $118,528  9.44% 
Thorold  $950   $0  - $77   $0   $873  - $43   $0   $830  1.60% 
Wainfleet  $1,708   $0  - $190   $0   $1,518   $0   $0   $1,518  1.17% 
Welland  $49,199   $5,217  - $5,641   $0   $48,775  - $624   $0   $48,151  8.82% 
West Lincoln  $18,496   $0  - $596   $0   $17,900  - $67   $0   $17,834  5.30% 
NPCA  $216   $0  - $216   $0   $0   $0   $0   $0    
Separate School Board  $0   $0   $0   $0   $0   $0   $0   $0    
Debt Assumed for 
Others (External) 

 $316,419   $18,661  - $28,233  - $243   $306,604  - $2,338   $0   $304,265    

Total Niagara Region & 
External 

 $695,904   $34,186  - $58,563  - $2,016   $669,510  - $3,581  $257,825   $923,755    

*Unissued debt information from the local area municipalities is not provided to Niagara Region 
**2019 FIR data used for ARL calculation for Niagara Region, NOTL and Pelham. All others used 2018 FIR with the exception of Grimsby and Niagara Falls that 
relied on 2017 FIR data  
2020 Debt Issuances 

• By-law 2020-45: Capital Markets $34,186, 10 years, 1.43% for Niagara Region and municipalities of Welland and St. Catharines  
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Accounts Receivable Aging Report (in thousands of dollars) 
The accounts receivable aging report reflects all unpaid accounts greater than 120 days and greater than $25.  Listing does not include outstanding invoices at 
quarter-end where payments have been received prior to finalization of the Q3 Financial Update. 

Customer Name Over 120 Explanation of Account Status 

Bell Canada $73 
 

Cost sharing invoice ($72) for work completed during the Church Street transportation project. 
Public Works Project Manager working with their contact to receive payment.  Construction 
Encroachment permits ($1); payment expected within Q4 2020. 

Collection to continue 
 

City of Niagara Falls $73 
 

2018 RDC invoice in dispute with developer ($60), applied for NFP grant, which was denied.  
Collection efforts to continue, which may include collecting through property tax.  2019 RDC’s ($13) 
for one multiple permit for which staff have followed up with the City building department on status. 

Collection to continue 
 

City of St. Catharines $934 Balance due is related to COVID-19 concessions to local area municipalities regarding tax and 
water/waste water billings in CSD 31-2020 and will be paid in full by the end of 2020. 

Collection to continue 

Merritton Mills 
Redevelopment Corp 

$262  
 

Receivable of 2007 tipping fees for the last of four redeveloped brownfield sites.  Niagara Region 
will offset the tipping fees against the Tax Increment Grant (TIG) being paid on the development, 
which was initiated in 2019 and is expected to be fully recovered by 2024.  In the interim, the Niagara 
Region is holding a Letter of Credit (LOC) as security for the full amount of the receivable. 

2019 TIG agreements 
Collection to continue 

Town of Fort Erie $35 Cost sharing invoice ($35) for Watermain project.  A portion is expected to be paid at the end of 
October 2020 and discussions with Town Public Works staff are continuing for expected payment 
date of the balance. 

Collection to continue 

Town of Grimsby $401 2018 RDC invoice in dispute with developer ($401), Grimsby to collect additional amounts 
outstanding through property tax (Grimsby currently proceeding with legal action).  Staff will 
continue to work with Grimsby building staff to determine expected remittance dates. 

Collection to continue 

Town of Lincoln $726 RDC balance owing ($275) from developer that made payment at prior year rates.  Lincoln building 
staff have followed up with the developer and Region will take necessary corrective action if not 
received.  Timing difference ($451) between when Region receives permit information and when 
permit is issued and payment made by developer.  Region staff will continue to work with Lincoln 
staff to create a better process flow for permit and remittance information. 

Collection to continue 
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Customer Name Over 120 Explanation of Account Status 

Town of NOTL $79 2019 RDC balances due to permit information that is sent monthly, with payment remitted quarterly.  
Amounts will be included in future payment.  Region has requested that RDC be remitted to the 
Region monthly instead of quarterly, which will address outstanding balances in a more timely 
manner.  Staff will continue to work with NOTL building staff to determine expected remittance 
dates. 

Collection to continue 
 

TOTAL $2,583   
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Consolidated Statement of Financial Position (in 
thousands of dollars) 
The consolidated statement of financial position is prepared in accordance with Canadian 
public sector accounting standards (“PSAS”) and includes all unfunded liabilities, impacts 
of amortization and capital fund activity.  This report is unaudited and prepared with 
information as at November 6, 2020.   

  Sep. 30, 2020 Dec. 31, 2019 

FINANCIAL ASSETS   
Cash $ 251,148 $ 135,681 

Investments (page 88) $ 559,176 $ 635,596 
Accounts receivable $ 46,164 $ 80,140 

Other current assets $ - 780 $ - - 417 
Tangible capital assets held for sale $ 2,178 $ 1,760 
Debt Recoverable from others (page 91) $ 306,604 $ 316,419 

Total financial assets  $ 1,116,050 $ 1,170,013 

FINANCIAL LIABILITIES   
Accounts payable and accrued liabilities $ 119,801 $ 129,782 

Employee future benefits and post-
employment liabilities  

$ 109,462 $ 109,462 

Deferred revenue  $ 231,686 $ 219,750 
Landfill closure and post-closure liability $ 61,277 $ 61,277 

Long-term liabilities (page 91) $ 669,510 $ 695,904 

Capital lease obligation  $ 4,276 $ 4,352 
Total financial liabilities $ 1,196,012 $ 1,220,527 
Net debt $  (29,962)  $  (50,514)  

NON-FINANCIAL ASSETS   
Tangible capital assets  $ 1,871,670 $ 1,823,929 
Inventory $ 7,519 $ 7,498 
Prepaid expenses $ 14,275 $ 18,609 

Total non-financial liabilities $ 1,893,464 $ 1,850,036 
Accumulated surplus $ 1,863,502 $ 1,799,522 

Accumulated surplus reconciliation: 
 Sep. 30, 2020 Dec. 31, 2019 

Invested in tangible capital assets $  1,504,488 $  1,440,091 

Capital fund – unexpended capital financing 329,264 271,407 
Operating fund (843) (10,886) 

Unfunded landfill closure & post-closure liability (61,277) (61,277) 
Unfunded employee future benefits & post-
employment liabilities 

(108,148) (108,148) 

Total surplus 1,663,484 1,531,187 

Total reserves and reserves funds (page 56) 200,018 268,335 
Total accumulated surplus $  1,863,502 $  1,799,522 
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Explanation of Statement of Operations 
The statements of operations provided in the preceding pages summarize the Niagara 
Region’s financial activity as of June 30, 2020. These statements have been compiled by 
Corporate Services and the departments have validated the information and provided 
commentary. 
These statements present the net funding position of Niagara Region’s operating budget 
and do not include Public Sector Accounting (PSA) adjustments for amortization, 
employee future benefits and landfill liability.   
Approved and/or expected unbudgeted transfers to/from reserves can offset other 
variances and impact net surplus/deficit reported by departments.  These statements do 
not include capital activity.  Capital activity is summarized by project in the capital reports 
section. 
 

Definition of Column Headings 
Year to date Budget - the portion of the annual budget expected to be realized from 
January through September. 
Year to date Actual - actual costs incurred and revenues earned from January to June. 
Departments have accrued for goods or services received but not yet paid for and 
revenues earned but not yet received. 
Year to date Budget vs Actual Variance Favourable/(Unfavourable) - the difference 
between the year to date budget and the year to date actual. An unfavourable variance 
(i.e. actual expenditures are greater than budgeted or actual revenues are less than 
budgeted) is shown as a negative and a favourable variance (i.e. actual expenditures are 
less than budgeted or actual revenues are greater than budgeted) is shown as a positive. 
Annual Budget - the annual budget approved by council with budget adjustments as 
explained on the Operating Budget Amendments & Adjustment Summary. 
Annual Forecast - the year to date actual plus the year to go forecast for July to 
December. It is intended to project expected organization results at the end of the current 
year based on information available at June 30, 2020. As noted, actual operating results 
may vary from the forecasted information presented. 
Annual Budget vs Forecast Variance Favourable/(Unfavourable) - the difference 
between the annual budget and the annual forecast. An unfavourable variance (i.e. 
forecasted expenditures are greater than budgeted or forecasted revenues are less than 
budgeted) is shown as a negative and a favourable variance (i.e. forecasted expenditures 
are less than budgeted or forecasted revenues are greater than budgeted) is shown as a 
positive. 
 

Definition of Report Rows – Expenditures 
Compensation – salaries, benefits and personnel related allowances (meals, clothing, 
training, etc). 
Administration – costs for audit, advertising, consulting, insurance, contracted services, 
Court Services expenses, allowances (car, mileage, etc.), telephone, training and related 
expenses, office supplies, memberships and other miscellaneous expenses. 
Operational & Supply – program specific costs including: chemical, medical, waste 
management supplies and purchased services. 
Occupancy & Infrastructure – costs to repair or maintain property and infrastructure, 
property tax, leases and all utilities. 
Equipment, Vehicles, Technology – costs to repair or maintain equipment and vehicles, 
minor equipment purchases, computer licenses and support. 
Community Assistance – Ontario Works allowances and benefits program costs, rent 
supplements and the use of all housing related subsidies. 
Financial Expenditures – interest charges, principal debt payments, tax write-offs, and 
bad debt expense.  The debt related charges included in this section are allocated to 
departments though indirect allocations & debt. 
Partnership, Rebate, Exemption – grants, rebates and exemptions provided to local 
area municipalities and/or other organizations to support projects within the region.  
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Definition of Report Rows – Revenues 
Taxation – revenues received from local area municipalities including payment-in-lieu, 
supplemental and power dams revenue; as well as funds received to support waste 
management, water and wastewater operations. 
Federal & Provincial Grants – funds received from the provincial and federal 
governments. 
By-law Charges & Sales – shared services revenue (without shared services 
agreement), licenses, permits and approvals, and fees and service charges on the User 
Fee By-Law such as child care fees, health fees, police fees (i.e. accident reports, etc), 
seniors homes fees (i.e. long term care accommodations fees), road fees and other 
miscellaneous fees (i.e. zoning). 
Other Revenue – shared services revenue (with shared services agreement), investment 
income, Court Services revenue, recycling revenue, housing revenue and other 
miscellaneous revenue. 

Definition of Report Rows – Intercompany 
Charges 
Intercompany Charges – direct rate-based costs that are allocated to the beneficial 
recipient by the department providing the service or goods and calculated based on a 
pre-established rate (i.e. fleet, fuel, photocopiers, and print shop). This includes the 
allocation of the costs of staffing resources that have been strategically redeployed due 
to the COVID-19 pandemic from one department to another. The pre-established rate is 
intended to recover the costs incurred by the service providing department (time and 
material). 

Definition of Report Rows – Transfers 
Transfer to Reserves – includes all transfers of funds in the current year from the 
operating program to a reserve.  At a corporate level the net of the transfers to reserves 
and the transfers from reserves represents our total contribution to reserves or draw on 
reserves in the year. 
Transfer from Reserves – transfers of funds in the current year to the operating program 
from a reserve.  At a corporate level the net of the transfers from reserves and the 
transfers to reserves represents our total contribution to reserves or draw on reserves in 
the year. 
Expense Allocation to Capital – eligible costs recorded and managed in the operating 
program allocated to the capital program. 

Definition of Report Rows – Indirect Allocation & 
Debt 
Indirect Allocation – costs that are not directly traceable to a specific program or 
department (i.e. HR, finance, procurement, legal, IT, properties, and communications). 
Indirect costs are common resources shared by several programs and services that 
require an allocation to determine full cost of the program or service. 
Capital Financial Allocation – allocations of all debt charges incurred to programs and 
services based on projects the debt is issued to fund.  
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Appendix 2: COVID-19 2020 Financial Impact Summary (in thousands) 
The information available and estimated to date has been summarized into the following 
key categories. 

1. Total Gross Cost: This category represents all costs tracked and associated with 
the emergency response including costs that can be accommodated within our 
approved 2020 budget.  It is important to note that while the Region does have 
an established base budget to support some of these expenditures, it is not what 
was originally contemplated in the base budget and may result in delays in work 
plans and/or backlogs after the emergency is complete. 

2. Total Net Cost: This category considers confirmed funding sources that have 
been matched to eligible expenditures. 

3. Net Deficit/(Surplus):  This category removes the costs that can be supported by 
our approved base budget.  It also considers strategic and other mitigations 
(offset by other non-COVID pressures) the Region has been able to identify and 
put in place to help manage the cost of the emergency. 
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1 Mar 13 to June 29 - Assumes 100% of salary and benefit costs to any staff member 
fully activated in the Regional EOC, Public Health EOC, and EMS EOC .  As of June 
30th all EOC members have estimated their ongoing time commitment and costs 
have been projected accordingly. 

2 Staff unable to work due to self-isolation, needing to care for family members or being 
sick directly associated with COVID-19 

3 Corporate cost of staff redeployed from their main role to new roles to support the 
pandemic. 

4 Emergency child care services were provided as requested by the province.  Cost 
include base staffing and supplies used while delivering emergency childcare in April 
through June. 

5 Additional salary, benefits and overtime costs related to managing the emergency.  
Overtime (banked and paid) to date represent 25% of the additional labour related 
cost which averages to an additional 21 FTE each week of the pandemic. 

6 Final pandemic pay from April 24 to August 13.  Pandemic pay is allocated by 
department as follows and does not yet include amounts flowed to third party 
agencies through the Homelessness program: Seniors Services $3.5 million 
thousand, Homelessness Services $0.02 million, Emergency Medical Services $1 
million, Public Health Programs $0.04 million. 

7 Additional purchase commitments made to directly support the emergency (e.g. 
cleaning supplies and services, personal protective equipment, emergency shelter, 
screening, advertising). Included in the purchases the Region has executed 36 
special circumstance purchases over $10 thousand for a total value of $5.3 million.  
These purchase consist mainly of personal protective equipment, cleaning 
supplies/services, emergency shelter, homelessness agency support and screening 
services. Staff will continue to rely on the special circumstance provisions in the 
procurement by-law on an as-required basis and report back to Council as needed. 

8 Estimated loss of expected revenue sources (e.g. rental income on owned units, 
transit fare revenue, business licensing revenue, development applications, parental 
fees, POA infraction revenue, investment income). 

9 Estimated cost savings directly related to the COVID measures (e.g. reduced travel 
costs, reduced electricity, cancelled events).  Fuel savings in EMS and transportation 
estimated at $0.45 million. 

10 Funding received has been matched to eligible expenditures. 
11 Strategic mitigations put in place by the Region (e.g. gapping of vacant positions, 

reduced non-emergency repair work, reduced transit service costs, other non-COVID 
related savings).  This category is offset by other non-COVID related pressures. 
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Appendix 3: COVID-19 2020 Financial Impact by Department (in thousands) 
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