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Appendix 4 – Process and Decision Making Process for Turbo 
Blowers 
 
1. 2009-03-10- PRC Evaluation/Decision  

Letter to John Meunier Inc. (distributor of APG Neuros turbo blowers) from 
Water/Wastewater Associate Director advising of conditional approval for a six 
month test period.  
 

2. 2011-06-14 – Procurement 
Tender Closes for 2011-T-112 Crystal Beach Wastewater Treatment Plant Upgrades 
includes three APG Neuros turbo blowers. 
 

3. 2011-10-15 thru 2020-06-03 Blower Performance Issues  
Work orders and service reports for turbo blower issues including K-Turbo Blowers 
at Port Colborne WWTP and APG Neuros Turbo Blowers at Crystal Beach WWTP. 
 

4. 2012-10-16 – Status Update 
APG Neuros turbo blowers at Crystal Beach in-service date. 
 

5. 2014-05-06 – Procurement 
Tender Closes for 2014-T-114 New Niagara on the Lake Wastewater Treatment 
Plant includes specification for APG Neuros turbo blowers. 
 

6. 2015-07-23 – Update Communication to Staff  
Central Maintenance meeting minutes where W-WW Director (Paul Smeltzer) 
confirmed he and the W-WW Associate Director of W-WW would be meeting with 
representatives and removing turbo blowers from APEL.  
 

7. 2015-07-24 – Evaluation/Decision  
Email discussing a meeting having taken place between the Director of Water-
Wastewater and Mr. Omar Hammoud, CEO of APG Neuros. Email notes the 
following was discussed at the meeting “advised that we will be removing turbo 
blowers from our vendors list and will re-evaluate this decision one year from now. 
Any reconsideration will be based on continuous service of the existing turbo 
blowers for a one year period.”  
 

8. 2015-08-05 – PRC Evaluation/Decision  
Letter from Associate Director Water-Wastewater to John Meunier Inc (distributor of 
APG Neuros) providing notice of turbo blower category deletion from approved 
equipment list stating: “could not ignore the facts regarding performance, service 
and maintenance issues associated with existing units in our system.”  
 
2015-08-05 
Versions of APEL have no turbo blower sub-category or turbo blower vendors listed.   
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9. 2017-11-20 PRC Leadership and membership composition changes 
 

10. 2018-04-26 – PRC Evaluation/Decision  
PRC Meeting Minutes detailing review and consideration of Sulzer turbo blowers.  
 

11. 2018-05-31- PRC Evaluation/Decision Letter 
 Letter from PRC to Landy Lu from Sulzer advising of approval on APEL. 

 
12. 2019-08-26- PRC Evaluation/Decision  

PRC Meeting Minutes detailing review and reconsideration of APG Neuros turbo 
blowers.  
 

13. 2019-09-20- PRC Evaluation/Decision Letter  
Letter from PRC to Phil Taschereau from APG Neuros advising of approval on 
APEL.  
 

14. 2019-10-08- Blower Analysis for Port Dalhousie  
Staff email discussion on lifecycle cost analysis of blowers and confirmation of 
energy saving benefits of turbo blower installation and trial of magnetic bearing turbo 
blowers.  

 
15. 2020-01-17 – Niagara-on-the Lake WWTP put into service  

12 month trial period for APG Neuros turbo blowers commences per 2015-07-24 
decision  
 

16. 2020-08-28 - 2020-T-116 Port Dalhousie Tender Issued 
Approved Manufacturers for each product were listed under each product 
specification.  Sulzer was listed as the only approved product in the blower 
specifications to facilitate the 12-month pilot study. 

 
17. 2020-10-01 – Enquiry Seeking Clarification of Tender  

Letter from APG Neuros to W-WW PRC seeking clarification on PDWWTP Tender 
specifications; included only Sulzer (competitor) for turbo blower manufacturers. 
Seeking to be added as a named supplier on 2020-T-116 (Port Dalhousie) closed on 
Oct. 14, 2020 (then extended to Nov 5); Section 11370 - Turbo Blowers  
 

18. 2020-10-07 – Response to Enquiry About Tender  
PRC letter to Neuros Inquiry about W-WW APEL listings and confirms: 

• Removal from list pending outcome of NOTL performance trial (12 months, 
completes Jan. 17, 2021) 

• Region’s intention to proceed with a trial with a competitor (project not named 
in response) 
 

19. 2020-11-05 - 2020-T-116 Port Dalhousie Tender Closes 
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20. 2021-01-06 – APG Neuros Presentation to PRC  
PRC meeting minutes review presentation and questions/discussion. 

 
21. 2021-01-17 – End of 12 month trial period for NOTL blowers 
 
22. 2021-01-18 – PRC Evaluation/Decision  

Minutes from PRC meeting documenting approval of turbo blower sub-category 
being reinstated on APEL and inclusion of approved APG Neuros turbo blowers. 
 

23. 2021-01-18- PRC Decision Letter  
Letter from PRC to Mr. Omar Hammoud, CEO and President of APG Neuros, 
confirming approval for turbo blowers on APEL.  
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