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Total Estimated Project Cost

Contract Award

Reconstruction of Regional Road 38 (Martindale Rd) From Fourth Avenue to Barton Street, In the City of St. Catharines
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Total Estimated Project Cost (10RC0627)*

(a)   Construction**

                              i. Regional portion (includes construction contingency)** 21,000,000          21,000,000          5,655,399            7,937,232            7,407,369        

                              ii. Cost Sharing - City of St. Catharines** 2,126,359            (1,000,000)          1,126,359            -                      571,737               554,622           

                              ii. Cost Sharing - Ministry of Transportation** -                      1,000,000            1,000,000            -                      826,702               173,298           

(b)          Project Contingency 770,000               770,000                              900,000 (130,000)          

(c)          Property Acquisition 1,050,000            1,050,000            821,065                                       -   228,935           

(d)    Consulting Engineering Services 910,000               910,000               882,524                              450,000 (422,524)          

                     i. Detailed Design -                                              -   -                  

                     ii. Contract Administration & Inspection 155,000               155,000               425,267                              550,000 (820,267)          

                     iii. Geotechnical Service-Quality Control -                      33,952                                430,000 (463,952)          

(e)    Project Management (In-House) and Operations 205,000               205,000               164,172                              350,000 (309,172)          

(f)     Traffic Signals and Signs 700,000               700,000               311,955                              525,000 (136,955)          

(g)    Utility Relocation 1,200,000            1,200,000            1,530,683                           300,000 (630,683)          

(h)    Subsurface investigation -                      40,577                                200,000 (240,577)          

(i)     Miscellaneous -                                     250,000 (250,000)          

Total Estimated Project Cost 28,116,359          -                      28,116,359          9,865,594            13,290,671          4,960,093        

*All costs include 1.76%  non-refundable HST for both Phases 1 and 2.

** Total Contract Cost includes both Regional, Municipal and Provincial cost sharing amounts.

** Total Contract Award is equal to i) $9,174,205 before tax; ii) $9,335,671 including 1.76% non-refundable HST; iii) $10,366,852 including 13% HST.


