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Niagara Region Investment in GO

• 2015 Business Case: Region committed $40M 
(1/3 of projected capital costs) to the 
expansion of GO rail to Niagara

• $40M already set aside (2016 - $10M; 2017 - $30M)

• $34M remains (Grimsby parcel, GIO, consulting, 
due diligence)

• $40M contribution as cornerstone of Niagara 
project expansion 

• Regional contribution = very positive MX and 
provincial recognition
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Key Niagara GO Expansion Milestones

2015 2016 2017 2018 2021

Discuss approaches for 
land use planning

Meeting with 

MMAH & Metrolinx 

Local adoption and 
Regional approval of four 

Secondary Plans

Secondary Plan 

Approval

GO Business Case      
submitted to Province               

and
GO Hub & Transit        

Stations Study starts
Region enters MOUs with 

Grimsby, Lincoln, St. Catharines
& Niagara Falls

Opening Day GO Rail 
Service (Grimsby)     

and
Canada Summer 

Games (Niagara host)

Provincial   
Commitment to GO

GO Rail Service to Grimsby 

by 2021, St. Catharines & 

Niagara Falls by 2023

Drafting         
Secondary Plans

Transportation analysis, 

functional design, outreach 

strategy, working groups, 

public engagement for 

Secondary Plans
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2019

Metrolinx initiates two-way 

daily GO Rail service to 

Niagara Falls and                 

St. Catharines four years 

ahead of schedule

Inaugural Daily GO Rail 
Service to Niagara



Transit-Supportive Policy Framework
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Mobility 
Hubs

Transportation 
Master Plan

Municipal 
Secondary 

Plans

Station 
Development 

Strategy

Niagara 
Region 

Official Plan

2011

GO Transit 
Environmental 
Study Report

Transit 
Connections

Significant investment in creating 

proactive policy climate for transit-

supportive development:

• GO Transit Niagara Expansion EA (2011)

• Niagara Region Official Plan 

• GO Hub & Transit Stations Study (2015)

• Transportation Master Plan (2017)

• Municipal Secondary Plans (2018) 

• Local Transit Connections (2019)

• Station Development Strategy (2019)
“…. the development/redevelopment of rail stations to 
serve as major transit station areas, to support needs 
of communities along the corridor…”

- Niagara Region TMP



Mobility Hub Objectives
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Dec. 2018 - new Provincial approach on GO station 
delivery (TOD)

• MX focus is operating service going forward

• Third Party ‘Market-driven’ (municipal, 
developer, P3, etc.)

• New delivery approach required for Niagara 
stations 

• MX no longer building at Grimsby; not acquiring 
STC or NF stations

• MX budget containment – investments now 
focused on ‘in-corridor capital improvements’ 
and rail operations (service frequency)

Transit-Oriented Development (TOD)
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GO Hub & Transit Stations Study
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• Proactively identified enabling capital 
work projects for safe and efficient 
access to each GO Station

• Developed GO Station design 
precincts around Niagara’s identified 
GO Station sites

• Land uses that permit transit-supportive 
development and protect existing 
neighbourhoods

• Clear direction to budget for and 
move forward with enabling capital 
work projects at local and regional 
levels

Land Use

Active TransportationBuilding Heights

Capital Improvements



• Grimsby (announced)
• Subject to Provincial/MX TOD policy

• New build, greenfield site; MX lands + 
Regional lands 

• Region acquired 14.2 acres for this 
express purpose 

• Niagara Falls & St. Catharines (in 
service)
• Utilizing existing VIA stations 

• Lincoln (TBD)
• 2011 ESR ‘future potential station’

• Opportunity to proceed under 
Provincial/MX TOD policy
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Niagara GO Extension: Current Status



Grimsby GO Station
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• 2011 MX EA identified station area 
• Station area included parking, bus loop, and 

PPUDO facilities on all of the lands identified as 
station area

• Region land purchase – start of proactive 
implementation strategy

• Proactive, comprehensive secondary plan 

• Grimsby Council confirms station area

• MX now pursuing “market-driven 
approach” to station construction

• Casablanca Boulevard/South Service 
Road reconstruction



Metrolinx Functional Design

s 

 

 

 

St. Catharines GO Station

• MX detailed design in progress

• Secondary Plan has VIA station a
mobility hub & core of the area

• Opportunity to leverage vacant 
parcels to create a hub with TOD

• Primary station access road MOU

• City’s Ridley Road reconstruction

• St. Paul St. West CNR bridge 
reconstruction
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Niagara Falls GO Station Precinct Vision

• Region & City partnered to create 
transformative vision for Niagara 
Falls GO Station precinct

• Secondary Plan has station as a 
mobility hub & core of the area

• Catalyst for development 

• All precinct elements 
identified/recommended within 
Secondary Plan policy

• Region & City will budget for, 
coordinate, and implement these 
elements in upcoming years

• Bridge St. reconstruction

Niagara Region (GO Implementation Office; Public Works, 2018)
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• Municipalities across GGH are leveraging transit 
investment to drive growth

• Transit station areas serve important function within 
regional transportation system

• Current proactive policy framework presents unique 
opportunity to proactively invest in transportation 
networks and infrastructure around our GO stations 
to create vibrant mobility hubs and drive growth

• Niagara Region preparing strategy investment of 
$40M existing contribution for Niagara station area 
improvements as catalyst in establishing true 
mobility hubs as envisioned in Secondary Plans

• Multi-site station development strategy to Corporate 
Services in August

Conclusion/Next Steps

Evolving transit hub in Kitchener (GO rail and LRT station)
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