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Total Estimated Project Cost (20000141)* (Roundabout at 

RR20 and South Grimsby Rd 6) - Phase 3

(a)   Construction**

            i. Regional portion** 3,250,000      695,101         3,945,101      3,945,101      -                         

            ii. Cost Sharing - Township of West Lincoln** 701,481         701,481         701,481         -                         

(b)   Project Contingency 30,000           (30,000)         -                -                -                         

(c)   Property Acquisition 200,000         (10,000)         190,000         190,000         -                         

(d)   Consulting Engineering Services

                     i. Detailed Design 290,000         290,000                  279,841 10,159           -                         

                     ii. Contract Administration & Inspection 5,000             5,000             5,000             -                         

                     ii. Geotechnical Service-Quality Control 25,000           25,000           25,000           -                         

(e)   Project Management (In-House) and Operations

            i. Contract Administration & Inspection (In-House) 30,000           46,715           76,715           4,331             72,384           -                         

(f)   Traffic Signals and Signs

            i. Regional portion 48,047           48,047           48,047           -                         

            ii. Cost Sharing - Township of West Lincoln

(g)   Utility Relocation 380,000         380,000         380,000         -                         

(h)   Miscellaneous

            i. Regional portion

            ii. Cost Sharing - Township of West Lincoln 50,498           50,498           50,498           -                         

Total Estimated Project Cost (20000141) 4,551,980      1,159,863      5,711,843      284,171         5,427,672      -                         

Total Estimated Project Cost (20000681)* (Roundabout at 

RR20 and Townline Road) - Phase 2

(a)   Construction**

            i. Regional portion** 2,700,000      (230,165)       2,469,835      2,469,835      -                         

            ii. Cost Sharing - Township of West Lincoln** 243,309         243,309         243,309         -                         

(b)   Project Contingency 270,000         (270,000)       -                                   -   -                         

(c)   Property Acquisition 60,000           60,000           141                          59,859 -                         

(d)   Consulting Engineering Services

                     i. Detailed Design

                     ii. Contract Administration & Inspection 5,000             5,000                          5,000 -                         

                     ii. Geotechnical Service-Quality Control 25,000           25,000                      25,000 -                         

(e)   Project Management (In-House) and Operations

            i. Contract Administration & Inspection (In-House) 230,000         (157,196)       72,804           380                          72,424 -                         

(f)   Traffic Signals and Signs

            i. Regional portion 200,000         (41,478)         158,522                  158,522 -                         

            ii. Cost Sharing - Township of West Lincoln 29,994           29,994                      29,994 -                         

(g)   Utility Relocation 120,000         120,000                  120,000 -                         

(h)   Miscellaneous

            i. Regional portion 28,976           28,976                      28,976 -                         

            ii. Cost Sharing - Township of West Lincoln 17,246           17,246                      17,246 -                         

Total Estimated Project Cost (20000681) 3,690,548      (459,863)       3,230,685      521               3,230,164      -                         

Total Estimated Project Cost Combined 8,242,528      700,000         8,942,528      284,692         8,657,835      -                         

Total Estimated Project Funding Sources (20000141)* 

(Roundabout at RR20 and South Grimsby Rd 6) - Phase 3

Capital Levy (1,225,000)    (1,225,000)    (1,225,000)    -                -                         

Capital Variance Project - Levy (900,000)       (900,000)       (900,000)       -                         

Federal Gas Tax (2,500,000)    (259,863)       (2,759,863)    (98,341)         (2,661,523)    -                         

Municipal Cost Sharing - Township of West Lincoln (751,980)       (751,980)       (751,980)       -                         

Development Charges (75,000)         (75,000)         (2,065)           (72,935)         -                         

(4,551,980)    (1,159,863)    (5,711,843)    (1,325,406)    (4,386,437)    -                         

Total Estimated Project Funding Sources (20000681)* 

(Roundabout at RR20 and Townline Road) - Phase 2

Capital Levy (400,000)       (400,000)       (400,000)       -                -                         

Capital Variance Project - Levy 200,000         200,000         200,000         -                         

Federal Gas Tax (3,000,000)    259,863         (2,740,137)    (2,740,137)    -                         

Municipal Cost Sharing - Township of West Lincoln (290,548)       (290,548)       (290,548)       -                         

Development Charges -                -                -                         

(3,690,548)    459,863         (3,230,685)    (400,000)       (2,830,685)    -                         

Total Estimated Project Funding Sources Combined (8,242,528)    (700,000)       (8,942,528)    (1,725,406)    (7,217,122)    -                         

* All costs include 1.76% non-refundable HST.

** Total Contract Cost includes both Regional and Municipal cost sharing amounts.

PW 49-2019 APPENDIX 3

Total Estimated Project Cost

Contract Award

Contract 2019-T-210 Road Reconstruction of Regional Road 20 (West Street & St. Catharines Street), Between South Grimsby Road 6 &

Townline Road, in the Township of West Lincoln

** Total Contract Award is equal to i) $7,232,435.00 before tax; ii) $7,359,725.86 including 1.76% non-refundable HST; iii) $8,172,651.55 including 13% HST.


