
May 2020 Report Details

Capital Program - Revenue

SOURCE BUDGET NOTES

 Nov. 2019 

Budget 

Breakdown 

 May 2020 

Revised Total 

Budget 

 Host Provided

Revised Canada 

Games Park 

 Henley & Other 

Government of Canada 

Contribution Agreement 3,000,000          3,000,000$          3,000,000$       

ICIP Contribution to Province 29,000,000        29,000,000$        29,000,000$       

Government of Ontario 

Transfer Payment Agreement 3,000,000          3,000,000$          3,000,000$       

Contribution Agreement - ICIP 29,000,000        29,000,000$        29,000,000$       

Niagara Region 

Transfer Payment Agreement - Capital Contribution 3,000,000          3,000,000$          3,000,000$         

Transfer Payment Agreement - Legacy Projects (if no deficit) 3,350,000          3,350,000$          3,350,000$         

Contribution Agreement - ICIP (Joinder Agreement) 13,700,000        13,686,786$        13,686,786$       

PWC Proforma Report & CGP Project Mgmt
1 

100,000$             100,000$            

City of St. Catharines 

Contribution Agreement - ICIP (Joinder Agreement) 10,000,000        10,000,000$        9,856,843$         143,157$          

PWC Proforma Report & CGP Project Mgmt
1 

105,501$             105,501$            

City of Thorold 

Contribution Agreement - ICIP (Joinder Agreement) 5,000,000          5,000,000$          5,000,000$         

PWC Proforma Report & CGP Project Mgmt
1 

105,501$             105,501$            

Other Niagara Municipalities 
2

1,422,150$          1,422,150$       

Pelham Contribution Agreement - ICIP (Joinder Agreement) 21,250               

Port Colborne Contribution Agreement - ICIP (Joinder Agreement) 21,250               

Niagara Falls 1,000,000          

Wainfleet/ West Lincoln 58,500               

Lincoln 985,000             

Welland 63,650               

Grimsby 42,500              

Brock University 4,496,643$          

Contribution Agreement - ICIP (Joinder Agreement) 4,020,513          4,000,000$         

PWC Proforma Report & CGP Project Mgmt
1 

496,643$            

Canada Basketball 47,923               47,923$               47,923$              

Sponsorship & Fundraising 

Sponso VIK 97,435$               97,435$              

Naming Rights 6,500,000          6,400,000$          5,400,000$         1,000,000$       

TOTAL FUNDING COMMITTED 111,810,586     111,811,939$      103,246,632$     8,565,307$       

Capital Program - EXPENSES

SOURCE BUDGET NOTES

Canada Games Park

Canada Games Park - Final Contract 80,987,000        85,580,225$        85,580,225$       

Canada Games Park - Competition Equipment 1,713,000          4,182,214$          4,182,214$         

Commissioning -                      217,600$             217,600$            

Canada Games Park - FF&E 2,329,148          1,375,434$          1,375,434$         

Building Permit Fees & Thorold Servicing Charges 2,463,330          2,143,807$          2,143,807$         

Administrative Support, Project Mgmt & Other Fees 5,071,005          5,051,808$          5,051,808$         

CGP Construction Contingency 6,802,236          2,745,455$          2,745,455$         

Non-refundable HST 1 -                      1,950,089$          1,950,089$         

Henley Rowing Centre & Other Capital Infrastructure 12,431,653        8,565,307$          -$                    8,565,307$       

TOTAL PROJECT COST 111,797,372     111,811,939$      103,246,632$     8,565,307$       

(4) Expense contain Host budget allocation + equal match from Municipality; November Budget assumed total preliminary Capital estimates

CANADA SUMMER GAMES ARENA AND SPORTS COMPLEX, HENLEY ISLAND AND OTHER FACILITY IMPROVEMENTS 

CAPITAL REQUIREMENTS

 May 2020 

Revised Total 

Budget 

 Host Provided

Revised Canada 

Games Park 

(1) Funding was approved in November outside the $111.8M Budget Approval

(2) Funding in November budget were based on preliminary municipal capital construction estimates and assumption of 50% contribution from Municipality; 

Lincoln warm-up pool Municipal contribution of $985k was removed

(3) Expense contain Host budget allocation + equal match from Municipality;  of $1.9M for warm-up pool (Lincoln) was removed from budget; remaining 

expenses pertain to municipal projects and other Brock facility improvements

 Nov. 2019 

Budget 

Breakdown  Henley & Other 
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